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EXECUTIVE SUMMARY 

In July 2016, NNP1PC-EMO received seven SS-ESMMPs and one ESMMP.  Out of these eight 
documents, three were approved and five are under review.  A total of 14 Observations of Non-
Compliances (ONCs) were issued in July 2016; this is an increase of six compared to eight ONCs 
issued in June 2016.  The issued ONCs were mainly related to erosion and sediment controls at 
the construction sites and camps, which were influenced by the storms that occurred in July 
2016.  With a carry-over from June 2016, a total of 26 ONCs were active in July 2016.  Out of 
these, 11 were resolved, five were not resolved and exceeding the deadlines1 given and a total 
of 15 ONCs will be carried over into August 2016.  NNP1PC is following up with the Contractors 
to resolve the remaining issues in August 2016. 

A contractor has been selected to construct a small Site laboratory at the Owners’ Site Office 
and Village.  A Detailed Work Programme (DWP) and SS-ESMMP will be prepared by the 
contractor for NNP1PC review and approval prior to commencing the construction works.  The 
purchase of the laboratory equipment from a supplier in Thailand was finalised and the Purchase 
Order was issued in July 2016. 

Water quality monitoring data for the period of July 2016 indicated that at all construction camps 
had higher concentrations of total coliforms than the effluent standards.  A joint assessment of 
the waste water treatment systems (WWTS) between a Thai Expert, NNP1PC (TD and EMO), and 
the Civil Contractor (OC) was undertaken during 29-30 June 2016, and the Thai Expert is currently 
preparing design recommendations.  However, it was agreed during the assessment that 
chlorination in a one to two cubic metres Chlorine Contact Tank using sodium hypochlorite 
(NaOCl) is needed.  Additional details on specifications and drawings of the WWTS for a few 
camps were requested by the expert before finalizing his report.  The corrective actions 
proposed by the expert will be discussed and agreed upon including timing of implementation 
between NNP1PC and the Contractors.   

The construction of the NNP1 Project landfill was completed in July 2016, except for some minor 
improvements.  The total volume of waste removed from the temporary pits to the new pit was 
approximately 800 m3.  In July 2016, the faecal coliform count in the groundwater monitoring 
well MW1 at the western periphery of the landfill was 22 MPN/100 ml.  No faecal coliforms were 
found in the three other monitoring wells. All four groundwater wells have low pH levels similar 
to the pH level in the wells at Hatsaykham Village. 

There were no Environmental Monitoring Unit (EMU) visit in July 2016. 

                                                      

 

 

 

1
 Progress is slow with implementation of corrective actions 
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The development of NNP1 Watershed Management Plan (WMP) continues to progress with 
compilation and incorporation of data analysis, workshops, and management sub-plans on 
biodiversity and fisheries into an interim Watershed Management Plan.  The draft report is 
currently under internal review by NNP1PC. 

Most of the milestones under the biodiversity programme will be rescheduled. The key 
milestones that will be revised include preparation of offset option paper, boundary 
confirmation baseline survey, biodiversity offset baseline survey, Biodiversity Offset 
Management Plan, and provincial regulations on biodiversity offset.  

In relation to the biodiversity offset programme, a Biodiversity Offset Management Committee 
(BOMC) was established on 04 July 2016 with the primary responsibility to provide guidance and 
supervision for NNP1 Biodiversity Offsets. 

During this wet season, there is no further progress on biomass clearance, mainly because of 
limited access to the area. 
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1 INTRODUCTION  

The Nam Ngiep originates in the mountains of Xieng Khouang Province, flowing through Khoun 
District into Thathom District of Xaysomboun Province, through Hom District and into Bolikhan 
District of Bolikhamxay Province. The Nam 
Ngiep meets the Mekong River just upstream 
from Pakxan in Bolikhamxay Province (Fig. 1). 

The project will consist of two dams. The main 
dam which is located 9.0 km upstream of Hat 
Gnuin Village in Bolikhan District, will create a 
70-km-long, narrow reservoir that extends up 
the Ngiep Valley as far as Thathom District. At 
almost 150 m high, the main dam will be the 
second largest in Lao PDR. The Power Station 
at this dam will generate up to 272 MW of 
electricity for export to Thailand. With a 
combined capacity of 290 MW, Nam Ngiep 1 
will generate around 1,620 GWh of electricity 
annually. Two transmission lines will be 
required to transport the electricity generated 
by the project. From the main power station a 
230-kV line will run for 125 km to the Nabong 
outside Vientiane Capital. A 115-kV 
transmission line will be constructed by EDL 
from the Re-regulation Power Station to 
Pakxan substation over a distance of 40 km. 

This Environmental Monthly Monitoring 
Report (EMMR) provides a summary of 
environmental monitoring activities and 
mitigation actions in February 2016. The EMMR was prepared by the Project’s Environmental 
Management Office (EMO). It has been internally reviewed and cleared by EMO senior technical 
staff and management prior to submitting the report to the Government of Lao PDR (GoL) 
related agencies.  

The EMMR and other related reports including related construction Site Specific Environmental 
and Social Monitoring and Management Plans (SS-ESMMPs) are publically disclosed on the 
Project website in line with the ADB and GoL Public Disclosure Policies. Hard copies of the final 
reports will also be available upon requests at the Project’s main office in Vientiane Capital and 
field office in Pakxan, Bolikhamxay Province. 

2 WORK PROGRESS OF PRINCIPAL CONTRACTORS  

Construction Works for the Project are being carried out through four separate main 
construction contracts under the supervision of the Technical Division of NNP1PC. The four 
contracts are the Civil Works, the Electrical and Mechanical Works, the Hydraulic Metal or 

Figure 1-1: Location Map 
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ANNEX B: AMBIENT AIR QUALITY DATA 

Table B- 1:  Average of Noise Monitoring at Ban Hat Gniun 

 

Figure B- 1:  Dust Monitoring Results at Ban Hat Gnuin in July 2016 

 

Table B- 2:  Noise Monitoring Average Results at Ban Hatsaykham 

 

Figure B- 2:  Results of Noise Level Monitoring at Ban Hatsaykham July 2016 
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Table B- 6 and Table B- 7:  Average Results of Noise Monitoring at the Owner’s Site Office 
and Village and, the Main Dam in July 2016 

Owner’s Site Office and Village Main Dam 

  

Figure B- 7:  Results of Noise Level Monitoring at Owner’s Site Office and Village in July     

                          2016 

 

Figure B- 8:  Results of Noise Level Monitoring at Main Dam in July 2016 

 

 




