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DISCLAIMER 
 

THIS QUARTERLY PROGRESS REPORT OF THE NAM NGIEP 1 POWER COMPANY HAS BEEN PUBLISHED ON ITS 
COMPANY WEBSITE, AS WELL AS THAT OF THE ADB, AND IS ALSO AVAILABLE IN THE NN1PC COMPANY 
INFORMATION CENTRES. 

Scope: This document reports on the on-going works, implementation of the Project’s plans to achieve 
its standards and targets, as disclosed in the Project’s environmental and social safeguards 
documents.  

Hierarchy: This quarterly report presents work-in-progress and any comment in this report shall not 
supersede any plans or obligations outlined in the Project’s environmental and social 
safeguards documents. In case of inconsistencies, the latter takes precedence over the former. 

Targets:     In addition, targets for the next quarter, presented below, may be changed based on the 
Project’s Adaptive Management Approach and the Project is not liable towards those targets 
but solely towards the plans and targets outlined in the environmental and social safeguards 
documents. This holds also true for drawings, maps, and technical specifications which shall be 
considered drafts, if not explicitly stated otherwise.
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1 EXECUTIVE SUMMARY 
This Social Monitoring Report of the Nam Ngiep 1 Hydropower Project covers the period from 01 October 
to 31 December 2016 and deals with the progress of implementation of the Social Measures referred to in 
Section 1.1 below, including compensation and resettlement. 

1.1 Background 
The Nam Ngiep 1 Hydropower Project is located along the Nam Ngiep River in Xaysomboun and 
Bolikhamxay Provinces of Lao PDR, downstream of the Nam Ngiep 2 Hydropower Project. The Project is 
situated some 41 km north of Paksan, the provincial capital of Bolikhamxay Province, itself located 145 km 
north-east of the national capital, Vientiane. 

The main construction works of NNP1 started in October 2014.  Impounding of the reservoir is scheduled 
for the rainy season of 2018 and electricity will be generated from the planned Commercial Operation 
Date (COD) in January 2019, over a concession period of 27 years.    

The Social Measures are described in the approved Project Resettlement and Ethnic Development Plan 
(REDP), which was made public and uploaded onto the Project and Asian Development Bank (ADB) 
websites in June 2014. The REDP provides a comprehensive background to the Project and the legal 
framework in which the Project functions as well as a description of the applicable social safeguards 
policies.  It further presents all project social and livelihood restoration plans including the Compensation 
Policy, Zonal Resettlement Action Plans, Livelihood and Income Restoration Plan, Ethnic Development 
Plan, Public Consultation Plans leading to Broad Community Support, and describes the implementation 
and monitoring structures for these programmes as well as a schedule and budget for their execution. 

1.1.1 Project Impact Zones 

As indicated in Figure 1-1, the implementation of the Social Measures is divided into geographical zones 
based on the assessment of the level and nature of the potential impacts from the Project construction 
and operations.  

This report deals with implementation of Social Measures in the following Zones: 

Zone 2UR (Upper Reservoir Area) covers the upper section of the immediate catchment area of the main 
reservoir below elevation 320 m AMSL. The three villages of Pou, Hatsamkhone, Piengta, located alongside 
the Nam Ngiep River, will be directly affected. All of these villages belong to Thathom District, 
Xaysomboun Province. 

Zone 2LR (Lower Reservoir Area) covers the lower section of the reservoir, where the four villages of 
Houaypamom, Sopphuane, Sopyouak, and Namyouak will be completely inundated. All of these villages 
are located in Hom District, Xaysomboun Province. All households in these villages will be resettled and 
compensated for the loss of housing, residential land, productive lands, and other assets, and will have 
their livelihoods restored.  

Zone 3 (Construction Area) covers the area where the main project components are being built and 
includes one community, Hatsaykham, which administratively belongs to the village of Hat Gniun, one of 
the two host villages. 

Zone 5 (Host Villages) covers the villages nearest to the resettlement site being Ban Hat Gniun and Ban 
Thahuea 

230 kV Transmission Line corridor covers 24 villages located in one province and Vientiane municipality 
affected by the permanent acquisition of land for transmission tower bases and the temporary impact 
from construction and line stringing. 
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FIGURE 1-1 OVERVIEW MAP OF THE PROJECT IMPACT ZONES 
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1.2 Main Progress and Key Issues 
Asset Registration and Compensation of Hatsaykham, Zone 3 The final choice survey for Hatsaykham in 
Zone 3 was completed in March 2016 with 201 households opting for resettlement at Houay Soup and the 
remaining 18 households opting for self-resettlement and cash compensation. The current status of 
resettlement is that the 20 households have resettled to Houay Soup Resettlement Area (HSRA). Sixteen of 
the Self-Resettlement households still keep a dwelling at Hatsaykham, while constructing their new house 
and have not yet fully cleared the village. They were expected to complete the construction of the 
replacement houses by the end of December 2016 and have been advised to fully clear the village by 25 
February 2017.  

Asset Compensation for Zone 5 Cash compensation of assets and land in HSRA owned by households in 
the host village Hat Gniun and Somseun was completed for 92 out of 94 households. Two households 
retracted their original compensation agreement and refused to accept the compensation value for their 
land. The two cases are dealt with under the District grievance procedures. 

Additional Compensation of Land Assets in excess of the land quota per total labour force availability in 
the household. In accordance with Addendum No. 792 to the Compensation Policy issued by PRLRC, 
NNP1PC has undertaken asset confirmation with affected households in Zone 3 and Zone 5 with respect to 
the land assets in excess of the land quota per total labour force available in the household.  A total of 77 
households are eligible for compensation (33 in Hat Gniun Village, 9 in Somseun Village and 35 in 
Hatsaykham cluster) and in the Fourth Quarter of 2016, payments were made to 9 households, which 
means that 65 out of 77 households have been compensated. 

Asset Registration and Compensation in Zone 2LR  

The final choice survey has been going on in Zone 2LR since 08 August 2016. Individual household 
consultations have been conducted with 431 households out of the 481 households in Zone 2LR.    

Despite concerted efforts of NNP1PC and GOL including high level officials from central level, the 21 
households from Namyouak who refuse to participate in the asset registration, still refuse to cooperate.  

Grave compensation for Zone 2LR has been completed, except for the 15 households from Namyouak who 
refuse compensation, as part of their general refusal to work together with the project. Compensation 
payments were made to all the other eligible households and updated bank books were returned to each 
household. 

Preparation of self-resettlement plans is a prerequisite to receiving compensation for land and assets. In 
2LR, 63 out of 303 households who have expressed intention to self-resettle have completed their self-
resettlement plans and the plans have been submitted to PRLRC.  42 out of the 63 submitted self-
resettlement plans have been approved by the PRLRC. NNP1PC continues to work closely with self-
resettler households to support the preparation of their self-resettlement plans. Also, the PRLRC 
established a special taskforce for the resettlement preparation and compensation of Zone 2LR PAPs. The 
special taskforce has members from relevant District departments, DCC, RMU and NNP1PC staff. 

1 Originally 19 households choose resettlement in HSRA and 19 choose self-resettlement, but later on one of the self-
resettlement households decided to resettle at HSRA, and this has been approved by the RMU and NNP1PC 
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Asset Registration and Compensation in Zone 2UR  

The final choice survey in Zone 2UR started on 22 September 2016 and is ongoing. Individual household 
consultations have been conducted with 220 households out of 222 total affected households. 

Grave compensation for Zone 2UR has been completed. Compensation payments were made to all eligible 
households. Bank books were returned to each household with updated status. 

Development of Houay Soup Resettlement Area The construction works for the development of Houay 
Soup Resettlement Area started at the beginning of March 2016 immediately after the relevant land had 
been compensated. 

Significant progress has been made in the 4rd Quarter of 2016.  All of the infrastructure in the HSRA for the 
Hatsaykham resettlers has been completed. This includes the construction of 242 houses, construction of 
pre-primary school and teacher’ accommodation, installation of temporary domestic water supply system, 
installation of 22 kV and 0,4 kV distribution line and construction of a solid waste disposal site. These 
facilities were required to be completed before relocation of the 24 households from Hatsaykham cluster. 
In October 2016, the Lenders Technical Adviser (LTA) inspected the housing and infrastructure 
development and confirmed that the construction work had been done in accordance with the approved 
Resettlement and Ethnic Development Plan (REDP). The physical relocation of the 24 households from 
Hatsaykham took place on 12 November 2016. 

Publication of updated Social Documents 
Zone specific updates of the REDP have been prepared and made public on the Company and ADB 
websites. These include the Zone specific REDP for Zone 2UR (REDP-U2UR), the Zone specific REDP for 
Zone 2LR (REDP-U2LR) and the update of the Social Development Plan (SDP-2016). 

2 STATUS OF DIRECTLY IMPACTED HOUSEHOLDS AND PEOPLE 
The number of households and people directly impacted by the Nam Ngiep 1 Hydropower Project are 
indicated in Table 2-1 and Table 2-2. The Tables provide the status, as at 31 December 2016, of the 
number of households and people identified as affected by (i) loss of both residence and productive land, 
and (ii) loss of productive land only and (iii) households affected by grave inundation. 

TABLE 2-1 SUMMARY OF HOUSEHOLDS AND PEOPLE DIRECTLY AFFECTED BY THE PROJECT 

Impact Zone Province District Village 
Affected Households 

and People 

HHs People 
A. Direct impacts             
A.1 Relocation             

Zone 2UR Xaysomboun Thathom Pou 7 48 

2 One house is still under construction. This is for the household who changed from Self-Resettlement to Resettlement 
to the HSRA. The household is temporarily living in the teacher accommodation. The school will open in the second 
semester in 2017 and until such time the teacher accommodation is available. The house construction is scheduled to 
be completed in January 2017, prior to the opening of the 2nd semester of the school 
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Impact Zone Province District Village 
Affected Households 

and People 

HHs People 

Loss of residences, 
land, and access to 
production area 
(relocation) 

Hatsamkhone 1 6 

Zone 2LR Xaysomboun Hom 

Houaypamom 44 311 

Sopphuane 77 495 

Sopyouak 173 1,101 

Namyouak 187 1,290 

Zone 3 Bolikhamxay Bolikhan Hatsaykham 39 289 

Total relocation         528 3,540 
A.2 Other direct 
impacts             

Loss of land  Zone 2UR Xaysomboun Thathom 

Pou 80 534 

Piengta 39 205 

Hatsamkhone 75 481 

Only impact of loss of 
road access to 
agricultural 
production area  

Zone 2UR 

Xaysomboun Thathom 

Pou 38 264 

Piengta 6 31 

Hatsamkhone 47 320 
Households currently residing 
in other communities but with 
lands impacted 

2 villages 5 43 

Loss of land at Houay 
Soup resettlement 
site 

Zone 5 Host 
Community Bolikhamxay Bolikhan 

Hat Gniun 54 305 

Thahuea 0   

Somseun 24 138 

Thasikhai 0   

Additional impacts 
on communities from 
LAR Access Roads not 
counted above based 
on 2014 data 

Access Roads Bolikhamxay Bolikhan 

Sisavath 30 184 

Nonsomboun 63 328 

Hat Gniun 46 230 

Hatsaykham 32 291 

Thahuea 27 162 

Loss of land 
230 kV 
Transmission 
Line 

Bolikhamxay 

Bolikhan 

26 villages 406 2,426 
Pakxan 

Thaphabat 

Vientiane Pak Ngum 

Households currently residing 
in other communities but with 
lands impacted 

49 villages 68 387 

Loss of land by 
people who own land 
in the impacted area 
but are living outside 
the village where 
land is impacted 

Zone 2UR     11 villages 28 NA 

Zone 2LR     5 villages 6 NA 

Zone 5     Thasikhai 1 4 

Total other direct impacts       1,075 6,333 
Total Direct 
(A.1+A.2)         1,603 9,873 
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TABLE 2-2 SUMMARY OF HOUSEHOLDS AFFECTED BY GRAVE INUNDATION  

A.3 Graves         Affected 
Households 

Affected 
graves 

Graves impacted 
by inundation 

Zone 2UR Xaysomboun Thathom Pou 35  190  
Hatsamkone 4  5  

Zone 2LR Xaysomboun Hom Houaypamom 19  32  
Sopphuane 25  39  
Sopyouak 63  177  
Namyouak 64  114  

Zone 3 Bolikhamxay Bolikhan Hatsaykham 2  2  
Households currently residing in other communities but with 
graves impacted in the PIZ  57  280  

Total 269 839  

3 STATUS SUMMARY OF ASSET REGISTRATION, CHOICE SURVEY 
AND COMPENSATION 

3.1 Summary of Asset Registration and Compensation 
During the fourth quarter of 2016, asset registration was completed in all zones except for: 

i. 21 households in Namyouak (Zone 2LR) who refuse to have their assets registered.  
ii. Two properties in Zone 2UR, one asset held as collateral by the village microfinance fund to an 

outstanding loan, while the asset owner has left the village and the other asset provided by Phou 
village to the National Front for Reconstruction at village level for use by it’s members. For both 
assets, consultation with the village authorities, DCC and RMU will be undertaken in Q1-2017 to 
clarify ownership of the property.  

Asset compensation has been completed in Zone 3 and Zone 5 (except for two households who refused 
compensation) and it is ongoing in Zone 2UR and Zone 2LR. The status as of 31December 2016 is 
summarized in Table 3-1. The status presented in Section 3 and Sections 4.1-4.3 excludes the additional 
compensation required due to the amendment to the Compensation Policy in Addendum No 792 issued 
by PRLRC. The amendment disregards upper limits to land holdings based on quota per labour force in the 
household. The additional compensation is dealt with in Section 4.4. 

All land acquisition for the Access Roads was completed in 2014 and is therefore not listed.  

TABLE 3-1 STATUS OF ASSETS REGISTRATION AND COMPENSATION 

ACTIVITIES Zone 2UR Zone 2LR Zone 3 Zone 5 and 
Downstream 

230 kV 
Transmission Line 

Total Households  222 481 39 94 462 

Field Asset Registration 222 437 39  94 462  

Asset Registration Confirmed 220  437  39  92  452  

Document No. NNP1-C-K2305-008-A 6 



Nam Ngiep 1 Hydropower Project Social Monitoring Report – Fourth Quarter, 2016 
 03 April 2017 
 

ACTIVITIES Zone 2UR Zone 2LR Zone 3 Zone 5 and 
Downstream 

230 kV 
Transmission Line 

Final Choice Survey Confirmed 220 431 383 92 0 

Compensation Completed 79 20 39 92 450 

The status as of 31 December 2016 of the registration and compensation of graves is summarized in Table 
3-2. 

TABLE 3-2 STATUS OF GRAVE REGISTRATION AND COMPENSATION 

Description Zone 2UR Zone 2LR Zone 3 Total 

Number of Registered Households 78 196 2 276 

Number of Registered Graves  454 416 2 872 

Confirmation of households with Grave Register with 
eligibility for compensation. 71  192  2 265  

Grave Compensation/Response Complete 71  177  2  250  

Refusal to accept compensation (Namyouak Village)  15  15 

3.2 Summary of Choice Surveys 
In collaboration with the respective Resettlement Management Units (RMU) and district authorities, 
NNP1PC has conducted final choice surveys in the relevant project zones. The final choice surveys for Zone 
5 and the households from Somseun who had land in the HSRA was undertaken in the fourth quarter of 
2015. The final choice survey for Hatsaykham (Zone 3) was completed in March 2016. 

In the second quarter 2016, NNP1PC started and completed indicative choice surveys in Zone 2UR and 
Zone 2LR except for 44 households in Namyouak who refused to join asset registration. In the third 
quarter of 2016, NNP1PC commenced the final choice survey in Zone 2LR and Zone 2UR and NNP1PC has 
continued to implement the final choice surveys in the fourth quarter of 2016. As of 31 December 2016, 
431 households in Zone 2LR and 220 households in Zone 2UR had participated in the final choice survey.  

Table 3-3 displays the status of choice surveys with respect to the choice between resettlement at Houay 
Soup and self-resettlement. This choice is only relevant for Zone 3 and Zone 2LR.  

3One household in Hatsaykham is not eligible to be Resettle despite he was former of Hatsaykham resident but he 
moved out from the village and moved in again after the cut of date. 
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TABLE 3-3 STATUS OF THE FINAL CHOICE SURVEYS: RESETTLEMENT AT HOUAY SOUP OR SELF-RESETTLEMENT 

Description Zone 2LR Households 
(Final Choice) 

Zone 3 Households 
(Final Choice) 

Houay Soup Resettlers 61 20 

Self-Resettlers 303  18  

Undecided 67 0 

Not yet surveyed  50 0 

Total 481 38 

Table 3-4 presents the status of the final choice surveys with respect to the choice between land for land 
and cash for land. This choice is only relevant for Zone 2UR, Zone 5 and Downstream. 

TABLE 3-4 STATUS OF CHOICE SURVEYS: LAND FOR LAND OR CASH FOR LAND 

Description Zone 2UR Households (Final 
Choice) 

Zone 5 and Downstream 
Households (Final Choice) 

Land for land 1 0 

Cash for land 218 94 

Undecided 1 0 

Not surveyed 2  0 

Total 222  94 

 

4 PROGRESS OF ASSETS REGISTRATION, COMPENSATION AND 
CHOICE SURVEYS FOR EACH ZONE 

4.1 Target Zones for Asset Registration and Compensation 
Section 4 describes the progress of asset registration, choice survey and compensation for land resources 
(land and crops), structures and graves in the following zones: 

• Zone 3 (Hatsaykham) 
• Zone 5 (Host Villages) and Downstream 
• Zone 2LR (Lower Reservoir) 
• Zone 2UR (Upper Reservoir) 
• 230 kV Transmission Line (Corridor). 

4.2 Zone 3 Asset Registration and Compensation 
A total of 38 households in Zone 3 (Hatsaykham) require resettlement. 

The final choice survey was completed in March 2016 with 20 households opting for resettlement at 
Houay Soup and the remaining 18 households opting for cash compensation and self-resettlement. The 
self-resettlement plans of all self-resettlement households have been approved by the RMU. 
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TABLE 4-1 CURRENT STATUS OF CHOICE SURVEY ZONE 3 (HATSAYKHAM) 

Status of Choice Survey in ZONE 3 

Houay Soup Resettlers 20 

Self-Resettlers 18  

Undecided 0 

Approved self-resettlement households by the RMU 18 

Unapproved self-resettlement household by the RMU 0 

As indicated in Table 4-2, all 38 households of Hatsaykham have been fully compensated.   

TABLE 4-2 SUMMARY TABLE OF ASSET REGISTRATION AND COMPENSATION ZONE 3 (HATSAYKHAM) 

Activities 

Cumulative 

Total 

Households 
Completion Date Zone 3 Remarks 

Total Households  38 

Field Inventory of Land Assets 38 16 November 2015 Completed 

Field Inventory of Structures 38 30 December 2015 Completed 

Asset Registration Confirmed 38 16 January 2016 Completed 

Choice Survey (Preliminary) 38 21 January 2016 Completed 

Final Choice Survey  38 03 March 2016 Completed 

Compensation Agreement Signed  38 31 March 2016 Completed 

Compensation Completed 38 31 March 2016 Completed 

Hand-over of Bank Book 
Completed 38 31 March 2016 Completed 

Outstanding Compensation  

(Land, Structures etc.) 
0 15 May 2016 Completed 

Grave compensation is completed. 2 graves registered by 2 households in Zone 3 of Hatsaykham village 
were compensated in April 2016. 
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TABLE 4-3 PROGRESS OF GRAVE REGISTRATION AND COMPENSATION ZONE 3 

ACTIVITIES Cumulative Target Date for Completion 

ZONE 3 
Total Households with Graves 2 

Field Inventory of Graves 2 Completed on 11 November 2015 
Confirmation of Grave Register 2 Completed on 26 February 2016 
Bank account opening 2 Completed in December 2015 
Grave compensation agreement 2  06 April 2016 
Cash transfer 2  30 April 2016 

4.3 Zone 5 Asset Registration and Compensation 
A total of 94 households from Hat Gniun, the host village and Somseun in Zone 5 are affected by land 
acquisition for the Houay Soup Resettlement Area. 

The asset registration for land and structures was completed in December 2015 for all 94 households.   

The final choice survey (cash for land or land for land) was completed in November 2015 and all 94 
households opted for cash compensation. The status of the compensation payment is presented in Table 
4-4. 

Two (2) households have not accepted the compensation that they previously agreed upon. The land 
concerned is located on the southern margin of the Houay Soup Resettlement Area and is not critical for 
the development of Houay Soup for the resettlers from Hatsaykham.   

NNP1PC has investigated the cases together with the land owners, and initial findings indicate that the two 
households have proof of ownership with respect to two parcels of land previously not registered. With 
respect to other claims, the investigations found no evidence justifying compensation. These findings still 
need to be confirmed by the RMU of Bolikhamxay and other relevant authorities. 

No compensation for graves is required for Zone 5. 

TABLE 4-4 SUMMARY TABLE OF ASSET REGISTRATION AND COMPENSATION ZONE 5 (HOST VILLAGES) 

Zone 5 
Activities 

Cumulative Households 
(Total households: 94) Target Completion Date 

Asset Registration Confirmed 94 Completed in February 2015 

Choice Survey Confirmed 94 Completed in November 2015 

Compensation Completed 92 Completed by 15 February 2016 

Pending Compensation 2  Expected by 31 January 2017 

 

4.4 Additional Compensation of Land Assets in excess of the land quota per 
total labour force available in the household 

In accordance with Addendum No 792 to the Compensation Policy issued by PRLRC, NNP1PC has started 
asset confirmation with affected households in Zone 3 and Zone 5 for the land assets in excess of the land 
quota per total labour force available in the household. A total of 77 households are eligible for 
compensation (33 in Hat Gniun Village, 9 in Somseun Village and 35 in Hatsaykham cluster) and in the 
Fourth Quarter of 2016, payments were made to 9 households, which means that 65 out of 77 households 
have been compensated. 
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TABLE 4-5 SUMMARY TABLE OF ASSET COMPENSATION OF THE LAND ASSETS OVER LABOUR QUOTA IN ZONES 3 AND 5 

Activities This Quarter 
Cumulative 

Total 
Households 

Target Completion Date 

Zone 5 

Total Eligible Households  77  - 

Asset Registration Confirmed  77 Completed February 2015 

Compensation Agreement Signed  9 65 15 September 2016 

Compensation payment   9 65 30 September 2016 

Handing over bank book and 
Compensation Completed 9 65 30 September 2016 

Outstanding Compensation  

Grievances 
 12 January 2017 

4.5 Zone 2LR Asset Registration and Compensation 
The progress and status of asset registration and choice surveys is presented in Table 4-6 . 

A total of 481 households in Zone 2LR require compensation prior to resettlement and by the end of 
December 2016 the asset registration has been completed for 460 households (96% of the households).  

The remaining 21 households are still refusing to have their assets registered and the asset registration 
and compensation is therefore behind schedule. The 21 households in Namyouak are not satisfied with the 
compensation policy and some of the unit rates declared by the PRLRC. Despite concerted efforts from 
NNP1PC with support from the RMU of Xaysomboun and Hom Districts including several village 
consultation meetings with the aim to reach a joint agreement with the dissatisfied households, these 
households have continued to refuse to cooperate.  

The final choice survey is currently ongoing. Individual consultations with 431 households is completed.  

Compensation for land, crops, and structures started in the 4th quarter of 2016 and is scheduled to be 
completed in Q1 2017. If by this time the 21 households still refuse to cooperate, then GOL will degazette 
the land and compensation payments will be made to an escrow account, as outlined in the REDP U2LR,4 
Figure 17.  

4 The REDP U2LR is available on the companies and ADB’s website. 
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TABLE 4-6 ASSET REGISTRATION AND COMPENSATION ZONE 2LR 

Zone 2LRActivities Q4 2016 
Cumulative 

(Total 481 households) 
Target Completion 

Date 

Field Inventory of Land Assets 0  460 30 November 2016 

Field Inventory of Structures 0 460  30 November 2016 

Asset Register Confirmation 0 437 30 November 2016 

Indicative Choice Survey 0 437 31 August 2016 

Final Choice Survey 304 431 30 January 2017 

Compensation for land, crops and structures has been paid to a total of 20 households in Zone 2LR. Table 
4-7  sets out the proposed timeline for evaluating self-resettlement plans, making compensation 
agreements with each household, and finalizing compensation.  

TABLE 4-7 PLAN FOR COMPENSATION IN ZONE 2LR 

Zone 2LR 
Current Status of Choice Survey 

Q4 
Households 

Cumulative 
(total 

Households 
481) 

Target 
Start Date 

Target Completion 
Date 

Final choice survey  304 431 15 August 
2016 28 February 2017 

Self-Resettlement Plan Accepted 42 42 01 August 
2016 

28 February 2017 

Compensation Agreement 40 45 01 August 
2016 

28 February 2017 

Households with Valid Bank Accounts 
(some having been opened ahead as 
they were needed to be used for grave 
compensation) 

0 4455 

19 April 
2016 

01 August 2016 

Payment completed (and bank book 
handed over) 20 20 20 October 

2016 
31 March 2017 

Table 4-8 indicates the progress and status of grave compensation for Zone 2LR. A total of 416 graves 
owned by 196 households have been registered.  Out of the total registered households and graves, 192 
households with 398 graves are eligible for compensation of which 15 households from the group of 21 
households do not accept grave compensation.  4 Households are not eligible for compensation, because 
their grave site(s) are above full supply level and as such not affected by the inundation. As of 31 
December 2016, compensation payment is completed for 177 households.  

5 Opening bank accounts for the remaining households will be done after the final choice survey   
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TABLE 4-8 PROGRESS OF GRAVE REGISTRATION AND COMPENSATION/ACTION 2LR 

Zone 2LR Q4 2016 Cumulative 

Target Date for Completion 
Activities  

Total 416 graves registered by 196 
households of which 192 households 

(398 graves) are eligible 

Field Inventory of Graves 0 196 Completed in January 2016 

Eligible for compensation  0 192  Completed in March 2016 

Grave Compensation Agreement 0 177 Completed by 15 May 2016 

Households with Valid Bank 
Accounts 0  177  Completed by 31 May 2016 

Cash Transfer  0 177  Completed by 31 August 
2016 

Compensation payment 
completed and bank book 
returned to PAPs 

0 177 
Completed by 31 August 
2016 

Refusing compensation 
(Namyouak Village) 0 15 28 February 2017 

 

4.6 Zone 2UR Asset Registration and Compensation 
A detailed assessment of the updated pegging of the 320 m a.s.l. and 321 m a.s.l. contour lines with 10 m 
intervals and updating of the land category, has confirmed that two houses previously considered not to 
be located within the inundated zone, but eligible for voluntary protective measures will require 
relocation. NNP1PC has surveyed and completed asset registration for these two households. Thus, a total 
of 8 households will require relocation in Zone 2UR, and all 8 households will relocate within their village. 

In Zone 2UR there are 222 households that require compensation due to impacts on land and other assets 
including 8 households whose dwellings are affected.  Of these 222 households, 194 currently reside in 
one of the 3 communities in Zone 2UR, while 28 households reside in another village. 

As of 31 December 2016, confirmation on the registered asset and final choice survey of each household is 
ongoing, with 220 households already participating.  For the final choice survey, PAP are offered to opt 
between (i) land for land replacement (where the NNP1PC will purchase land on the commercial market 
using willing to buyer and willing seller principle) or (ii) cash compensation.    

During the final choice survey for the 8 households who need to relocate, 5 have decided to request 
NNP1PC to construct their replacement house and the other 3 households have requested cash 
compensation, because they have already built or started to build their new house by themselves.  

The results of the final choice survey for the 220 Project Affected Households is that 218 households 
request cash compensation, one household request land for land and one household has not yet decided. 

The target dates for the completion of each step are set out in Table 4-9 . 
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TABLE 4-9 ASSET REGISTRATION AND CHOICE SURVEY IN ZONE 2UR 

 Q4 2016 
Households 

Cumulative 
Households 

Target Date for Completion Zone 
2UR 

Total Households (Total households: 222)  

Number of household affected based 
on detail analysis of information 
obtained from the updated pegging  

12 222 
Completed on 30 June 2016 

Field Inventory of Land Assets 5 222 Completed on30 December 2015 

Field Inventory Structures 5 222 Completed on 30 December 2015 

Asset Register Confirmation 4 220  Completed on 31 May 2016 

Final choice survey 146 220 31 December 2016 

Signing Compensation agreement 220 220 31 December 2016 

Cash Compensation Agreement 219 219 31 December 2016 

Compensation Payment (handover of 
bankbook) 

79 79 31 January 2017 

 

TABLE 4-10 PROGRESS OF GRAVE REGISTRATION AND COMPENSATION/ACTION ZONE 2UR 

Activities Q4 2016 
(Households) 

Cumulative 
(HHs) Target Date for Completion 

Zone 2UR 

Total Households with Graves 454 (78 Households with 71 
eligible HHs) 

Field Inventory of Graves 0 78 Completed January 2016 

Confirmation of Grave Register 0 71  Completed 30 April 2016 
Compensation agreement 0 71 Completed 15 May 2016 

Households with valid bank accounts 0 71 Completed 31 May 2016 

Cash transfer 0 71 Completed 31 May 2016 

 

4.7 230 kV Transmission Line 
The construction of the 230 kV Transmission Line along a land corridor necessitates acquisition of small 
portions of land from individual land-owners, compensation for temporary loss of income during 
construction, and compensation for restrictions on land use in the transmission line corridor.   

The progress and status of asset registration and compensation payment is shown in Table 4-11.  

A total of 462 landowners require compensation for the acquisition of land and/or for permanent 
restrictions on land use in the transmission line corridor.  This does not include 17 landowners from 
Hatsaykham and Hat Gniun who were compensated separately (see Zone 3 and Zone 5 compensation). 

As of 31 December 2016, the compensation has been completed with 450 households. There remain 12 
households who disagree with the compensation policy. Most of these 12 households are located in 
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Pakngeum District, Vientiane Capital and the district has established a special task force to deal with the 
issues. In addition, there is one landowner who lives in Pakxe, Champassak and it has not yet been possible 
to set an appointment with this household. 

The target date for completion of the compensation for land acquisition and structures is 31 January 2017. 

One commercial plantation company that holds a concession agreement for a timber plantation is affected 
by the construction of the transmission line.  A compensation agreement has been reached. 

No compensation for graves and cultural resource is required. 

TABLE 4-11 ASSET REGISTRATION AND COMPENSATION HOUSEHOLDS AND COMPANIES AFFECTED 

 Q4 2016 
(Households) 

Progress To-date 
(Households) Target Date for 

Completion Total Landholders for Land 
Compensation  

462 

Field Inventory of Land Assets 0 462 Completed 

Field inventory of Structures 0 462 Completed 

Asset Register Confirmation 0 452  30 October 2016 

Households with Valid Bank 
Accounts 0 452  30 October 2016 

Compensation Agreement 7  450 31 January 2017 

Payment Completed (and Bank 
Book Hand-over) 7  450  31 January 2017 

Outstanding compensation  12 31 January 2017 

4.8 Issues, Constraints and Solutions – Asset Registration and Compensation 

Issues and Constraints Solutions 

21 households (23 less than at 
the beginning) in Namyouak, 
Zone 2LR, are not willing to have 
their assets registered for the 
following reasons: 

(1) They are unsatisfied with 
compensation unit rates; 

(2) They require compensation 
to be paid in cash instead of 
bank transfer, and 

(3) Request the GOL to issue a 
certificate as displace person or 
households of NNP1 project on 
which they can use to ask for 
authorization from any village 
and authority that they want to 
resettle. 

- Public announcements of both PRLRC notice 695 and instruction 
694 were organized in all 4 villages in Zone 2LR and Zone 2UR 
from 24 June to 29 June 2016. The instruction has specified 
measures on asset registration process “Figure 13 Asset 
Registration Flow Chart” set up in the main REDP. This includes 
setting up a deadline to participate in the asset registration, 
take photographs of existing residential assets, and estimate 
land holdings based on satellite images. 

- The 21 households continue to refuse to participate in the asset 
registration process. NNP1PC has estimated their assets based 
on satellite imagery. Staff where prevented from taking pictures 
of assets in the field by the asset owners. 

- Field visited to Zone 2LR villages by H.E Dr. Chaleune Yiapaoheu, 
Minister to the Prime Minister’s Office during 25-26 November 
2016.  H.E Dr. Chaleune is a high-level Hmong assigned by the 
Prime Minister to follow-up with the Zone 2LR PAPs. He also 
met and discussed with the 21 households from Namyouak who 
continue to refuse to join the asset registration process 
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5 RESETTLEMENT INFRASTRUCTURE 
The development of infrastructure for the PAP mainly concerns the development of Houay Soup 
Resettlement Area where construction works has commenced, following compensation payments for land, 
starting with the public infrastructure and residences for the 20 households of Hatsaykham (Zone 3).  
Work has also started on improving public infrastructure in Zone 2UR, Zone 4 (Downstream) and Zone 5 
(host villages). 

The progress of HSRA development is indicated in Figure 5-1. 

FIGURE 5-1 HOUAY SOUP RESETTLEMENT AREA – TIME SCHEDULE AND PROGRESS 

 
Note: The green line indicates the progress to date and the white bars and arrows indicate the critical path 
for first Hatsaykham resettlement. The red and white bars present time schedules for the preparation of 
infrastructure activities for 2LR.  
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 FIGURE 5-2 HOUAY ARIAL VIEW OF THE HSRA (DECEMBER 2016) 

 
On the top right is the residential area for the Resettlers of Hatsaykham and on the left the land 
development for the residential area for 2LR Resettlers is ongoing. 

5.1 Houay Soup Resettlement Area Infrastructure Phase 1: Hatsaykham 
In Quarter 4 2016, NNP1PC accelerated the construction of 12 infrastructure projects to facilitate the 
resettlement of 23 households from Hatsaykham. The construction was completed in time for the relocation 
to take place on 12 November 2016 as planned. Thus, during this Quarter, NNP1PC has completed the 
construction of 23 houses, pre-primary school and teacher’ accommodation, installation of temporally 
domestic water supply system, installation of 22 kV and 0.4 kV distribution line, and construction of solid 
waste disposal site in HSRA. These facilities were required to be completed before relocation of the 24 
households from Hatsaykham cluster. In October 2016, LTA inspected the housing and infrastructure 
development and confirmed that the construction work had been done in accordance with the approved 
REDP. The official opening of the bridge and resettlement community was celebrated on 25 November 2016. 

TABLE 5-1 PROGRESS AND TIMETABLE FOR THE CONSTRUCTION OF HOUAY SOUP RESETTLEMENT AREA 

No. Activity Target Date for 
Completion Work Progress 

% of 
Completion of 

Entire Work 
Volume 

 Infrastructure activities in 
HSRA    

1 UXO clearance for cash crop 
garden, tree plantation, 
grazing land and new paddy 
field 

Mid-May 2016 Completed 100% 
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No. Activity Target Date for 
Completion Work Progress 

% of 
Completion of 

Entire Work 
Volume 

2 Enhancement Works on Road 
Condition at Houay Soup & 
Jetty 

Mid-May 2016 Completed 100% 

3 Land Levelling for Hatsaykham 
re-settlers in Houay Soup  

End of May 
2016 

Completed 100% 

4 Paddy field development of 38 
ha for re-settlers in Houay 
Soup of which 11 ha are for 
Hatsaykham 

End of June 
2016 

Completed 100% 

5 Cash crop area (total area of 
13 ha) for 23 households from 
Hatsaykham 

31 May 2016 Completed 100% 

6 Tree plantation area (total 
area of 13ha) for 23 
households from Hatsaykham 

31 May 2016 Completed 100% 

7 Land development for grazing 
land, total 40 ha 31 May 2016 Completed 100% 

8 Construction of 6 drilled wells 
for Hatsaykham  

End of May 
2016 

Completed 
 100% 

9 0.97 km Irrigation canal for 
Ban Hatsaykham 31 July 2016 Completed 100% 

10 Installation of temporary 
domestic water system for 
Hatsaykham (The permanent 
system for entire HSRA will 
constructed in 2017).    

 Completed 100% 

11 22 kV and 0.4 kV Distribution 
Lines for Hatsaykham Re-
settlers in Houay Soup 

Mid-September 
2016 

Completed 100% 

12 Access Bridge Mid-1ctober 
2016 

- Completed 100% 

13 Barge Operation 20 September 
2016 

- Completed operation and 
demobilized 

100% 

14 Main Access Road 
Construction of 3.35 km for 
Houay Soup Resettlement 
Area 

30 October 
2016 

- Completed 100% 

14 Lot 1 - House construction for 
17 houses for 17 households 
of which 11 are small size and 
6 are medium size 

End of 
September 2016 

- 23 households completed 
the construction. 

- An additional house is 
under construction. 

100% 

70% 
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No. Activity Target Date for 
Completion Work Progress 

% of 
Completion of 

Entire Work 
Volume 

15 Lot 2 - Pre-school (1 unit) and 
accommodation for the pre-
school (1 unit) plus 6 houses 
including 4 large and 2 small. 

End of 
September 2016 

Completed 100% 

16 Solid Waste Disposal Site 
Phase I for Houay Soup 
Resettlement Area 

September 2016 Completed 100% 

17 2.7 km of tractor road to 
agriculture land for 
Hatsaykham re-settlers 

30 October 
2016 

- Completed 100% 

18 Internal road of 0.65 km 
length for Hatsaykham re-
settlers. 

30 October 
2016 

- Completed 100% 

 

FIGURE 5-3 PHOTOS OF BRIDGE OPENING CEREMONY ON 25 NOVEMBER 2016 
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FIGURE 5-4 FINAL INSPECTION OF MAIN ROAD  16 NOVEMBER 2016 

 
 

FIGURE 5-5 FINAL INSPECTION OF INTERNAL ROAD 16 NOVEMBER 2016 
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FIGURE 5-6 CONSTRUCTION OF HOUSE NUMBER 24 IN THE HSRA FOR HATSAYKHAM AS OF 28 NOVEMBER 2016 

 

5.2 Houay Soup Resettlement Area Infrastructure Phase 2: Zone 2LR 
The Phase 2 construction of infrastructure in HSRA includes development of housing and agricultural lands 
for re-settlers from Zone 2LR and completion of the public resettlement infrastructure (health centre, 
primary and secondary school, market, bus station, village meeting hall, office and cultural area, water 
supply system, and irrigation pond with canal system).  

The final choice survey is currently ongoing, and the construction works will therefore be done in steps 
corresponding to the progress of the final choice survey. The first step is designed for development of up to 
90 households, step two is for an additional 55 households and step 3 is for another 55 households.  As soon 
as data from the final choice survey arrives, corresponding contracts for housing and infrastructure 
development will be issued. 

The progress and status of the Phase 2 infrastructure activities in HSRA, are summarized in Table 5-2 below.  

TABLE 5-2 CONSTRUCTION OF HOUAY SOUP RESETTLEMENT INFRASTRUCTURE PHASE 2: ZONE 2LR 

No. Activity Target Date for 
Completion Work Progress 

% of 
Completion of 

Entire Work 
Volume 

1 Land Levelling for 90 
household plots 15 February 2016 

Work commenced on 10 
December 2016. Land 
levelling for 20 houses is 
completed  

22% 

2 
Land Levelling for 55 
household plots 

(Cumulative 145/200) 
TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 90 
households 

0% 

3 
Land Levelling for 55 
household plots 

(Cumulative 200/200)  
TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 145 
households  

0% 

4 
Construction of 7 Houses for 
Zone 2LR Re-settlers   

(Small: 5, Medium: 1, Large: 1) 
15 April 2016 

Contract is being finalized 
with the successful bidder 0% 
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No. Activity Target Date for 
Completion Work Progress 

% of 
Completion of 

Entire Work 
Volume 

5 Construction of 83 Houses for 
Zone 2LR Re-settlers 30 April 2017 

Awaiting the outcome of the 
Final Choice Survey in Zone 
2LR 

0% 

6 

 
Construction of 55 Houses for 
Zone 2LR Re-settlers   TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 90 
households 

0% 

7 Construction of 55 Houses for 
Zone 2LR Re-settlers   TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 145 
households  

0% 

8 

Construction of Water Supply 
- Main pipeline. Construction 
will be implemented after the 
Internal road has been 
constructed 

15 May 2017 

Awaiting the outcome of the 
Final Choice Survey in Zone 
2LR 0% 

9 
Construction of the Water 
Supply Intake and Storage 
tank 

15 May 2017 

Awaiting the outcome of the 
Final Choice Survey in Zone 
2LR 

0% 

10 
Construction of Water Supply 
–household connection 
pipelines  

15 May 2017 

Awaiting the outcome of the 
Final Choice Survey in Zone 
2LR 

0% 

11 
Construction of Water Supply 
–household connection 
pipelines 

15 May 2017 

Awaiting the outcome of the 
Final Choice Survey in Zone 
2LR 

0% 

12 Construction of health centre 10 April 2017 

The contract has been signed 
and the SS-ESMMP is 
currently under review by the 
EMO. Construction will start 
after (i) approval of the SS-
ESMMP, and (ii) completion 
of the land levelling of the 
required area  

0% 

13 Construction of village hall 
and office 10 April 2017 

The contract has been signed 
and the SS-ESMMP is 
currently under review by the 
EMO. Construction will start 
after (i) approval of the SS-
ESMMP, and (ii) completion 
of the land levelling of the 
required area 

0% 
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No. Activity Target Date for 
Completion Work Progress 

% of 
Completion of 

Entire Work 
Volume 

14 Construction of primary and 
secondary schools 30 April 2017 

DAS6 is under preparing by 
Infra team. 0% 

15 Construction of market and 
bus stop 30 April 2017 

DAS is under preparing by 
Infra team. 0% 

16 
Construction of Electricity 
Transmission & Distribution 
Lines 

30 April 2017 

Awaiting the outcome of the 
Final Choice Survey in Zone 
2LR 

0% 

17 
UXO Survey and Clearance -  
Grazing land - 50 ha (1st of 2 
phases) 

15 February 2016 
Contract is signed, SS-ESMMP 
under review by EMO. 0% 

18 
UXO Survey and Clearance - 
Crop & Tree plantation - 100 
ha (1st of 2 phases) 

15 February 2016 
Contract is signed, SS-ESMMP 
under review by EMO. 0% 

19 
UXO Survey and Clearance - 
Water supply intake and 
storage area. 

15 February 2016 
Contract is signed, SS-ESMMP 
under review by EMO. 0% 

20 

UXO Survey and Clearance - 
Irrigation dam, irrigation 
reservoir and distribution 
canals 

15 February 2016 
Contract is signed, SS-ESMMP 
under review by EMO. 0% 

21 UXO Survey and Clearance - 
110 house plots TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 90 
households  

0% 

22 
UXO Survey and Clearance for 
Grazing Land 75 ha (2nd of 2 
Phases) 

15 February 2016 
Contract is signed, SS-ESMMP 
under review by EMO. 0% 

23 
UXO Survey and Clearance - 
Crop & Tree plantation - 126 
ha (2nd of 2 phases) 

15 February 2016 
Contract is signed, SS-ESMMP 
under review by EMO. 0% 

6 The DAS (Document Approval Sheet) is an important step in the internal approval process of the company. It is 
submitted to seek approval of all levels of management on the specific activity and an approved DAS will instruct 
Procurement to start the public tender process.  
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No. Activity Target Date for 
Completion Work Progress 

% of 
Completion of 

Entire Work 
Volume 

23 
UXO Survey and Clearance - 
24 ha of paddy rice fields in 
the central area 

15 February 2016 
Contract is signed, SS-ESMMP 
under review by EMO. 0% 

25 
UXO Survey and Clearance -  
additional 23 ha of paddy rice 
fields in the central area 

TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 90 
households 

0% 

26 
Construction of paddy rice 
fields - 48 ha in the northern 
area  

31 March 2017 

Construction started on 07 
December 2016. Land 
clearing of 18 ha out of the 48 
ha is completed. Several 
villagers blocked the 
Contractor from working. 

5% 

27 
Construction of paddy rice 
fields - 24 ha in the central 
area 

TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 90 
households 

0% 

28 
Construction of paddy rice 
fields - additional 23 ha in the 
central area 

TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 90 
households 

0% 

29 Construction of the irrigation 
system - intake 30 June 2017 

The contractor started the 
excavation works on 16 
December 2016. A hard-rock 
layer was exposed in one 
section, delaying progress. To 
date 20% of the volume of 
soil is excavated. 

15% 

30 Construction of the irrigation 
system - dam 30 June 2017 

Contract is being finalized 
with the successful bidder 0% 

31 
Construction of the irrigation 
system – main distribution 
canal 

30 June 2017 
The DAS is submitted for 
approval by NNP1PC 
management. 

0% 

32 Biomass clearance of 28ha 
inside the irrigation reservoir 10 April 2017 

The design is finalized, 
tender documents have 
been prepared and the DAS 
is being prepared for 
submission to Management 

0% 

33 
Construction of the access 
road to the landfill (total 1.2 
km) 

28 February 2016 

Tender process has started 
and is ongoing. The technical 
assessment of the bids is 
completed and financial 
price proposals are under 
review. 

0% 
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No. Activity Target Date for 
Completion Work Progress 

% of 
Completion of 

Entire Work 
Volume 

34 
Extension of the main road to 
housing plot area’s (total 
1.5km) 

28 February 2017 

Construction is on-going. 
The sub-base course 
pavement of 1km length is 
completed. The construction 
of the box culvert on the 
Houay Soup Ngai is 
completed. 

80% 

35 Construction of tractor road to 
the grazing land (total 3km) 31 March 2017 

The final design is under 
review and tender 
documents being prepared 

0% 

36 
Construction of internal village 
road network for 90 house 
plots. 

10 April 2017 

Under design and awaiting 
completion of the Land 
levelling prior to 
implementation. 

0% 

37 
Construction of internal village 
road network for 55 house 
plots. 

TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 90 
households  

0% 

38 
Construction of internal village 
road network for 55 house 
plots. 

TBD* 

Currently on hold until the 
number of Resettlers from 
2LR to the HSRA exceeds 145 
households  

0% 

39 Phase 2 of the construction of 
the Landfill. 28 February 2017 

The contractor has mobilized 
and construction will start 
on 03 January 2017. 

3% 

40 Phase 3 of the construction of 
the Landfill. 31 March 2017 

The contractor has mobilized 
and construction will start 
on 03 January 2017. 

3% 

41 Upgrade of the Resource 
Centre and Pilot Farm 31 March 2017 

The design is finalized, 
tender documents have 
been prepared and the DAS 
is being prepared for 
submission to Management 

0% 

TBD* To Be Determined, since the requirement of the activity is based on the number of households 
moving to the HSRA.  
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FIGURE 5-7 CONSTRUCTION PROGRESS OF LAND LEVELLING FOR 90 HOUSEHOLD PLOTS IN THE HSRA FOR 2LR AS OF 29 
DECEMBER 2016 

 
 

FIGURE 5-8 MAIN ROAD CONSTRUCTION 1.375 KM AS OF 29 DECEMBER 2016 

 
 

90 HHs Plots 

School Area 

Market, Village Hall 
& Health Centre 
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FIGURE 5-9 PADDY FIELD DEVELOPMENT 48 HA FOR ZONE 2LR AS OF 29 DECEMBER 2016 

 
 

FIGURE 5-10 INTAKE MOUTH CANAL CONSTRUCTION AS OF 29 DECEMBER 2016 
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5.3 Zone 2UR Infrastructure Development 
The planned infrastructure development in Zone 2UR comprises: 

• Construction of a new suspension bridge across the Nam Ngiep to facilitate access to existing and 
new agricultural land 

• Improvement of water supply systems 
• Improvement of community infrastructure such as school buildings, a health centre, and other 

community buildings. 
• Provide technical support for identification and development of new agricultural land as per 

request of PAP and District Governor.  

To date, four infrastructure activities have been completed including: 

• Pegging pole/column installation 
• Permanent Improvement of Water Supply System 
• Improvement of internal roads 
• Renovation of the heath centre at Ban Piengta  

The other activities are under implementation.   

All work progress is summarized in the Table 5-3 and in the Gantt chart in Figure 5-11. 

TABLE 5-3 INFRASTRUCTURE DEVELOPMENT IN ZONE 2UR 

 

No 
Activity Date of 

Completion Work Status 
% of Entire 

Work 
Volume 

1 Peg Setting and Installation of Concrete Pole 150 
m apart 31 May 2016 Completed  100% 

2 Improvement of Internal Road 2UR 31 July 2016 Completed   100% 

3 Permanent Improvement of Water Supply 
System 31 July 2016 Completed 100% 

4 Feasibility Study for New Agricultural Land to 
Support Land Allocation of the District  31 July 2016 Completed 100% 

5 

Peg Setting (Stage 2) Comprising the Additional 
Peg Setting at 10m Intervals for El. 321 m in Ban 
Pou, Ban Hatsamkhone and Ban Ohiengta and El. 
320 m and El. 321 m in the Thongleu areas 

September 
2016 Completed  100% 

6 

Peg Setting (Stage 3): Comprising Additional 
Wood Pegging at 10 m Intervals and Survey 
Contour Line at El. 320 m, El. 321 m at Ban Pou, 
ban Hatsamkhone and Ban Phiengta and El. 320 
m, El. 321 m at the Thongleu areas 

September 
2016 Completed 100% 

7 
Survey and Design of Access Road and 
Suspension Bridge which is Located in 
Hatsamkhone Zone 2UR  

Mid-
September 

2016 

Completed 
100% 

8 Renovation of Health Centre at Ban Piengta, 
Zone 2UR 

November 
2016 

Completed  100% 
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FIGURE 5-11 SCHEDULE AND PROGRESS OF INFRASTRUCTURE DEVELOPMENT IN ZONE 2UR 

 
The green line indicates progress to-date. 

 

FIGURE 5-12 FINAL INSPECTION OF THE HEALTH CENTRE RENOVATION 28 NOVEMBER 2016 
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5.4 Other Infrastructure Works - Zones 4 and Zone 5 
The progress of development of planned infrastructure in Zones 4 and Zone 5 is presented in Table 5-3. 

TABLE 5-4 ZONE 5 (HOST VILLAGES) AND ZONE 4 (DOWNSTREAM) 

Activity Target Date for 
Completion Work Progress % of Completion of 

Entire Work Volume 

Renovation of two primary school 
buildings and construction of two bus 
stops in Hat Gniun and Thahuea 

30 June 2016 Completed 100% 

Construction of two water supply 
systems in Hat Gniun and Thahuea 
Villages 

31 May 2016 Completed 100% 

Survey and design of water supply 
systems for 3 downstream villages in 
Zone 4 

October 2016 Completed 100% 

5.5 Issues, Constraints and Solutions – Resettlement Infrastructure 

Issues and Constraints Solutions 

Zone 2UR: To find replacement agriculture land in 
case PAP select land for land compensation 
(equivalent productive potential at a location and 
distance acceptable to the PAP). Limited available 
and suitable potential paddy field; available land 
would require huge investment 

- PAP purchase agriculture lands by 
compensation money  

- If PAPs choice land for land, NNP1PC will 
acquire replacement land on the commercial 
market, applying willing buyer-willing seller 
principle.  

6 GOVERNMENT AND COMMUNITY RELATION  
6.1 Government Relation and RMU Support 
In this quarter, the PRLRC issued Addendum No 1271 dated 09 December 2016 to the compensation unit 
rate number 1003 (See Appendix 1). 

In terms of government and community relations the key activities during the Fourth Quarter of 2016 
involved: 

- assistance to the preparation for the official opening of the bridge across Nam Ngiep to Houay 
Soup and the ceremony for handover of the 24 houses in the HSRA to Hatsaykham Resettlers on 
25 November 2016. 

- assistance to the preparation of Land use Certificates for Hatsaykham Resettlers. These where 
handed over during the ceremony on 25 November 2016. 

- Facilitated field visit to Zone 2LR villages by H.E Dr. Chaleune Yiapaoheu, Minister to the Prime 
Minister’s Office during 25-26 November 2016.  H.E Dr. Chaleune is a high-level Hmong assigned 
by the Prime Minister to follow-up with the Zone 2LR PAPs. He also met and discussed with the 21 
households from Namyouak who continue to refuse to join the asset registration process 

- assistance to the IAP, ADB, and LTA monitoring mission to the project in December 2016; 
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- Supported PRLRC meeting together with both RMU’s and DCC on self-resettlement, organized on 
26 December 2016. 

6.2 Community Relations 
The objectives of the Community Relations activities are to communicate correct information to the PAPs, 
to build mutual trust and create a smooth environment for the project implementation, and to solve issues 
and problems related to the project.  

Key activities: 

- Zone 3 – Supported celebration of Hmong New Year in December 2016. 

- Zone 2LR – Supported celebration of Hmong New Year in December 2016 and facilitated the field 
visit by H.E Dr. Chaleune Yiapaoheu, Minister to the Prime Minister’s Office to the 21 households 
in Namyouak, who refuse to join asset registration. 

No formal meetings with the communities were organized by the Community relations team  

7 GRIEVANCE MANAGEMENT 
The status of grievance cases is summarized in Table 7-1.  During Quarter 4, 2016, 640 grievance cases 
were received. NNP1PC together with the RMU and district grievance committees started investigating 
grievance cases pending up to date. Grievance cases related to the land quota per labour issue, and with 
the addendum to the compensation policy (Addendum to the Compensation Policy No. 792, PRLRC dated 
20 July 2016), these grievances can now be resolved.  

On 21 October 2016, a grievance hearing meeting was organized for grievance cases from Hat Gniun village. 
The outcome of the hearing is that 49% of grievance cases are ruled to be invalid and 51% are valid and 
therefore eligible to compensate in accordance to the Addendum of Compensation Policy No. 792. Other 
valid cases included errors in the compensation and additional compensation shall be made accordingly. 

 

TABLE 7-1 NUMBER OF GRIEVANCE CASES RECEIVED AND CLOSED 

  Received Closed 

Annual Total 2014 39 13 

Q1 2015 3 0 

Q2 2015 1 6 

Q3 2015 6 10 

Q4 2015 7 6 

Annual Total 2015 17 22 

Q1 2016 267 0 

Q2 2016 24 5 

Q3 2016 66 9 

Q4 2016 640 134 

Annual Total 2016 997 148 

Grand Total  1053 183 
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TABLE 7-2 GRIEVANCE CASES BY MAIN CATEGORY RECEIVED AND CLOSED THIS QUARTER (Q4 2016) 

Main Categories of Grievance cases Received in 
Q4 2016 

Closed in 
Q4 2016 

1 Asset not registered in whole or in part 7 1 

2 Error in the registration of asset 83 6 

3 An inaccuracy was made in the calculation the compensation 536 69 

4 An inaccuracy was made in the amount transferred 0  

5 Actual impact exceeds the predicted (compensated) impact 10 12 

6 There is an issue on the resettlement infrastructure provided 0  

7 Others 4 46 

Total 640 134 

 

Of the 640 grievance cases received in Q4 2016, 311 cases originated from Nam Youak village.  

In order to minimize potential errors in the compensation calculation, an additional check was performed 
on Form G, the compensation agreement, before the consultation with the PAP.    

 

8 RESETTLEMENT PREPARATION 
The main activities on resettlement preparation involved activities to: (i) ready the PAPs in Hatsaykham for 
relocation, and (ii) provide information to the PAPs of Zone 2LR on the two options for resettlement. They 
have a choice between resettlement to the HSRA and self-resettlement.       

8.1 Zone 3 
The resettlement preparation activities for Zone 3 in Quarter 4, 2016 included: 

- Resettlement of Hatsaykham resettlers to the HSRA on 12 November 2016, following a  religious 
ceremony conducted for this occasion. 

- Last distribution of emergency rice to PAP in Hatsaykham (monthly distribution of 5,553 kg rice to 
38 households, 305 persons) for November 2016. 

- Started distributing the monthly transitional support rice to PAP in HSRA, 2,901kg rice to 24 
household, 165 persons. This is in-kind rice support provision number 1 out of 60 

- Started the provision of transition food, and transitional cash support to the 24 households who 
have resettled in HSRA 

- Continued to follow-up on the preparation by self-resettlers to move out of Hatsaykham 

- On 08 December 2016, the RMU conducted a meeting with 7 squatter households in Hatsaykham, 
informing them that they are allowed to stay in Ban Nakoun, Bolikhan District.  Assistance will be 
provided by the project for them to visit the area. 
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FIGURE 8-1 DISTRIBUTION OF RICE AND TRANSITIONAL FOOD IN HATSAYKHAM (DECEMBER 2016) 

  
 

 

FIGURE 8-2 ONGOING CONSTRUCTION OF THEIR HOUSE BY A SELF-RESETTLERS FAMILY MOVING TO NONSOMBOUN VILLAGE 
(DECEMBER 2016) 
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FIGURE 8-3 ONGOING CONSTRUCTION OF THEIR HOUSE BY A SELF-RESETTLERS FAMILY MOVING TO NONSOMBOUN VILLAGE 
(DECEMBER 2016) 

 
 
 
8.2 Zone 2LR – Self Resettlement 
In Quarter 4, 2016 the resettlement preparation for self-resettlers of Zone 2LR included: 

- Establishment of a special taskforce for the resettlement preparation and compensation of Zone 
2LR PAPs. The special taskforce has members from relevant District departments, DCC, RMU and 
NNP1PC staff. 

- Individual household consultation and support to the preparation of Self Resettlement 
Plans.  

TABLE 8-1 SUMMARY OF THE PROGRESS ON SELF-RESETTLEMENT PLAN PREPARATION AND APPROVAL DECEMBER 2016 

No. Village 

No. of 
Households   

Choosing Self-
Resettlement  

No. of Households   
Involved in 

Preparation of 
documentation of 

SRP 

No. of SRP 
Submitted to 
the Review 
Committee  

 No. of SRP 
Submitted 

to the RMU  

No. of SRP 
Submitted 

to the 
PRLRC  

 No. of 
SRP 

Approved 
by the 
PRLRC  

1 Houaypamom 33 33 13 13 13 13 

2 Sopphuane 63 3  - - - 

3 Sopyouak 123 69 43 29 29 29 

4 Namyouak 84 1 - - - - 

 Total 303 106 63 42 42 42 
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8.3 Zone 2LR – Resettlement to the Houay Soup Resettlement Area 
Households choosing to resettle to the HSRA, will have their specific entitlements explained and are required 
to make further choices concerning for example the location of their toilet (4 different options). Therefore, 
each household is consulted individually, their specific entitlements in HSRA are explained and their choices 
recorded through a Memorandum of Understanding. The progress of this consultation is presented in Table 
8-1.  

TABLE 8-2 SUMMARY PROGRESS ON CONSULTATION WITH 2LR RESETTLERS MOVING TO HSRA AS OF 30 NOVEMBER 2016 

No. Villages 

Number of 
households 
choosing to 

resettle to the 
HSRA 

Number of HSRA-Resettlers 
that Participated in the 

Consultation on their HSRA 
Entitlement 

Number of HSRA-
Resettlers that Signed the 

Memorandum of 
Understanding on their 

Entitlement  

1 Houaypamom 11 11 10 

2 Sopphuane 12 12 12 

3 Sopyouak  33 33 26 

4 Namyouak 5 5 5 

 Total: 61 61 53 

 

8.4 Issues, Constraints and Solutions – Community Relations 

Issues and Constraints Solutions 

Preparation of Self-Resettlement-Plans and 
collection of required documentation and 
approvals is time consuming 

Project and DCC staff provide support to each 
individual household who is preparing their Self-
Resettlement Plan. 

9 LABOUR MANAGEMENT PROGRAMME 
Due to the large numbers or labourers, careful adherence is required to policies and statutory 
requirements governing labour. 

ADB’s Social Protection Strategy 2001 requires the Borrower, NNP1PC, to comply with applicable national 
labour laws in relation to the Project (presented above), and to take measures to comply with the core 
labour standards for the ADB financed portion of the Project.  

The objectives of the labour management programme are: 

i. To assist the GOL to monitor labour management practices and ensure they comply with national 
laws; 

ii. To promote local recruitment; 

iii. Ensure that core labour standards are upheld and measures are followed to protect the health and 
safety of workers; 

iv. To monitor and report on employment levels in relation to cross cutting issues of local 
employment and gender. 
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NNP1PCsupports the Provincial Department of Labour and Social Welfare to facilitate the presence of a 
department officer full-time in the Site Office in Hat Gniun Village. In addition, the Company also supports 
the Trade Union to have a staff stationed there full-time. The Site Office is combined with the Police 
Station in Hat Gniun. The support of the Company includes office equipment, motorbikes and operational 
costs. 

This December 2016, the total number of workers is 3,338 persons (208 females). The number of Lao 
workers working for the Company has increased from 1,011 in September 2016to 1,328 workers (including 
126 workers from the host villages) in December 2016.  The composition of the labour force is presented in 
Table 9-1, Table 9-2 and Figure 9-1. The number of Lao workers working for the company increased from 
36% to 40%. 

Monthly  joined inspections of several (2 to 4) contractors are made by a team comprising a representative 
of the Department of Labour and Social Welfare, a staff member of the Trade Union, relevant personnel 
from Contractors, NNP1PC Technical Division representative, and the SMO Senior Labour Officer. The 
rotational inspection allows for each contractor to be inspected each quarter. Checklists developed by the 
Department of Labour and Social Welfare and the Trade Union are used during these inspections. Following 
the inspection, a meeting is organized to inform the contractor on the findings of the inspection.  

TABLE 9-1 WORKER CATEGORY (DECEMBER 2016) 

Worker Category Male Female Total Percentage  
Foreigner Worker 1,943 67 2,010 60% 
Lao Worker (Total) 1,187 141 1,328 40% 
Worker from Host Villages 89 37 126 4% 
Hmong Worker from Host Villages 1 3 4 0% 
Grand Total 3,130 208 3,338 - 

 

FIGURE 9-1 NUMBER OF WORKERS PER MONTH DURING 2016 (DECEMBER 2016)  
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TABLE 9-2 EMPLOYMENT ON SITE BY NATIONALITY AND OWNER / CONTRACTOR /SUBCONTRACTOR AS OF DECEMBER 2016 

Item 
Number Employer 

Host 
Village
s 

Local 
Province
s 
(BKX/XS
B) 

Workers 
from 
other 
Provinces 

Total 
Lao’s 
Workers 

Total 
Foreign 
Workers 

Grand 
Total 

Percent 
of Lao 
Workers 

  No. No. No. No. No. No. % 
0. 
OWNER         

 NNP1PC        

0.1 Vientiane  0 1 35 36 6 42 86 
0.2 Pakxan  1 27 97 125 7 132 95 
0.3 Site 11 15 43 69 27 96 72 

 Total 
NNP1PC 12 43 175 230 40 270 85 

 Owner’s 
Engineer        

HMW 
0.4 Thai-Nippon 0 0 0 0 2 2 0 

TLW 
0.5 EGAT 0 0 0 0 4 4 0 

 Total 
Owner 12 43 175 230 46 276 83 

 
Principal Contractors and Subcontractors – Main / Re-regulating Dams and Powerhouses  

1. CW Obayashi 
Corporation 1 25 12 38 116 154 25 

1.1 PKCC 15 44 48 107  3  110 97 

1.2 Sino Hydro/ 
TCM  7 78 65 150  122  272 55 

1.3 Song Da 5 69 236 52 357  1,561   1,918  19 
1.4 TCM  Eng. 1 3 2 6  5  11 55 
1.5 V & K  4 11 41 56  31  87 64 
1.6 GFE 4 5 5 14  6  20 70 
1.7 Kenber 0 4 33 37  20  57 65 

1.8 Soukvilay 
Trading 0 6 0 6 0 6 100 

1.8 LSS 0 1 7 8  -    8 100 
2. EMW H-M Hydro 6 0 7 13 4 17 76 

2.1 Lilama10 0 2 0 2 41 43 5 
 2.2 HPC 0 0 2 2 3 5 40 
2.3 PANO 0 4 0 4 0 4 100 
2.4 MHPS 0 0 0 0 3 3 0 
2.5 MHT 0 4 0 4 0 4 100% 
2.6 Thai Nippon 0 0 10 10 1 11 91 
2.7 Kone Crane 0 0 0 0 1 1 0 

3. HMW IHI IIS 0 1 5 6 6 12 50 
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Item 
Number Employer 

Host 
Village
s 

Local 
Province
s 
(BKX/XS
B) 

Workers 
from 
other 
Provinces 

Total 
Lao’s 
Workers 

Total 
Foreign 
Workers 

Grand 
Total 

Percent 
of Lao 
Workers 

3.1 276 MC 0 0 0 0 26 26 0 
3.2 LSS 0 0 4 4 0 4 100 

4. TLW Loxley-Sri 0 5 6 11 3 14 79 
4.1 RCR 0 16 74 90 3 93 97 

Total Principal 
Contractors  107 445 373 925  1,955   2,880  32 

 
Contractors - Houay Soup Resettlement Area     
5. Bridge SECC  0 2 16 18 0 18 100 
6. Main       
Road VRC 0 2 28 30 0 30 100 

7. 
Irrigat’n 

BKXP. 
Irrigation  0 2 0 2 0 2 100 

8. 
Houses Nalux CC 0 0 5 5 0 5 100 

9. Paddy 
field PK 0 0 15 15 0 15 100 

10. 
Intake 
mouth 

KCP 0 3 9 12 8 20 60 

 Total HSRA 0 9 73 82 8 90 91 

 
Contractors for Other Zones       
Contractors - Zone 2UR       
11. 
Water 

Soudavanh 
CC 0 3 3 6 0 6 100 

Total Contractors  
in Zones 0 3 3 6 0 6 100 

Contractors - Biomass Clearance      
12. LUNC 2 11 26 39 0 39 100 

 
Total 
Biomass 
Contractor 

2 11 26 39 0 39 100 

Other contractor        
13. Lab. 
construct
ion 

 VCC 0 0 7 7 0 7 100 

14. 
Catering  Sodexo 5 0 4 9 1 10 90 

 
 Total All 126 511 691  1,328  2,010 3,338 40 
 Total (%) 4% 15% 21% 40% 60% 100% 40 
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TABLE 9-3 Female employment in Camp by Nationality and location (December 2016) 

Item 
Number Employer  Host 

Villages  

Workers of 
Local 
Provinces  

(BKX/XSB) 

Workers 
from other 
Provinces  

Total 
Lao’s 
Female 
Workers  

Total 
Foreign 
Female 
Workers  

Grand 
Total 
Female 
Workers  

 

  No. No. No. No. No. No. % 
0. OWNER         

 NNP1PC        
0.1 Vientiane  0 0 16 16 0 16 38 
0.2 Pakxan  0 10 22 32 2 34 26 
0.3 Site 9 3 3 15 0 15 16 

 Total 
NNP1PC 9 13 41 63 2 65 24 

 Owner’s 
Engineer        

HMW 
0.4 Thai-Nippon  0 0 0 0 0 0 0 

TLW 
0.5 EGAT 0 0 0 0 0 0 0 

 Total Owner 9 13 41 63 2 65 24 

      
Contractors and Subcontractors – Main / Re-regulating Dams and Powerhouses    
      
1. Obayashi 1 9 3 13 7 7 5 

1.1 PKCC 10 3 3 16 0 0 0 

1.2 Sino Hydro/ 
TCM  4 5 0 9 15 16 6 

1.3 Song Da 5 5 0 1 6 38 39 2 
1.4 TCM  0 2 0 2 1 1 9 
1.5 V & K  0 1 3 4 1 1 1 
1.6 GFE 1 0 2 3 0 0 0 
1.7 Kenber 0 0 6 6 3 3 5 
1.8 LSS 0 0 0 0 0 0 0 

2. H-M Hydro 1 0 0 1 0 1 6 
2.1 LILAMA10 0 0 0 0 0 0 0 
2.2 HPC 0 0 0 0 0 0 0 
2.3 PANO 0 0 0 0 0 0 0 
2.4 MHPS 0 0 0 0 0 0 0 
2.5 MHT 0 0 0 0 0 0 0 
2.6 Thai Nippon 0 0 0 0 0 0 0 
2.7 Kone Crane 0 0 0 0 0 0 0% 

3. IHI IIS 0 1 1 2 0 2 17 
3.1 276 MC-JSC 0 0 0 0 0 0 0 

3.2 LSS 0 0 0 0 0 0 0 

Document No. NNP1-C-K2305-008-A 39 



Nam Ngiep 1 Hydropower Project Social Monitoring Report – Fourth Quarter, 2016 
 03 April 2017 
 

4. Loxley-Sri  0 0 1 1 0 1 7 

4.1 RCR 0 1 0 1 0 1 1 
    

Contractors - Houay Soup Resettlement Area / Zones / Biomass    
5. SECC 0 0 3 3 0 3 17 
6. VRC 0 0 3 3 0 3 10 

7. BKXP. 
Irrigation  0 0 0 0 0 0 0 

8. Nalux CC. 0 0 0 0 0 0 0 
9. PK 0 0 0 0 0 0 0 
10. KCP 1  0 1 0 1 5 

11. Soudavanh 
CC 0 0 0 0 0 0 0 

12.  VCC 0 0 0 0 0 0 0 
13. LUNC  0 0 2 2 0 2 3 
14.  Sodexo 5 0 0 5 0 5 50 
 Total All 37 35 69 141  67  208  
 Total (%) 18% 17% 33% 68% 32% 6% 6 

 

TABLE 9-4 Safety officers and medical staff for each camp (December, 2016) 

Contractors No. Workers No. Safety Officers No. Medical Staff No. First Aiders 
Owner incl. OE 276 2 1 12 

Obayashi 154 5 1 15 
PKCC 110 0 0 3 

Sino Hydro/TCM 272 6 0 7 
Song Da 5  1,918  13 2 35 

TCM  11 0 0 1 
V & K 87 0 0 3 
GFE 20 0 0 2 

Kenber 57 1 0 4 
Soukvilay Trading 6 0 0 0 

LSS 8 - - - 
HM  17 1 0 1 

Lilama10 43 1 0 1 
HPC 5 0 0 0 

PANO 4 1 0 1 
MHPS 3 0 0 0 
MHT 4 0 0 0 

Thai Nippon 11 1 0 1 
Kone Crane 1 0 0 0 

IHI 12 2 0 0 
276 MC-JSC 26 2 0 0 

LSS 4 - - - 
Loxley-SRI 14 1 0 0 

RCR 93 1 0 0 
Other     
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Contractors No. Workers No. Safety Officers No. Medical Staff No. First Aiders 
SECC 18 0 0 0 
VRC  30 0 0 0 

BKXP. Irrigation  2 0 0 0 
Nalux CC. 5 0 0 0 

PK 15 0 0 0 
KCP 20 0 0 0 
VCC 7 0 0 0 

Soudavanh CC. 6 0 0 0 
LUNC 69 3 2 0 

Sodexo 10 0 0 0 
 Total 3,338 40 6 86 
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TABLE 9-5 LOCAL WORKERS HIRED BY NNP1PC CONTRACTORS IN THE FOURTH QUARTER 2016 

Week Ending  Total 
Workers 

No. of 
Female 

Workers  

No. Workers 
from Host 

Villages 

No. of 
Workers 
in Zone 2 

LR 

No. of 
Workers in 

Zone  
2 UR  

Other 
Workers 

categories  

Date       
16 December 

2016 4 1 4 0 0 0 

23 December 
2016 0 0 0 0 0 95 

27 October 
2016 5 0 0 0 0 0 

Remark: other worker categories are local workers paid according to work volume, not a daily rate. They 
are working on biomass clearance.  

TABLE 9-6 INFORMATION ON LABOUR RELATED ITEMS FOR Q4, 2016 

Date October November December 

Injuries  1  1  1 

Workers transfer to hospital  0  1  0 

Number of labourers of 18 years or below  0  0  0 

Number of non-compliances regarding child 
labour (younger than 14 years old)  0  0  0 

Number of non-compliances regarding 
forced labour  0  0  0 

Number of labour union representatives   5  4  3 

Workers represented through labour union 
representatives  64  62  62 

The Labour Management Programme together with the GOL of the Provincial Labour and Social Welfare and 
Trade Union are working with the contractors and sub-contractors to ensure that they comply with the Lao 
Labour Law in particular the election of the Labour Representatives in each company. In December 2016, 
one subcontractor and two contractors have elected Worker Representatives. 

For the NNP1PC, it is in the process of arranging its own internal labour representatives. 

LABOUR INSPECTION IN THE FOURTH QUARTER OF 2016 

The Provincial Labour and Social Welfare Department and the Trade Union have conducted regular 
inspections of labour camps at the NNP1 project site to monitor both employer and employee working 
conditions and compliance with the relevant Lao laws and project regulations, including the code of conduct. 
The inspections undertaken during Q4 2016, identified the following key areas of concern which must be 
resolved: internal regulations shall be translated into the Lao language, annual medical check-up of workers 
are required, worker’s representatives need to be elected and endorsed by the GOL, first aid kits need to be 
sufficiently available at the project sites.  
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10 CAMP FOLLOWERS 
The establishment of a large workforce in the vicinity of the construction site and the villages of 
Hatsaykham, Hat Gniun and Thahuea gives rise to significant economic opportunities for the local 
community.  It also has the potential for significant disruption. Camp followers have established 
guesthouses, shops, restaurants, bars and business related facilities at sites designated by GOL a few 
kilometres from the main construction sites, workers’ camps and truck stop areas.  The establishment of a 
largely male workforce leads to increased risks of the spread of communicable diseases, human trafficking, 
and social disruption. 

The objective of the Camp Follower Programme is to avoid adverse impacts from the activities of camp 
followers and if unavoidable, minimize and mitigate them.  To achieve this objective, the following 
measures are included in the Social Management Action Plan: 

- Provide support to GOL including police to ensure public safety;  
- Conduct a Community Awareness Programme on village security, drug control, Sexually Transmitted 

Diseases; 
- Enforce compliance of Workers Code of Conduct 
- Zoning of Camp Follower businesses 
 

TABLE 10-1 ACHIEVEMENTS IN QUARTER 4, 2016 

Activity Achievements 
Number of 

Participants/ 
Female 

Target 
schedule 

Supported Bolikhan 
District Police Office to 
operate a police post in 
Hat Gniun Village 

Continued to support the operation of 
the police post including 
transportation cost to ensure that the 
police can patrol the 3 villages, the 
HSRA and construction area regularly.  

6/2 GOL staff Monthly 
basis  

Conducted Sexual 
Transmittal Disease (STD) 
awareness campaign  

Conducted Sexually Transmitted 
Disease (STD) awareness campaign in 8 
beer shops at Hat Gniun and Bolikhan.  
Following the training leaflets and 
condoms were distributed to  the 
trainees. 

cumulative 
number of 147 
women 

Weekly basis 

Inspection of camp 
followers restaurants on 
food safety 

Bolikhan District Health Office 
conducted food inspection in 7 
restaurant/noodle’ shops operating in 
the NNP1 Commercial Zone. One shop 
is ranked as good and the rest are in 
average. No single restaurants could 
meet all the criteria as stated in the 
Standard Operating Procedures (SOPs) 
for food preparation. The District 
Health representatives provided advice 
on how to improve the situation and 
will continue to monitor the situation 

 As required 
to achieve 
improvement 
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Activity Achievements 
Number of 

Participants/ 
Female 

Target 
schedule 

Conducted Road Safety 
Awareness Campaign 

Road Safety Awareness training 
was conducted in the HSRA, 
Thahuea, Hat Gniun, 
Nonsomboun, Bolikhan and the 
Sommongkhoun high schools. 
were attended the workshop.  

325 participants 
with 128 
females 

Twice 
annually 

Conducted Drug 
Awareness Campaign 

As part of the Provincial Drug 
Control Programme drug screening 
tests were carried out in Zone 5. 
The urine of 114 people was 
tested. Of these, 61 people (11 
females) had traces of drugs 
(amphetamine) in their urine. An 
educational programme on the 
dangers of drug use was provided 
to these people and afterwards all 
61 committed to stop using drugs. 
If during a follow up investigation 
these people are found to 
continue to use drugs, the police 
will follow criminal procedures 
against them. 

114/11 As required 
to achieve 
improvement 

 

 

FIGURE 10-1 NUMBER OF CAMP FOLLOWERS PER MONTH (DECEMBER 2016) 

 
Notes: 

• Blue bar represents total number of camp followers  
• Red bar represents number of female camp followers 
• Green bar represents number of foreign camp followers  
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TABLE 10-2 SOCIAL ISSUES REPORTED BY POLICE IN QUARTER 4, 2016 

Social Issue October November December Total 
Traffic Accident 0 1 1 2 
Theft 1 0 1 2 
Gambling 1 0 0 1 
Illegal logging 0 0 0 0 
Arrest of drug user 
(Amphetamine) 0 0 1 1 
Illegal marriage 0 0 1 1 

Total: 2 1 4 7 

11 EDUCATION PROMOTION 
In compliance with the Resettlement and Ethnic Development Plan, the Company has established a 
scholarship programme where selected project affected students (Zones 2UR, Zone 2LR, Zone 3 and Zone 5) 
committing to work in public service (for example as a teacher or in the medical profession) will be awarded 
a scholarship for further education.  The scholarships have been allocated through a competitive selection 
process with quotas for gender and ethnicity.  In addition, a Non-Formal Education Programme to eradicate 
illiteracy and a Traffic Safety Programme have been also been implemented and made good progress. 
Detailed activities are summarised in Table 11-1. 

TABLE 11-1 EDUCATION PROMOTION PROGRAMME 

Item 
No. Activities Project Target  Achievement to-date 

Percentag
e of 
female 
students 

Remark 

 

1 

Scholarship 
Programme 
for Higher 
Education  

Provide 30 
scholarships per 
year.  40% of 
scholarships will be 
reserved for female 
students and 70% of 
scholarships are for 
Hmong students.  

- During Q4 2016, 30 new 
scholarship were awarded for the 
2016 - 2017 academic year. 18 of 
the 30 students are Hmong and 14 
of the 30 students are female. 

- Until December, 2016, a total of 
81 scholarships have been 
awarded to students from the 2 
provinces. Of these, 50 have gone 
to Hmong students and 27 to 
female students.  2 students 
graduated in 2016.  One student 
terminated the scholarship due to 
non-compliance with the 
scholarship rules. To date 78 
students (25 female) continue 
their education with the support 
of  the NNP1PC’s scholarship 
programme. 

45% are 
female 
students 

 

33% are 
female 
students 

 

 

Ongoing 

2 Vocational 
training 
Program 

To increase 
opportunity and 

Vocational training scholarship on 
motorcycle repair is provided to 8 
PAPs. Training is conducted at the 
Bolikhamxay Provincial Technical 

 5 month 
training  
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Item 
No. Activities Project Target  Achievement to-date 

Percentag
e of 
female 
students 

Remark 

income generation 
for PAPs. 

School, starting on 01 September 2016 
and completion will be 31 January 
2017.  After graduation from this 
vocational training course, each PAP is 
planning to open their own repair 
shop in their hometown. Three 
participants are from Hat Gniun 
village, three from Thahuea village and 
two from Pou village. 

3 Non-formal 
Education 

146 female 
illiterates out of 204 
are targeted 

Non-Formal Education in 6 villages 
continued following the temporary 
suspension during the cultivation 
season. A total of 15 students from 2 
villages villages (Namyouak and 
Sopphuane) are involved in the 
literacy class. Classes will be 
completed in Q1 2017, prior to 
resettlement. 

15 (100%) 
are 
female 
students 

Ongoing   

4 Safety in 
Traffic for 
primary 
school 
students 
living nearby 
the 
construction 
site 

A school bus service 
in 2 villages need to 
extent contract to 
support school 
children and their 
safety in traffic  

No accidents have been reported 
since started the program.  

NNP1 is extending student bus 
contract to provide services to 
students of Thahuea and Hatsaykham 
including students of self-resettlement 
households; 

52% are 
female 
students  

Ongoing 

 

TABLE 11-2 SCHOLARSHIP AWARD PROGRAMME 

Scholarship 
award 

sequence 
number 

Start of Academic 
year 

Total 
number of 

scholarships 
awarded 

Hmong 
students 

(target is 70%) 

Female Students  

(Target is 40%) 
Graduated 
Students 

No.  % No. % Hmong No. % 

Group 1 Sep 2014-Jun 2015 19 14 73% 6 31% 4 2 10% 

Group 2 Sep 2015-Jun 2016 32 18 56% 7 21% 2     

Group 3 Sep 2016-Jun 2017 30 18 60% 14 46% 8   

Total 81 50  61% 27 33%  14 2  
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It has not been possible to reach the ethnic targets due to the limited number of Hmong students 
graduating from high school. 

 

TABLE 11-3 VOCATIONAL TRAINING SCHOLARSHIP AWARD PROGRAM 

Vocational 
training 

Scholarship 
award 

sequence 
number 

Training period 
Total number of 

scholarships 
awarded 

Training topic Female 
Students Current status 

Group 1 1st Sep 2016-31st 
Jan 2017 8 Motorcycle 

repairing 0 On practical stage 

Total 8  0  

 

12 HEALTH 
The key Public Health Action Plan consist of 4 main areas as below:  

1. Community health in the resettlement area and host villages;  
2. Community health in other Project Affected Zones;  
3. Capacity building for GOL staff to include village health volunteers, health centres and district health 

office staff;  
4. An integrated plan for management of water, sanitation and a hygiene program (Community Led Total 

Sanitation (CLTS) which is linked to nutrition; 

During this quarter, the project organized and provided relevant technical, financial, material and logistical 
support to facilitate a wide range of health activities, including PAPs accessing health services through the 
health outreach program from the Houay Khoun health centre, children’s vaccination, participating in the 
CLTS program and logistic and financial support for vulnerable households: refer the patient to the nearby 
hospital by the NN1PC car and follow up the case by our staff. Participation into the health program during 
this quarter is listed in Table 12-1 

TABLE 12-1 PARTICIPATION INTO THE HEALTH PROGRAMS  

Month Activity  Total participant in 
the public health 

programme 
supported by Project 

Number of female participated in 
the public health program 
supported by the Project  

 

October All Community Led Total 
Sanitation activities 

118 51 

Health education against 
common diseases 

54 29 

Growth monitoring of 
children under 5 

330 165 

School Led Total Sanitation 365 188 
November  All Community Led Total 

Sanitation activities 
0 0 
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Month Activity  Total participant in 
the public health 

programme 
supported by Project 

Number of female participated in 
the public health program 
supported by the Project  

 

(no 
CLTS/Nutrition 

activities) 

Health education against 
common diseases 

187 103 

Growth monitoring of 
children under 5 

0 0 

Cooking Class Demonstration 0 0 
School Led Total Sanitation 0 0 

December All Community Led Total 
Sanitation activities 

201 110 

Health education against 
common diseases 

197 125 

Growth monitoring of 
children under 5 

163 122 

Cooking Class Demonstration 121 89 
School Led Total Sanitation 111 52 

 

12.1 Health programme for resettled and host communities (Zone 3 and Zone 5) 
To prepare for the HSRA health programme, NNP1PC provided technical inputs to the architectural design 
of the Houay Soup Health Centre.  The design has been made in consultation with the Provincial Health 
Office.  Meanwhile, essential drugs and medical equipment are also listed for procurement.  While waiting 
for the Health Centre to be constructed and become functional, the Huykhoun Health Centre provides 
routine services in the 3 villages as Hatsaykham, Hat Gniun and Thahuea. Outreach service consists of 
routine maternity and child health services, health education and medical checks.  NNP1PC has monitored 
key diseases that may be caused by the construction activities.  To-date, no relevant diseases were recorded.    

Key achievement for Resettlement of Hatsaykham included - as required by the Concession Agreement - 
completion of health checks of PAPs in Hatsaykham before resettlement. Due to the date of resettlement 
to HSRA has been changed, NNP1PC conducted another round in September 2016 to ensure that the pre-
resettlement health check is in line with the obligations in the Concession Agreement. 46% of Hatsaykham 
residents attended the health check and no significant communicable disease was identified. 

In December 2016, the health team supported the Bolikhan District Health Office to control an outbreak of 
myxovirus mumps (Parotitis) in Thahuea. A total of 20 patients were affected and all of them have recovered.  
 

12.2 Community health in other Project Affected Zones 
The top ten diseases such as water borne, food borne diseases, skin infection, and communicable diseases 
are closely monitored using the information from the Data Health Information System 2 (DHIS2) of the 
Ministry of Health. Data is obtained from the 3 health centres covering the project impacted zones: 

• The Houaykhoun Health Centre which covers Zone 3 and Zone 5 
• The Piengta Health Centre which covers Zone 2UR 
• The Sopyouak Health Centre which covers Zone 2LR 

The health data for the period from July to November 2016 is presented in Table 12-2 to Table 12-4. 
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TABLE 12-2 REPORTED CASES OF 10 SELECTED DISEASES FROM THE HOUAYKHOUN HEALTH CENTRE WHICH COVERS 
AMONGST OTHER VILLAGES, ZONE 3 AND ZONE 5 (SOURCE DHIS2 NOVEMBER 2016) 

No Name of disease 
2016 

July August September October November 
1 Diarrhoea with blood 6 3 1 0 2 

2 Diarrhoea no blood no 
severe dehydration 13 8 3 8 10 

3 Malaria tested positive 0 0 0 0 0 

4 Dengue fever 0 0 0 0 0 
5 Conjunctivitis 0 0 0 0 0 

6 Food poisoning 0 0 0 0 0 
7 Skin diseases  6 1 1 4 0 

8 Common cold 1 6 43 21 26 

9 Pneumonia- bronchitis 2 1 1 2 4 

10 Nervous system non- 
psychic  5 33 63 30 30 

Total 33 52 112 65 72 

 

TABLE 12-3 REPORTED CASES OF 10 SELECTED DISEASES FROM THE PIENGTA HEALTH CENTRE WHICH COVERS AMONGST 
OTHER VILLAGES, ZONE 2UR (SOURCE DHIS2 NOVEMBER 2016) 

No Name of disease 
2016 

July August September October November 
1 Diarrhoea with blood 0 1 3 7 0 

2 Diarrhoea no blood no 
severe dehydration 6 0 4 16 18 

3 Malaria tested positive 0 0 0 0 4 

4 Dengue fever 0 0 0 0 0 
5 Conjunctivitis 0 0 0 0 0 

6 Food poisoning 0 0 0 0 0 
7 Skin diseases 4 5 3 16 3 

8 Common cold 3 18 19 81 40 

9 Pneumonia- bronchitis 0 6 18 17 43 

10 Nervous system non-
psych/ back pain 20 70 43 117 4 

Total 33 100 90 254 112 
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TABLE 12-4 REPORTED CASES OF 10 SELECTED DISEASES FROM THE SOPYOUAK HEALTH CENTRE WHICH COVERS AMONGST 
OTHER VILLAGES, ZONE 2LR (SOURCE DHIS2 NOVEMBER 2016) 

No Name of disease 
2016 

July August September October November 
1 Diarrhoea with blood 9 32 37 25 9 

2 Diarrhoea no blood no 
severe dehydration 1 5 17 15 8 

3 Malaria tested positive 0 0 0 0 0 
4 Dengue fever 0 0 0 0 0 
5 Conjunctivitis 0 0 0 0 0 
6 Food poisoning 0 0 0 0 0 
7 Skin disorders 0 4 0 0 0 

8 Common cold 5 3 22 30 16 
9 Pneumonia- bronchitis 0 24 8 45 33 

10 Nervous system non-psych 0 15 2 6 9 

Total 15 83 86 121 75 

 

12.3 Integrated Water, Sanitation and Hygiene Management Programme 
District health staff from both Bolikhan and Thathom Districts, supported by staff from Rural Development 
Agency (RDA) conducted the post triggering (Community Mobilisation) evaluation in the Zone 3, Zone 5 and 
Zone 2UR to promote the access and use latrines of latrines. In parallel, nutrition activity such as Nutrition 
Education, Nutrition Counselling, Cooking Demonstration and Growth Monitoring where provided in the 
same areas. The evaluation indicated that latrine use is gradually improving in 4 villages (2 villages in 
Bolikhan and 2 villages in Thathom). The district health authorities of both districts is preparing to announce 
these 4 villages as “open defecation free villages” which marks a clear milestone for the village sanitation 
development in the project area. 

12.4 Capacity building for GOL Health staff 
Key achievements in this quarter include: 

- Following last quarter performance assessment, a training programme for 17 health volunteers from 
6 villages in Bolikhan and Thathom districts was implemented. The content of the training focused 
on primary health care and village related relevant subjects, according to the local situation. This 
training follows the Ministry of Health policies to ensure that village health volunteers are enabled 
to provide basic services at their own village. 

13 GENDER AND ETHNIC MINORITIES 
The Concession Agreement, Annex C Clause 89 c xxiii states that the Company shall recognize and respect 
traditional organizational structures, religious beliefs and resource uses, and Clause 89 c xxxi stipulates that 
the Company shall promote gender equity and include women in Project activities as described in the Social 
Development Plan (SDP). The update of the SDP, SDP-2016 was made available on the company website in 
Q4 2016. 
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The Company’s key commitments in terms of gender issues are described in the Gender Action Plan of the 
Social Development Plan and in the zone specific updated REDPs for Zone 3, 5, 2LR and 2UR. 

The Company’s commitments in terms of ethnic group promotion are described in the Ethnic Development 
Plan, and the more specific activities regarding the community cultures are described in the Social 
Development Plan “the Cultural Heritage/Preservation Action Plan”. 

Gender and Ethnic program 2016 consists of: 
1. Village Level Workshops on Gender Roles for PAP in Zone 3, Zone 5, Zone 2UR and Zone 2LR 
2. Gender Baseline Survey Zone 2UR, Zone 2LR, Zone 3 and Zone 5 
3. Internal Company Training Program 
4. Ensure gender disaggregated in company data and the gender responsive in all company matters.   
5. Specific activities to promote community cultures. 

Achievement in this quarter are listed below. 

13.1 Promote gender equality 
13.1.1 Institutional Level 

No specific action where scheduled for this quarter. 

13.1.2 Zone 3 and Zone 5 

Following the Gender Awareness Training for 98 PAP (66 females) from Zone 3 in August 2016, a post 
training evaluation was conducted. The District Lao Women Union (LWU), together with the village 
authorities and the NNP1PC Gender Officer followed up on the implementation of the recommendation 
made in August 2016, with special attention to key issues, including no family violence, no criminal issues 
and family respect. In Thahuea, all families meet the LWU criteria and they issued Certificates of 
Recognition to each family to acknowledge their active participation in the Gender Equality Programme. In 
Hat Gniun 95% of the families meet the criteria set by the LWU. Key issues encountered by the families are 
related to drug abuse, misbehaviour and disputes. 

The pre-resettlement baseline survey was conducted for those households in Hatsaykham who 
resettled to the HSRA 

13.1.3 Zone 2LR 

Preparations were made to conduct the post training evaluation. This follow-up is scheduled to be 
implemented in Q1 2017 

13.1.4 Zone 2UR 

No specific action where scheduled for this quarter. 

13.2 Promote ethnicity program 
Zone 3  

TABLE 13-1 STATUS OF CULTURAL HERITAGE/PRESERVATION ACTIVITIES  

Cultural Heritage/Preservation 
Activities 

Status 

Write Hatsaykham culture book The activity is nearly completed. Currently, the book was 
sent to the Author to incorporate requested modifications. 

Cultural Video Production The Draft Film was completed and reviewed by NNP1PC 
Management. The consultant is re-editing it to incorporate 
requested modifications.  
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Cultural Heritage/Preservation 
Activities 

Status 

Collection of Cultural Artefacts for use 
in the cultural display in the HSRA. 

No specific action where scheduled for this quarter. 

14 VULNERABLE HOUSEHOLDS PROGRAMME 
The Concession Agreement, Annex C, Clause 87 a. xi requires the Company to implement special and 
effective measures for ethnic groups and vulnerable groups to ensure that their particular needs are fully 
addressed, their self-reliance is enhanced, and their socio-economic status is significantly improved within 
the resettlement period. 

Vulnerable households were identified using data collected in the baseline socio-economic survey in 
conjunction with community input, and key stakeholder interviews.   

TABLE 14-1 VULNERABLE HOUSEHOLDS AS PER SEPTEMBER 2016 

Zone  Zone 3 Zone 5 Zone 2LR Zone 2UR Total 

Female household head 1 1 7 3 12 

Household head > 60 years 0 0 6 3 9 

Household head < 16 years 0 0 0 0 0 

Household head is disabled 0 0 4 2 6 

Household with physical disabled person 1 2 13 7 23 

Head of household is mentally disabled person 0 0 5 0 5 

Household with mentally disabled person 1 2 10 5 18 

Single member household 1 0 1 0 2 

Households living below the poverty line 3 0 13 6 22 

Landless households with no alternative 
income 0 0 0 0 0 

Total 7 5 59 26 97 

Key achievements this quarter included: 

Consultation with vulnerable households started in order to identify their capacity and specific interests in 
participation into livelihood activities. These activities aim to increase their income and independence. 
Overtime, they should be able to move out of the list of vulnerable households.     
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FIGURE 14-1 CONSULTATION WITH PAPS FROM VULNERABLE HOUSEHOLDS TO IDENTIFY LIVELIHOOD ACTIVITIES WHICH 
MATCH THEIR INTEREST AND CAPACITY. 

 

15 LIVELIHOOD RESTORATION 
The Concession Agreement, Annex C, Clause 87 requires the Company to assist PAP to regain, maintain 
and improve their net incomes and living standards beyond the pre-Project levels, and ensure that PAP are 
in no significant aspect of their lives and livelihoods worse off than they would have been without the 
Project. 

During 2016 NNP1PC works and a range of livelihood activities tailor made to the situation of each project 
zone: 

 Zone 3 (Hatsaykham) implemented 7 livelihood projects 

 Houay Soup Resettlement Area preparation of agricultural land for Resettlers 

 Zone 5 (Host Villages) implemented 5 projects 

 Zone 2LR – implemented 1 project (Animal health care activity) 

15.1 Livelihood Restoration in Zones 3, Zone 5 and Zone 2LR 
The overall progress of the livelihood programmes in Zones 3, Zone 5 and Zone 2LR is summarized Table 
13-1.  
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TABLE 15-1 SUMMARY OF PROGRESS FOR LIVELIHOOD RESTORATION IN ZONE 2LR, ZONE 3 AND ZONE 5 

Project 

Planned 
for Q4 

as a % of 
Entire 

Process 

Actual 
Implement-

ation for 
Q4 as a % 
of Entire 
Process 

Overall 
Progress 

by 
Activity 
Q4 as a 

% of 
Entire 

Process 

Key Achievement in Q4 2016 

Livelihood Activities 
for Zone 3 

    

Project 1: Soil 
Improvement: 
produce 100 tons of 
compost for 
improving 
Hatsaykham paddy 
fields of 10.5 ha. and 
rice planting    

5% 7% 96 % 

 Completed the rice harvest. Total 
production on the 10.5 ha was 18 
tonnes. Rice yields range from a 
minimum of 1.15 tonnes per ha to the 
maximum of 3.0 tonnes per ha.  

 Some PAPs cultivated rice on 
additional areas outside the 10.5 ha, 
where no compost was applied. Here, 
the production was 0.7 tonnes per ha. 

 Preparations have started for 
producing soil improvement materials 
for the new paddy fields being 
developed for 2LR Resettlers 

Project 2: Cash crop 
promotion in Zones 3 
& 5 (New cash crop 
land of Hatsaykham of 
20 ha for 23 
households): banana 
& sweet corn 

5% 17% 95% 

 Follow up on the installation of 
fencing for cash crop plantation land 
by the Resettlers. A total of 19 
households participated in the fence 
preparation 

 Continued providing technical 
support and advice to farmers on 
weed control 

 

Project 3: Promotion 
of fruit tree plantation 
in new cash crop land 
in HSRA for 
Hatsaykham  

15% 9% 95% 

 Continued providing technical 
support and advice to farmers on 
weed control, including the use of 
rice straw as a ground cover to keep 
soil moisture and reduce the growth 
of weeds.  
 

Project 4:  

40 ha grazing land 
development in HSRA 
for Hatsaykham  

9% 26% 96% 

 The project purchased a total of 1,258 
kg of grass seeds from 11 households 
who collected these seeds from the 
grazing land area. The seeds will be 
used to expand the grazing land area 

Document No. NNP1-C-K2305-008-A 54 



Nam Ngiep 1 Hydropower Project Social Monitoring Report – Fourth Quarter, 2016 
 03 April 2017 
 

Project 

Planned 
for Q4 

as a % of 
Entire 

Process 

Actual 
Implement-

ation for 
Q4 as a % 
of Entire 
Process 

Overall 
Progress 

by 
Activity 
Q4 as a 

% of 
Entire 

Process 

Key Achievement in Q4 2016 

for the arrival of the 2LR resettlers in 
2017. 

 17 households moved their pigs to 
the HSRA. 

Cross-cutting livelihood activities for Zone 3 and Zone 5 and Zone 2LR 

Project 5: Promotion 
of crop production in 
Zone 5  

0 10% 85% 

 Continue to promote and regularly 
follow up with households involved 
in the programs. 

 During this dry season, 47 farmers 
from Zone 3 and Zone 5 continue to 
implement the activity using their 
own money to by the required 
inputs. A total area of 18,360 m2 is 
cultivated, with amongst others long 
beans, coriander, onion and mint. 

Project 6: Animal 
health care activity 
(Zones 3-5 & Zone 
2LR) 

10% 16% 96% 

 Start of dry season animal 
vaccination. 

 Establishment and follow up on the 
operation of the village animal drug 
fund at Thahuea village. The 
committee operating the fund was 
satisfied with the progress and 
reported a total income from the 
vaccination service of 711,000 Lak. 

 An inventory of animals in Zone 2LR 
was made, to hold data for 
preparation of resettlement of the 4 
villages of 2LR. 

Project 7: Promote (1) 
various type of fish 
culturing in cages at 
Zone 5 and (2) fish 
culturing with 
integrated farming 
Zone 3-5 5% 21 % 95% 

 Most participating members are 
selling fish to markets (Owner Base 
Camp) and contractors of the NNP1 
Project and local people.  Now, fish 
from the supported farmers are well 
known by the local market. 

 Fish prices at farm gate: tilapia 20,000 
LAK/kg, cat fish 18,000 LAK/kg  

 Natural fish released in the fish 
conservation area of the Namxao 
River in Thahuea are growing well, 
plenty of nature fish can be observed 
at the fish conservation zone. 
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Project 

Planned 
for Q4 

as a % of 
Entire 

Process 

Actual 
Implement-

ation for 
Q4 as a % 
of Entire 
Process 

Overall 
Progress 

by 
Activity 
Q4 as a 

% of 
Entire 

Process 

Key Achievement in Q4 2016 

Project 8: Promote off 
farm activities - 
Bamboo handicraft 
and weaving (Zone 3-
5) 0% 27% 96% 

 The activity includes: (1) bamboo 
handicraft with 12 participating 
households, (2) weaving with 4 
households, (3) Charcoal production 
with 1 household and (4) bamboo 
processing with 10 households. 

 Ongoing technical advice and follow-
up is provided to the groups on the 
production process and marketing of 
the produce. 

Project 
9:PromoteNTFP/forest 
management activity 
(Zone 5) 

15% 8% 95% 

 Continued providing technical 
support and advice to farmers on 
weeding and cleaning of the rattan 
plantations in Thahuea and Hat 
Gniun. 

Project 10: Setting up 
financial monitoring 
books (Zone 3-5) 15% 6% 95% 

The activity is implemented by 80 
households in Hatsaykham, Hat Gniun 
and Thahuea. Regular technical advice 
and follow up is provided.  

 

Feasibility study for 
tourism development  5% 5% 30% 

Ongoing preparation for the 
implementation of the feasibility study 
scheduled to be implemented during Q1 - 
2017 

Support Self- Re-
settlers with the 
preparation of 
Livelihood Plans as 
part of the Self-
Resettlement Plan  

15% 10% 40% 

Supported households in 2LR who during 
the final choice survey indicated that they 
want to self-resettle with the preparation 
of their own livelihood plan, which is part 
of their Self-Resettlement Plan.  
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FIGURE 15-1 PADDY RICE CULTIVATION AND HARVEST IN THE HSRA (OCTOBER 2016) 

 
FIGURE 15-2 BANANA TREE PLANTATION IN THE HSRA (OCTOBER 2016) 
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FIGURE 15-3 PREPARATION OF BIO-CHAR FROM RISK HUSK FOR USE AS SOIL IMPROVEMENT MATERIALS FOR PADDY RICE 
FIELDS BEING DEVELOPED FOR 2LR RESETTLERS (DECEMBER 2016) 

 
 

15.2 Livelihood Restoration in Zone 2UR 
The livelihood development for Zone 2UR villages including Ban Pou, Hatsamkhone and Piengta focuses 
on:  

(1) Paddy rice production for increasing rice yield through better production techniques, (2) promotion of 
cash cropping, (3) cattle fattening activity, (4) pig raising activity, (5) poultry, (6) fish raising, (7) integrated 
farming systems (vegetable and pig raising) and (8) weaving activity. Since November 2016, the following 
activities have been added: (9) integrated farming systems (vegetable in greenhouse and fish raising), (10) 
Water melon cultivation, (11) garlic cultivation and (12) sweet corn cultivation.  A total of 71 pilot 
households have joined the livelihood activities and received technical and material support from NNP1PC.  
The status of these livelihood activities in 2UR are summarized in the table below.  

TABLE 15-2 PROGRESS ON LIVELIHOOD RESTORATION IN 2UR 

Project 

Planned for Q4 
2016 
(Percentage of 
Entire Process) 

Actual 
Implementat
ion for Q4 
2016 
(Percentage 
of Entire 
Process) 

Overall 
Progress 
for Q4 
2016 
(Percent
age of 
Entire 
Process) 

Key achievement in Q4 of 2016 

Paddy rice 
production: Support 
for increasing rice 

22% 30% 100%  Monitoring and providing 
technical support on rice 
management, including but 
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Project 

Planned for Q4 
2016 
(Percentage of 
Entire Process) 

Actual 
Implementat
ion for Q4 
2016 
(Percentage 
of Entire 
Process) 

Overall 
Progress 
for Q4 
2016 
(Percent
age of 
Entire 
Process) 

Key achievement in Q4 of 2016 

yield through 
production 
techniques and 
improving seed 
variety. 10 
households from 3 
villages join the 
activity 

not limited to weeding, 
fertilizer application and 
pest control to farmers.  

 All 10 households 
harvested their rice.  

Yields are 3.6 ton per 
hectare, an increase of 0.6 
ton compared to local rice 
varieties who have an 
average yield of 3.0 
ton/ha).  

Cattle fattening. 6 
households 
participate in the 
activity. Expect to 
increase income by 
LAK 2 million within 4 
months 

32% 33% 100%  Continued monitoring and 
providing technical advices 
to the farmers; 

 Organized on the job 
training on cattle fattening 
techniques and feed 
preparation; 

 Provide market 
information to farmer for 
selling the cattle 

Pig raising. 6 
households from 
Hatsamkhone 
participate in the 
activity. Expect to 
increase income of 
LAK 1.5 million/5 
months 

26% 26% 100%  Provided on the job 
training on pig raising 
techniques and 
management including 
vaccination and feed 
processing 

Poultry raising 

6 households from 
Piengta participate in 
this activity. 
Expectation – LAK 1,5 
million of income 
within 4 months 

22% 23% 100%  Organized on the job 
training on chicken raising 
techniques, management 
including vaccination and 
feed processing from local 
resources. 

 Provide market 
information to the activity 
participants  

Fish culture in pond 30% 30% 100%  Continue follow-up on the 
growth of the fish and 
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Project 

Planned for Q4 
2016 
(Percentage of 
Entire Process) 

Actual 
Implementat
ion for Q4 
2016 
(Percentage 
of Entire 
Process) 

Overall 
Progress 
for Q4 
2016 
(Percent
age of 
Entire 
Process) 

Key achievement in Q4 of 2016 

 3 households 
participate in this 
activity.  

providing technical support 
to participating households 

 Provided market 
information to the active 
participants 

Integrated farming 
system: fish + pig 
raising and vegetable 
production. 6 
households 
participate in this 
activity 

23% 23% 100%  Continued monitoring and 
providing technical advices 
to activity participants  

 Provided market 
information 

Weaving. 15 
households 
participate in this 
activity.  

30% 30% 100%  Continued monitoring and 
providing advices to 
activity participants; 

 Supported in maintaining 
family accounting book; 

 Supported collecting group 
products  

 Provided market 
information to group 
participants 

Cash crop/Vegetable 
production: 
participants – 2 
households, 
expected income – 
LAK 1.8 million 
/season  

25% 20% 90%  Conducted an economic 
and commercial 
assessment with the 
participants 

 Produced activity report 

 Planning for the next 
season  

Integrated farming 
systems (vegetable in 
greenhouse and cat 
fish raising): 3 
households 
participate in this 
activity. Expected 
income - 1 million 
LAK/household/seas
on  

40% 40% 40%  Completed selection of 
pilot households. 

 Completed training of 
activity participants and 
soil preparation  

 Completed construction of 
the Greenhouse 

 Continued monitoring and 
providing advices to 
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Project 

Planned for Q4 
2016 
(Percentage of 
Entire Process) 

Actual 
Implementat
ion for Q4 
2016 
(Percentage 
of Entire 
Process) 

Overall 
Progress 
for Q4 
2016 
(Percent
age of 
Entire 
Process) 

Key achievement in Q4 of 2016 

activity participants 
focussing on the planting 
and watering. 

Water melon 
cultivation. 1 
households 
participate in this 
activity. Expected 
income - 3 million 
LAK/household/seas
on 

45% 45% 45%  Completed selection of 
pilot household. 

 Completed training on soil 
preparation for active 
participants 

 Continued monitoring and 
providing advice on 
planting to active 
participants 

Garlic cultivation. 4 
households 
participate in this 
activity. Expected 
income - 2 million 
LAK/household/seas
on 

40% 40% 40%  Completed selection of 
pilot households. 

 Completed training on soil 
preparation for active 
participants 

 Continue monitoring and 
providing advice to active 
participants focussing on 
planting. 

Sweet corn 
cultivation. 5 
households 
participate in this 
activity. Expected 
income - 2 million 
LAK/household/seas
on 

35%  35% 35%  Completed selection of 
pilot household. 

 Completed training on soil 
preparation for active 
participants 

 Continued monitoring and 
providing advice to active 
participants focussing on 
planting. 
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FIGURE 15-4 VACCINATION OF CHICKEN BY VILLAGE VETERINARY VOLUNTEER (NOVEMBER 2016) 

 
 

FIGURE 15-5 CUT AND CARRY METHODOLOGY IMPLEMENTED TO FATTEN CATTLE PRIOR TO SALE (NOVEMBER 2016) 
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15.3 Issues, Constraints and Solutions – Livelihood Restoration 

Issue and Constraint Solution 

Market issue for agriculture and off-
farm products 

- Careful study on previous experience and make sure that 
markets are available before promoting activity to PAP.  

- Enhance connection and linkage with market outside 
Thathom District 

Smallholder and domestic 
production 

- Promote processing, commodity production or 
commercialization in all potential areas 

High dependency of PAPs to NNP1 
project 

- Promote high participation of PAP into each activity and set 
up as pre-condition for selecting participants  

16 SOCIAL AND ECONOMIC MONITORING 
16.1 Socio Economic Monitoring 
The monitoring programme has two main components: 

i. Ongoing Socio Economic Monitoring Programme which consists of a series of small scale surveys 
and monitoring activities designed to identify emerging socio-economic issues and track 
household well-being in the short-term. 

ii. Biennial Socio Economic Survey – is a detailed and large scale household survey (>1400 
households) undertaken every two years by external contractors to evaluate household incomes 
and well-being in accordance with CA requirements. The second survey is due to be undertaken in 
late 2016. 

16.2 OSEM 
- OSEM-3 data collection is completed in all Zones with a total of 480 households interviewed.  
- Ongoing data analysis and reporting of OSEM-2 data, combined with the OSEM-1 statistics, by the 

International Consultant 
 

16.3 Biennial Socio Economic Survey 2016 
- Survey questionnaire and training manuals have been updated taking in the lessons learned from 

the recently implemented Socio Economic Baseline Survey for the Biodiversity Offset Area 
Communities (see 16.5).   

- Ongoing tendering process to contract a Consulting firm for data collection.  
 

16.4 Business Income Survey 
- The social monitoring worked together with the project land team and livelihood team to 

implement the data collection of business income survey with household who operate a business. 
Data collection is completed for 55 shops and 41 rice mills, located in Zone 2LR, Zone 2UR and 
Zone 3. The survey will lead to to gain better insight in the type and operation of shops in the 
project area and how rice mills are used in family livelihoods.   

Issue 
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- Business owners do not keep records of the buying price and sales price, which can vary 
by the amount of discount an individual buyer can negotiate, making the estimation of 
profits complicated.  

 

16.5 Biennial Socio Economic Survey Biodiversity Offset Area 
The monitoring team worked together with the Biodiversity Offset Area Team from EMO to conduct a 
baseline survey on the socioeconomic status of the 6 communities located just outside the proposed 
Biodiversity Offset Area. Participating households where randomly selected. Out of a total of 338 
households, 236 households were interviewed. 

The monitoring data will be analysed and report as part of the Biodiversity Offset Management Plan.  

 

16.6 Fish Catch Monitoring 
The Fish Catch Monitoring Programme has migrated to the Environmental Management Office. For 
reported information, please see the Quarterly Progress Report of the EMO. 

  

Document No. NNP1-C-K2305-008-A 64 



Nam Ngiep 1 Hydropower Project Social Monitoring Report – Fourth Quarter, 2016 
 03 April 2017 
 

APPENDIX 
 

Appendix 1.  PRLRC Addendum No 1271, dated 9th December 2016, to the compensation unit rate number 
1003.  

Appendix 2. Advertisement  for the data collection of the socio economic survey 
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Appendix 1.  PRLRC Addendum No 1271, dated 9th December 2016, to the compensation unit rate number 

1003.  
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Appendix 2 Advertisement for the data collection of the socio economic survey. 
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