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DISCLAIMER 
 

THIS QUARTERLY PROGRESS REPORT OF THE NAM NGIEP 1 POWER COMPANY HAS BEEN PUBLISHED ON ITS 
COMPANY WEBSITE, AS WELL AS THAT OF THE ADB, AND IS ALSO AVAILABLE IN THE NN1PC COMPANY 
INFORMATION CENTRES. 

Scope: This document reports on the on-going works, implementation of the Project’s plans to achieve 
its standards and targets, as disclosed in the Project’s environmental and social safeguards 
documents.  

Hierarchy: This quarterly report presents work-in-progress and any comment in this report shall not 
supersede any plans or obligations outlined in the Project’s environmental and social 
safeguards documents. In case of inconsistencies, the latter takes precedence over the former. 

Targets:     In addition, targets for the next quarter, presented below, may be changed based on the 
Project’s Adaptive Management Approach and the Project is not liable towards those targets 
but solely towards the plans and targets outlined in the environmental and social safeguards 
documents. This holds also true for drawings, maps, and technical specifications which shall be 
considered drafts, if not explicitly stated otherwise.
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Abbreviation Full Name 

2LR Zone 2 Lower Reservoir 

2UR Zone 2 Upper Reservoir 

ADB Asian Development Bank 

AMSL Above Mean Sea Level 

AP Affected People 

BCS Broad Community Support 

CA Concession Agreement 

COD Commercial Operation Date 

DCC District Coordination Committee 

DGC District Grievance Committee 

DP Displaced Person or Persons 

EIA Environmental Impact Assessment 

EMMP Environmental Management & Monitoring Plan 

EMO  Environmental Management Office 

EMU  Environmental Management Unit 

FSL  Full Supply Level 

GIS  Geographical Information System 

GOL Government of Lao PDR 

ha Hectare 

HH Household or Households 

IAP Independent Advisory Panel 

IEE Initial Environmental Examination 

IMA Independent Monitoring Agency 

IMCI Integrated Management of Childhood Illnesses 

KANSAI The Kansai Electric Power Company, Incorporated. 

LAK Lao Kip 

MONRE Ministry of Natural Resources and Environment, Laos PDR 

MW Megawatt (one million watts of electricity) 

NGO Non-Government Organization 

NNP1 Nam Ngiep 1 Hydropower Project 

NNP1PC Nam Ngiep 1 Power Company 

PAP Project Affected People 

OSEM Ongoing Socio Economic Monitoring 

PAH Project Affected Household or Households 

PIZ Project Implementation Zone 
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Abbreviation Full Name 

PRLRC Provincial Resettlement and Livelihood Restoration Committee 

REDP Resettlement and Ethnic Development Plan 

REDP-U2LR Resettlement and Ethnic Development Plan – Update for Zone 2LR 

REDP-U2UR Resettlement and Ethnic Development Plan – Update for Zone 2UR 

REDP-U3 Resettlement and Ethnic Development Plan – Update for Zone 3 

RMU  Resettlement Management Unit  

SDP Social Development Plan 

SMO Social Management Office 

SPS 2009 Social Policy Statement 2009 (ADB) 

ToR Terms of Reference 

UXO Unexploded Ordnance 

VDC Village Development Coordination Committee 
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1 EXECUTIVE SUMMARY 
This Social Monitoring Report of the Nam Ngiep 1 Hydropower Project covers the period from 01April to 
30 June 2016 and deals with the progress of implementation of the Social Measures referred to in Section 
1.1 below, including compensation and resettlement. 

1.1 Background 
The Nam Ngiep 1 Hydropower Project is located along the Nam Ngiep River in Xaysomboun and 
Bolikhamxay Provinces of Lao PDR, downstream of the Nam Ngiep 2 Hydropower Project. The Project is 
situated some 41 km north of Paksan, the provincial capital of Bolikhamxay Province, itself located 145 km 
north-east of the national capital, Vientiane. 

The main construction works of NNP1 started in October 2014.  Impounding of the reservoir is scheduled 
for the rainy season of 2018 and electricity will be generated from the planned Commercial Operation 
Date (COD) in January 2019, over a concession period of 27 years.    

The Social Measures are described in the approved Project Resettlement and Ethnic Development Plan 
(REDP), which was made public and uploaded onto the Project and Asian Development Bank (ADB) 
websites in June 2014. The REDP provides a comprehensive background to the Project and the legal 
framework in which the Project functions as well as a description of the applicable social safeguards 
policies.  It further presents all project social and livelihood restoration plans including the Compensation 
Policy, Zonal Resettlement Action Plans, Livelihood and Income Restoration Plan, Ethnic Development 
Plan, Public Consultation Plans leading to Broad Community Support, and describes the implementation 
and monitoring structures for these programmes as well as a schedule and budget for their execution. 

1.1.1 Project Impact Zones 

As indicated in Figure 1, the implementation of the Social Measures is divided into geographical zones 
based on the assessment of the level and nature of the potential impacts from the Project construction 
and operations.  

This report deals with implementation of Social Measures in the following Zones: 

Zone 2UR (Upper Reservoir Area) covers the upper section of the immediate catchment area of the main 
reservoir below elevation 320 m AMSL. The three villages of Pou, Hatsamkhone, Piengta, located alongside 
the Nam Ngiep River, will be directly affected. All belong to Thathom District, Xaysomboun Province. 

Zone 2LR (Lower Reservoir Area) covers the lower section of the reservoir, where the four villages of 
Houaypamom, Sopphuane, Sopyouak, and Namyouak will be completely inundated. All are located in Hom 
District, Xaysomboun Province. All households in these villages will be resettled and compensated for the 
loss of housing, residential land, productive lands, and other assets, and will have their livelihoods 
restored.  

Zone 3 (Construction Area)covers the area where the main project components are being built and 
includes one community, Hatsaykham,which administratively belongs to the village of Hat Gniun, one of 
the two host villages. 

Zone 5 (Host Villages) covers the villages nearest to the resettlement site being Ban Hat Gniun and Ban 
Thahuea 

230 kV Transmission Line corridor covers 24 villages located in one province and Vientiane municipality 
affected by the permanent acquisition of land for transmission tower bases and the temporary impact 
from construction and line stringing. 
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FIGURE 1: OVERVIEW MAP OF THE PROJECT IMPACT ZONES 
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1.2 Main Progress and Key Issues 
Asset Registration and Compensation of Hatsaykham, Zone 3 The final choice survey for Hatsaykham in 
Zone 3 was completed in April 2016 with 19 households opting for resettlement at Houay Soup and the 
remaining 19 households opting for cash compensation and self-resettlement. All 38 households have 
been fully compensated. This includes compensation for two graves in Hatsaykham. 

Asset Compensation for Zone 5 Cash compensation of assets and land in Houay Soup Resettlement Area 
(HSRA) owned by households in the host village Hat Gniun and Somseun was completed for 91 out of 94 
households- three households have refused to accept the compensation value for their land, which they 
previously agreed upon and signed off on in the compensation agreement. 

Asset Registration and Compensation in Zone 2LR Assets registration, asset confirmation and indicative 
choice survey are 91% complete in the villages of Zone 2LR. There remains 44 households in Namyouak 
who refuse to participate in asset registration.  

Results of the indicative choice survey show that 4% of the households wish to resettle at Houay Soup 
while 61% of the households indicated that they would prefer self-resettlement and the remaining 35% 
are undecided as to their choice of resettlement. 

In Zone 2LR, a total of 416 graves registered by 196 households require compensation.  Out of these, 179 
households with 398 graves are eligible for compensation.  Of the eligible households, 2 households from 
the group of 44 households in Namyouak do not accept grave compensation. As of 30 June, 2016, 
compensation payment is completed for 113 households while compensation payment to 64 households is 
currently ongoing. 

To complete the asset registration process, several steps were taken by the PRLRC in close coordination 
with the RMU and DCC. These included: 

(1) PRLRC issued notice No 695 dated 17 June 2016 clarifying the cut-off date 
(2) PRLRC issued Instruction No 694 dated 17 June 2016 requesting to accelerate asset 

registration for the remaining households and finish the process by 10 July 2016.  
(3) Public announcements of both PRLRC notice 695 and instruction 694 were organized in all 4 

villages in 2LR and 2UR from 24 June to 29 June 2016. 

Following the public announcement of the PRLRC notice and Instruction by the RMU, 7 out of the 44 
households in Namyouak changed their position and requested to participate in the asset registration 
process and asset registration has commenced for these 7 households.  The remaining 37 households 
continue to refuse to partake in the asset registration process. 

Asset Registration and Compensation in Zone 2UR In Zone 2UR, asset registration confirmation and 
indicative choice survey began on 15 March 2016 at the same time as in Zone 2LR, and as of 30 June 2016 
all 233 registered households except 5 households who so far have denied to sign off on the asset 
confirmation, have confirmed the registered assets and participated in the indicative choice survey. For 
the indicative choice survey, the PAPs can choose between land for land compensation based and cash 
compensation. 

Results of the indicative choice survey covering 228 Project Affected Households show that 100% of the 
total households wish to receive cash compensation.  

Grave compensation for Zone 2UR is completed. Compensation payments were made to all eligible 
households.  Bank books were returned to each household with updated status. 

Development of Houay Soup Resettlement Area The construction works for the development of Houay 
Soup Resettlement Area started at the beginning of March 2016 immediately after the relevant land had 
been compensated.  

In Quarter 2, 2016 (from April to June 2016), NNP1PC has accelerated the construction of 12 infrastructure 
projects to facilitate the resettlement of 23 households from Hatsaykham, which is scheduled to take place 
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in November 2016.  Significant progress has been made, in spite of difficult working conditions due to the 
early onset of the rainy season.  As of 30 June 2016, several construction activities have been completed. 
These include enhancement of existing road, drilling of water wells, levelling of housing land, development 
of paddy fields and land for cash crops and tree plantation. A 30 tons barge is in place and serving transport 
of people and materials to and from Houay Soup. The construction of the 3.5 km main road and the access 
bridge crossing the Nam Ngiep River, installation of 22kV and 0.4 kV electricity distribution lines have made 
good progress and are on schedule. 

Some delays have occurred, particularly with the house construction due to difficulties in access to the 
construction site.   

2 STATUS OF DIRECTLY IMPACTED HOUSEHOLDS AND PEOPLE 
The number of households and people directly impacted by the Nam Ngiep 1 Hydropower Project are 
indicated in Table 2-1 and Table 2-2. The Table provide the status, as at 30 June 2016, of the number of 
households and people identified as affected by (i) loss of both residence and productive land, and (ii) loss 
of productive land only and (iii) households affected by grave inundation. 

TABLE 2-1 SUMMARY OF HOUSEHOLDS AND PEOPLE DIRECTLY AFFECTED BY THE PROJECT 

Impact Zone Province District Village Affected 
Households 
and People 

HHs People 

A. Direct impacts             
A.1 Relocation        

Loss of residences, land, 
and access to production 
area (relocation) 

Zone 2UR Xaysomboun Thathom Pou 6  42  
Hatsamkhone 0  0  

Zone 2LR Xaysomboun Hom Houaypamom 44  311  
Sopphuane 77  495  
Sopyouak 173  1,101  
Namyouak 187  1,290  

Zone 3 Bolikhamxay Bolikhan Hatsaykham 39  289  
Total relocation         526  3,528  
A.2 Other direct impacts             
Loss of land  Zone 2UR Xaysomboun Thathom Pou 72  452  

Piengta 38  199  
Hatsamkone 67  429  

Only impact of loss of road 
access to agricultural 
production area  

Zone 2UR Xaysomboun Thathom Pou 3  20  
Piengta 1  7  
Hatsamkone 12  65  

Households currently 
residing in other 
communities but with lands 
impacted 

3 villages 

3  NA 

Loss of land at Houay Soup 
resettlement site 

Zone 5 Host 
Community 

Bolikhamxay Bolikhan Hat Gniun 54  305  

Thahuea 0    
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Impact Zone Province District Village Affected 
Households 
and People 

HHs People 

Somseun 24  138  

Thasikhai 0    

Additional impacts on 
communities from LAR 
Access Roads not counted 
above based on 2014 data 

Access Roads Bolikhamxay Bolikhan Sisavath 30  184  
Nonsomboun 63  328  
Hat Gniun 46  230  
Hatsaykham 32  291  
Thahuea 27  162  

Loss of land 230 kV 
Transmission 
Line 

Bolikhamxay Bolikhan 26 villages 

406  2,426  

Pakxan 
Thaphabat 

Vientiane Pak Ngum 
Households currently 
residing in other 
communities but with lands 
impacted 

49 villages 

68  387  
Loss of land by people who 
own land in the impacted 
area but are living outside 
the village where land is 
impacted 

Zone 2UR     11 villages 28  NA 
Zone 2LR     5 villages 6  NA 
Zone 5     Thasikhai 

1  4  
Total other direct impacts       980  5,623  
Total Direct (A.1+A.2)         1,506  9,151  

 

TABLE 2-2 SUMMARY OF HOUSEHOLDS AFFECTED BY GRAVE INUNDATION  

A.3 Graves         Affected 
Households 

Affected 
graves 

Graves impacted 
by inundation 

Zone 2UR Xaysomboun Thathom Pou 35  190  
Hatsamkone 4  5  

Zone 2LR Xaysomboun Hom Houaypamom 19  32  
Sopphuane 25  39  
Sopyouak 63  177  
Namyouak 64  114  

Zone 3 Bolikhamxay Bolikhan Hatsaykham 2  2  
Households currently residing in other communities but with 
graves impacted in the PIZ  57  280  

Total  839  
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3 STATUS SUMMARY OF ASSET REGISTRATION, CHOICE SURVEY 
AND COMPENSATION 

3.1 Summary of Asset Registration and Compensation 
During the second quarter of 2016, asset registration has been completed in all zones except for 44 
households in Namyouak (Zone 2LR) who refuse to have their asset be registered. Asset compensation has 
been completed in Zone 3 and Zone 5 while it is ongoing in zone 2UR and 2LR. The status as of 30 June 
2016 is summarized in Table 3-1.All land acquisition for the Access Roads was completed in 2014 and is 
therefore not listed.  

TABLE 3-1 STATUS OF ASSETS REGISTRATION AND COMPENSATION 

ACTIVITIES Zone 2UR Zone 2LR Zone 3 Zone 5 and 
Downstream 

230 kV 
Transmission 
Line 

Total Households  233  481 39 94 462 

Field Asset Registration 233  437 39  94 462  

Asset Registration Confirmed 228  437  39  91  442  

Choice Survey Confirmed 228  437  381 0 0 

Compensation Completed 0 0 39 91 440 

The status as of 30 June 2016 of the registration and compensation of graves is summarized in Table 3-2. 

TABLE 3-2 STATUS OF GRAVE REGISTRATION AND COMPENSATION 

Description Zone 2UR Zone 2LR Zone 3 Total 

Number of Registered Households 78 196 2 276 

Number of Registered Graves  454 416 2 872 

Number of Households with Grave Registration 
Confirmed 78  196  2 276  

Grave Compensation/Response Complete 78  113  2  193  

1One household in Hatsaykham is not eligible to be PAP despite he was former of Hatsaykham resident but he moved 
out from the village and moved in again after cut of date. 
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3.2 Summary of Choice Surveys 
In collaboration with the respective Resettlement Management Units (RMU) and district authorities, the 
Nam Ngiep 1 Power Company (NNP1PC) has conducted final choice surveys in several the project Zones. 
The final choice surveys for Zone 5 and Zone 4 (Downstream) was undertaken in the fourth quarter of 
2015. The final choice survey for Hatsaykham (Zone 3) was completed in March 2016 

In the second quarter 2016, NNP1PC has started and completed indicative choice surveys in Zone 2UR and 
Zone 2LR villages except for the 44 households in Namyouak who refuse to join asset registration. NNP1PC 
plans to complete the final choice surveys in Zone 2UR and Zone 2LR during the third and fourth quarters 
of 2016. 

Table 3-3 displays the status of choice surveys with respect to the choice between resettlement at Houay 
Soup and self-resettlement. This choice is only relevant for Zone 3 and Zone 2LR.  

TABLE 3-3 STATUS OF THE INDICATIVE CHOICE SURVEYS: RESETTLEMENT AT HOUAY SOUP OR SELF-RESETTLEMENT 

Description 

Zone 2LR 

Households 

(Indicative Choice) 

Zone 3 

Households 

(Final Choice) 

Houay Soup Resettlers 15  19  

Self-Resettlers 268  19  

Undecided 154  0 

Not surveyed 44  0 

Total 481 38 

The indicative choice survey for Zone 2UR was started in May 2016 and finished in June 2016.  

Table 3-4 presents the status of the final choice surveys with respect to the choice between land for land 
and cash for land. This choice is only relevant for Zone 2UR, Zone 5 and Downstream. 

TABLE 3-4 STATUS OF CHOICE SURVEYS: LAND FOR LAND OR CASH FOR LAND 

Description 

Zone 2UR 
Households(Indicative 

Choice) 

 

Zone 5 and Downstream 
Households(Final Choice) 

Land for land 0 0 

Cash for land 228  94 

Undecided 0 0 

Not surveyed 5  0 

Total 233  94 
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4 PROGRESS OF ASSETS REGISTRATION, COMPENSATION AND 
CHOICE SURVEYS FOR EACH ZONE 

4.1 Target Zones for Asset Registration and Compensation 
Section 4 describes the progress of asset registration, choice survey and compensation for land resources 
(land and crops), structures and graves in the following zones: 

• Zone 3 (Hatsaykham) 
• Zone 5 (Host Villages) and Downstream 
• Zone 2LR (Lower Reservoir) 
• Zone 2UR (Upper Reservoir) 
• 230 kV Transmission Line (Corridor). 

4.2 Zone3 Asset Registration and Compensation 
A total of 38 households in Zone 3 (Hatsaykham) require resettlement. 

The final choice survey was completed in March 2016 with 19 households opting for resettlement at 
Houay Soup and the remaining 19 households are opting for cash compensation and self-resettlement. 
The self-resettlement plans of all self-resettlement households have been approved by the RMU. 

TABLE 4-1 CURRENT STATUS OF CHOICE SURVEY ZONE 3 (HATSAYKHAM) 

Status of Choice Survey in ZONE 3 

Houay Soup Resettlers 19 

Self-Resettlers 19  

Undecided 0 

Approved self-resettlement households by the RMU 19 

Unapproved self-resettlement household by the RMU 0 

As indicated in Table 4-2, all 38 households of Hatsaykham have been fully compensated.  The 
compensation amount of all households has been transferred to their bank accounts and head of 
household and spouse of each household have signed the Compensation Agreements to certify receipt of 
payment for all the lost assets. 

TABLE 4-2 SUMMARY TABLE OF ASSET REGISTRATION AND COMPENSATION ZONE 3 (HATSAYKHAM) 

ACTIVITIES 
CUMULATIVE 

TOTAL 
HOUSEHOLDS 

COMPLETION DATE 
FOR ZONE 3 

Total Households  38 

Field Inventory of Land Assets 38 16 November 2015  

Field Inventory of Structures 38 30 December 2015 

Asset Register Confirmation 38 16 January 2016 

Asset Registration Confirmed 38 16 January 2016 

Indicative Choice Survey 38 21 January 2016 

Final Choice Survey  38 3 March 2016 

Compensation Completed 38  31 May  2016 
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ACTIVITIES 
CUMULATIVE 

TOTAL 
HOUSEHOLDS 

COMPLETION DATE 
FOR ZONE 3 

Total Households  38 

Handing-over of Bank Book Completed 24 31 May  2016 

Compensation Agreement Signed  24 31 May  2016 

Outstanding Compensation  
(Land, structures, crops, graves etc.) 0   

Grave compensation is completed. 2 graves registered by 2 households in Zone 3 of Hatsaikham village 
have been compensation in April 2016. 

TABLE 4-3 PROGRESS OF GRAVE REGISTRATION AND COMPENSATION ZONE 3 

ACTIVITIES Cumulative Target Date for Completion 

ZONE 3 
Total Households with Graves 2 

Field Inventory of Graves 2 Completed on 11 November 2015 
Confirmation of Grave Register 2 Completed on 26 February 2016 
Bank account opening 2 Completed in December 2015 
Grave compensation agreement 2  06 April 2016 
Cash transfer 2  30 April 2016 

4.3 Zone 5 Asset Registration and Compensation 
A total of 94 households from Hat Gniun, the host village and Somseun in Zone 5 are affected by land 
acquisition for the Houay Soup Resettlement Area. 

The asset registration for land and structures was completed in December 2015 for all 94 households.   

The final choice survey (cash for land or land for land) was completed in November 2015 and all 94 
households opted for cash compensation. The status of the compensation payment is presented in Table 
4-4. 

Three (3)2 households have not accepted the compensation that previously agreed. The land concerned is 
located on the southern margin of the Houay Soup Resettlement Area and is not critical for the 
development of Houay Soup for the resettlers from Hatsaykham.   

2The correct number of households from Zone 5 who do not accept compensation payment is three and t not two 
households as it was reported in the Quarter II of 2016. 
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NNP1PC has investigated the cases together with the land owners, and initial findings indicate that the two 
households have proof of ownership with respect to two parcels of land previously not registered. With 
respect to other claims, the investigations found no evidence justifying compensation.  These findings still 
need to be confirmed by the RMU of Bolikhamxay and other relevant authorities. 

No compensation for graves is required for Zone 5. 

TABLE 4-4 SUMMARY TABLE OF ASSET REGISTRATION AND COMPENSATION ZONE 5 (HOST VILLAGES) 

Zone 5 
Activities 

Cumulative Households 
(Total households: 94) Target Completion Date 

Asset Registration Confirmed 94 Completed in February 2015 

Choice Survey Confirmed 94 Completed in November 2015 

Compensation Completed 91 Completed by 15 February 2016 

Pending Compensation 3  Expected by 30 August 2016 

 

4.4 Zone 2LR Asset Registration and Compensation 
The progress and status of asset registration and choice surveys is presented in Table 4-5. 

A total of 481 households in Zone 2LR require compensation prior to resettlement and by the end of June 
2016 the asset registration has been completed for437 households (91% of the households). The 
remaining are 44 households that refuse to have their assets registered. It is recognized that the asset 
registration and compensation is somewhat behind schedule. The main reason is because of the 
44households in Namyouak that are not willing to have their assets registered as they are not satisfied 
with the compensation policy and some of the unit rates. Despite concerted efforts from NNP1PC with 
support from the RMU of Xaysomboun and Hom Districts including several village consultation meetings 
with the aim to reach a joint agreement with the dissatisfied households, these households have 
continued to refuse to cooperate. Therefore, more efforts are paid by the GOL and NNP1-PC. These 
include: 

1. NNP1-PC has hired a well-known and respected Hmong National Leader to support in solving the 
issue of the 44 households and other related issues of the project.  

2. PRLRC issued notice No 695 dated 17 June 2016 clarifying the cut-off date 
3. PRLRC issued Instruction No 694 dated 17 June 2016 requesting to accelerate asset registration for 

the remaining households and finish the process by 10 July 2016.  
4. Public announcements of both PRLRC notice 695 and instruction 694 were organized in all 4 

villages in 2LR and 2UR from 24 June to 29 June 2016. 

Following the public announcement of the PRLRC notice and Instruction by the RMU, 7 out of the 44 
households in Namyouak changed their position and requested to participate in the asset registration 
process. At the moment, asset registration is being conducted for these 7 households.  The remaining 37 
households continue to refuse to take part in the asset registration process.   

The asset confirmation and indicative choice survey in 2LR villages which were commenced March 15, 
2016, are completed except for the 44 households. 

For the indicative choice survey, the households in Zone 2LR may choose between resettlement at the 
Houay Soup Resettlement Area or self-resettlement.  Following the asset confirmation, each household 
was consulted individually on their indicative choice between resettlement to the HSRA or self-
resettlement.  Results of the indicative choice survey show that 4% of the households currently wish to 
resettle at Houay Soup while 61% of the households indicated that they would prefer self-resettlement 
and the remaining 35% are undecided as to their choice of resettlement. 
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The final choice survey including the 44 households is scheduled to be completed by the end of September 
2016.  

Final compensation for land, crops, and structures is expected to be executed in the 3rd quarter of 2016. 

TABLE 4-5 ASSET REGISTRATION AND COMPENSATION ZONE 2LR 

Zone 2LRActivities Q2  2016 
Cumulative 

(Total 481 households) 
Target Completion 

Date 

Field Inventory of Land Assets 15   437    10 July 2016 

Field Inventory of  Structures 15   437  10 July 2016 

Asset Register Confirmation 394  437  31 July 2016 

Indicative Choice Survey 437  437  31 May 2016 

Final Choice Survey 0 0 30 September  2016 

No compensation for land, crops and structures has yet been paid in Zone 2LR.Table 4-6sets out the 
proposed timeline for evaluating self-resettlement plans, making compensation agreements with each 
household, and finalizing compensation.  

TABLE 4-6 PLAN FOR COMPENSATION IN ZONE 2LR 

Zone 2LR 
Current Status of Choice Survey 

Target 
Start Date Target Completion Date 

Self-Resettlement Plan Accepted 01 August  2016 31 December  2016 

Compensation Agreement 01 August  2016 31 December  2016 

Households with Valid Bank Accounts (some having 
been opened ahead as theywere needed to be used for 
grave compensation) 

19 April 2016 1st August  2016 

Payment completed (and bank book handed over) 01 August  2016 31 December  2016 

Table 4-7 indicates the progress and status of grave compensation for 2LR. A total of 416 graves owned by 
196 households require compensation.  Out of the total registered households and graves, 179 households 
with 398 graves are eligible for compensation of which 2 households from the group of 44 households do 
not accept grave compensation. As of 30 June 2016, compensation payment is completed for 113 
households while compensation payment to 64 households is currently ongoing. 

TABLE 4-7 PROGRESS OF GRAVE REGISTRATION AND COMPENSATION/ACTION 2LR 

Zone 2LR Q2  2016 Cumulative Target Date 
for 

Completion Activities (Total 416 graves registered  by 
196 households) 

Field Inventory of Graves 196 196 January 2016 

Confirmation of Grave Register  28  196  March 2016 

Grave Compensation Agreement 194  194  15 May 2016 

Households with Valid Bank Accounts 177  177  31 May 2016 
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Zone 2LR Q2  2016 Cumulative Target Date 
for 

Completion Activities (Total 416 graves registered  by 
196 households) 

Cash Transfer  113  113  31 May 2016 

Compensation payment completed and bank book 
returned to PAPs 113 113 30 June  2016 

Refusing compensation (Namyouak Village) 2 2  

Compensation payment ongoing  64 64 31 July 2016 

 

4.5 Zone 2UR Asset Registration and Compensation 
There are 211 households have land and other assets in Zone 2UR that require compensation for land 
acquisition, and 6 households3 out of these households are impacted on their dwelling.  They will relocate 
within the village territory.  No households in this Zone are required to resettle to new communities.  

As of 30 June 2016, confirmation on the registered asset and indicative choice survey of each household is 
completed except 5 households who denied to sign for confirmation of their asset as they are not satisfied 
with their land in Ban Kao4.  For the indicative choice survey, PAP are offered to opt between land for land 
replacement based on willing to buy and willing to sell by PAP and seller and cash compensation.   

Results of the indicative choice survey conducted in all 228 Project Affected Households show that 100% of 
the total households wish to receive cash for land compensation. 

The target dates for the completion of each step are set out in Table 4-8. 

3 Based on updated pegging, there are only 6 households from Ban Pou that will be affected by inundation of the 
reservoir.  
4 Ban Kao is an abandoned village on the right side of the Nam Ngiep River. Currently the territory belongs 
administratively to Hatsamkhone Village;  
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TABLE 4-8 ASSET REGISTRATION AND CHOICE SURVEY IN ZONE 2UR 

 Q2 2016 
Households 

Cumulative 
Households 

Target Date for Completion Zone 
2UR 

Total Households (Total households: 236)  

Number of household affected 
based on detail analysis of 
information obtained from the 
updated pegging  

211 211 
Completed on 30 June 2016 

Field Inventory of Land Assets 0 233 Completed on30 December 2015 

Field Inventory Structures 0 233  Completed on 30 December 2015 

Asset Register Confirmation 182  228  Completed on 31 May 2016 

Indicative choice Survey 228 228  Completed on 31 May 2016 

Final choice survey 0 0 31 December 2016 

 

TABLE 4-9 TIMETABLE FOR COMPENSATION OF LAND RESOURCES AND STRUCTURES IN ZONE 2UR 

Total Households Target Date to 
Commence 

Target Date for Completion 
ZONE 2UR 

Self-Resettlement Plan 01 August  2016 31 December  2016 

Compensation Agreement 01 August  2016 31 December  2016 

Households with Valid Bank Accounts 19 April 2016 Completed on 31 August 
2016 

Payment Completed (and Bank Book handed over) 01 August  2016 31 December 2016 

 

TABLE 4-10 PROGRESS OF GRAVE REGISTRATION AND COMPENSATION/ACTION ZONE 2UR 

Activities Q2 2016 
(Households) 

Cumulative 
(HHs) Target Date for Completion 

Zone 2UR 

Total Households with Graves 454 (78 HHs) 
Field Inventory of Graves 78 78 Completed January 2016 
Confirmation of Grave Register 49  78  Completed 30 April 2016 
Compensation agreement 49  78  Completed 15 May 2016 
Households with valid bank accounts 51  78  Completed 31 May 2016 
Cash transfer 78  78  Completed 31 May 2016 

 

4.6 230 kV Transmission Line 
The construction of the 230 kV Transmission Line along a land corridor requires the acquisition of small 
portions of land from individual land-owners, compensation for any temporary loss of income during 
construction, and compensation for restrictions on land use in the transmission line corridor.   
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The progress and status of asset registration and compensation payment is shown in Table 4-11.  

A total of 462 landowners require compensation for the acquisition of land and/or for permanent 
restrictions on land use in the transmission line corridor.  This does not include 17 landowners from 
Hatsaykham and Hat Gniun who were compensated separately (see Zone 3 and Zone 5 compensation). 

The target date for completion of the compensation for land acquisition and structures is 30 August 2016. 

Two households will be compensated for relocation of dwellings within their existing property.   

One commercial plantation company that holds a concession agreement for a timber plantation is affected 
by the construction of the transmission line.  A compensation agreement has been reached. 

No compensation for graves and cultural resource is required. 

TABLE 4-11 ASSET REGISTRATION AND COMPENSATION HOUSEHOLDS AND COMPANIES AFFECTED 

 Q2 2016 
(Households) 

Progress To-date 
(Households) Target Datefor 

Completion Total Landholders for Land 
Compensation  

465 

Field Inventory of Land Assets - 462 Completed 

Field inventory of Structures - 462 Completed 

Asset Register Confirmation 2  452  31 August 2016 

Households with Valid Bank 
Accounts 11 452  31 August 2016 

Compensation Agreement 21  441  31 August 2016 

Payment Completed (and Bank 
Book Hand-over) 10  441  31 August 2016 

4.7 Issues, Constraints and Solutions – Asset Registration and Compensation 

Issues and Constraints Solutions 

37 households(8 less than at the 
beginning of Q2 2016) in 
Namyouak, Zone 2LR,are not 
willing to have their assets 
registered for the following 
reasons:: 

(1) Theyare unsatisfied with 
compensation unit rates; 

(2) They require compensation to 
be paid in cash instead of bank 
transfer, and 

(3) Request the GOL to issue a 
certificate as displace person or 
households of NNP1 project on 
which they can use to ask for 
authorization from any village 

- To-date, several meetings with the 37 households have been 
held in collaboration with the RMU of Xaysomboun, DCC of 
Hom District and PRLRCto explain and clarify: 

i. The project policy and procedures on self-resettlement; 
ii. the compensation policy and entitlements stated in the 

REDP and derived from the Lender facility agreementand 
CA obligations, and 

iii.  The obligation under the CA to use bank transfer for 
compensation payments. 

- High-level officials from Vientiane BCEL Bank visited each 2LR 
village to clarify the banking system and the bank’s 
commitment to service the PAP and ensure that they can 
withdraw their deposits as they wish. NNP1PC has also agreed 
to provide full support to the PAP to facilitate access to their 
accounts to withdraw money. 

- NNP1PC has hired well-known and respected Hmong National 
Leader to help in solving the issue; 
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and authority that they want to 
resettle. 

- PRLRC issued notice No 695 dated 17 June 2016 clarifying the 
cut-off date 

- PRLRC issued Instruction No 694 dated 17 June 2016 requesting 
to accelerate asset registration for the remaining households 
and finish the process by 10 July 2016.  

- Public announcements of both PRLRC notice 695 and instruction 
694 were organized in all 4 villages in 2LR and 2UR from 24 June 
to 29 June 2016. The instruction has specified measures on 
asset registration process “Figure 13 Asset Registration Flow 
Chart” set up in the main REDP. This includes setting up a 
deadline to participate in the asset registration, take 
photographs of existing residential assets, and estimate land 
holdings based on satellite images. 

- NNP1PC will continue to meet with the 37 households to find 
appropriate solutions, and  

- NNP1PC will continue to work with PRLRC to agree on how to 
solve the problems. 

The prolonged asset registration 
process will delay the delivery to 
ADB of the updated REDP for 
Zone 2LR 

- Put 37 households into a separate group for asset registration 
and compensation as recommended by PRLRC. 

- Implement PRLRC notice No 695 and instruction no 694 in close 
collaboration with village authority, the RMU and advice of 
PRLRC; 

- Gather information of their asset as much as possible 

 

5 RESETTLEMENT INFRASTRUCTURE 
The development of infrastructure for the PAP mainly concerns the development of Houay Soup 
Resettlement Area where construction works has commenced,following compensation payments for land, 
starting with the public infrastructure and residences for the 19 households of Hatsaykham (Zone 3).  
Work has also started on improving public infrastructure in Zone 2UR, Zone 4 (Downstream) and Zone 5 
(Host Villages). 

The progress of HSRA development is indicated inFigure 2. 
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FIGURE 2 HOUAY SOUP RESETTLEMENT AREA – TIME SCHEDULE AND PROGRESS 

 
 

The greenline indicatesprogress to date and the red bars and arrows indicate the critical path for first 
Hatsaykham resettlement 

5.1 Houay Soup Resettlement 
In Quarter 2016 2 , NNP1PC has accelerated the construction of 12 infrastructure projects to facilitate the 
resettlement of 23 households from Hatsaykhamwhich  is scheduled to take place in November 2016.  
Significant progress has been made, in spite of the difficult working conditions due to the early onset of the 
rainy season.  As of 30 June 2016, several construction activities have been completed. These include 
enhancement of existing road, the levelling of housing land, the development of paddy field, cash crop, tree 
plantation area and well drilling. 30 tonsbarge is in place and operational and be ready to support Houay 
Soup development. The construction of the 3.5 km main road and the access bridge crossing the Nam Ngiep 
River, installation of 22kV and 0.4 kV electricity distribution lines are made good progress and are on 
schedule.  
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TABLE 5-1 PROGRESS AND TIMETABLE FOR THE CONSTRUCTION OF HOUAY SOUP RESETTLEMENT AREA 

Activity Target Date for 
Completion Work Progress 

% of Entire 
Work 

Volume 
Completed 

Access Bridge Mid-August 2016 - Launched Girders for span-1 
completed while the span-2 is on-
going 

- Installation of slope protection at 
the left bank is completed 80% 

80% 

Enhancement works on 
Road Condition at Houay 
Soup & Jetty 

Mid-May 2016 Completed on 19 March 2016 
100% 

Barge Operation Operation is 
scheduled until 
the bridge is 
operational 

- The 35-ton capacity barge is 
operational to support crossing 
Nam Ngiep River and constitution 
works at Houay Soup Resettlement 
Site.  However, maintenance of the 
jetty is required to repair damage 
from flooding and to maintain 
barge operation. 

- Small boat is in place and 
operational for crossing the Nam 
Ngiep River at landing site of 
Hatsaykham hamlet 

 

Main Road Construction 
of 3.35 km for Houay 
Soup Resettlement Area 

End of July 2016 - The construction has made 
significant progress at 80% 
compared to 60% in the last 
month. Specific progress includes: 

- 100% completion of installation of 
pipe culverts  

- 70% completion of box culvert 
installation  

- 50% completion of sub-base 
course pavement 

80% 

22 kV and 0.4 kV 
Distribution Lines for 
Hatsaykham Re-settlers 
in Houay Soup 

End of June 2016 - Completed installation of concrete 
poles at the residential area of 
Hatsaykham village. Installation of 
poles for transmission line on the 
left bank of the Nam Ngiep River is 
on-going. 

40% 

Land Levelling for 
Hatsaykham’ re-settlers 
in Houay Soup  

End of May 2016 - Completed  

100% 

Lot 1 - House 
construction for 17 
houses for 17 households 
of which 11 are small size 
and 6 are medium size) 

31 July 2016 - For 17 of 17 houses the plastering 
works are completed. 

- For 16 of 17 toilets have walls 
under construction. 

58% 
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Activity Target Date for 
Completion Work Progress 

% of Entire 
Work 

Volume 
Completed 

- 2 of 17 houses roof trusses are 
fixed. 

Lot 2 -  Pre-school – 1 
unit;  Accommodation for 
the pre-school - 1 unit 
and 6 houses including 4 
large and 2 small houses 

31 July 2016 - 1 of 6 houses have plastering 
completed while for 5 houses the 
walls are under construction. 

- 3 of 6 construction of toilets walls 
are completed while those for 3 
toilets are ongoing. 

- For the pre-school and teacher 
accommodation the construction of 
cement-block walls and roofs 
beams are completed. 

47% 

UXO clearance for cash 
crop garden, tree 
plantation, grazing land 
and new paddy field (VO 
No.3) 

Mid-May 2016 - UXO clearance is completed for all 
construction site of 160 ha; 

- Variation Order No.3 is made for 
tractor road to agriculture land is 
fully completed; 

100%  

Construction of 6 drilled 
wells for Hatsaykham  

End of May 2016 - Construction of 6 drilled wells is 
fully completed 

- Installation of water system for 
domestic use is under preparation 
and will be commenced after 
completing house construction;  

100% 

1 km Irrigation canal for 
Ban Hatsaykham Village 

31 July 2016 - Embankment works and 
installation of pipe culvert 
completed. 

- Brick lined canal wall construction 
is completed for a total of 475 m 
out of the  975 m long canal, 

50% 

Houay Soup Landfill 

Phase 1 

 

-  - Bidding is completed.  

 

Paddy field development 
of 38 ha for Resettlers in 
Houay Soup of which 
13.2 ha are for 
Hatsaykham 

End of June 2016 - Completed 

100% 

Cash crop area (total 
area of 13 ha) for 23 
households from 
Hatsaykham 

31 May 2016 - Completed  
- The area has been allocated to 

individual re-settler household and 
cultivated  

100% 

Tree plantation area 
(total area of 13ha)  for 

31 May 2016 - Completed  
100% 
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Activity Target Date for 
Completion Work Progress 

% of Entire 
Work 

Volume 
Completed 

23 households from 
Hatsaykham  

- The area has been allocated to 
individual re-settler household and 
is being cultivated 

Land development for 
grazing land, total  40 ha 

31 May 2016 - Fully completed 
100% 

Solid Waste Disposal Site 
for Houay Soup 
Resettlement Area 

September 2016 - Contract awarded and 
construction to be commenced on 
11 July 2016 

 

Construction of water 
supply systems for 3 
downstream villages in 
Zone 4 

October 2016 - Under bidding process for survey 
and design 

 

2.7 km of tractor road to 
agriculture land for 
Hatsaykham Resettlers 

September 2016 - Under bidding process 
 

Internal road of 0.65 km 
length for Hatsaykham 
Resettlers. 

31 July 2016 - Embankment – 100% 
- Pipe installation – 100% 
- Levelling and compacting  ongoing 

50% 

Renovation of primary 
school buildings (2) and 
construction of bus stops 
(2) in Hat Gniun and 
Thahuea 

30 June 2016 Completed 

100% 

Construction of two 
water supply systems in 
Hat Gniun and Thahuea 

31 May 2016 Completed 
100% 

 

FIGURE 3PHOTOS OF HOUSE CONSTRUCTION IN HOUAY SOUPAND ITS PROGRESS 
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FIGURE 4 PROGRESS OF PADDY FIELD DEVELOPMENT FOR HSRA 
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FIGURE 5 PHOTOS SHOWING PROGRESS ON IRRIGATION CONSTRUCTION IN HOUAY SOUP RESETTLEMENT AREA 

 

5.2 Zone 2UR Infrastructure Development 
The planned infrastructure development in Zone 2UR comprises: 

• Construction of a new suspension bridge across the Nam Ngiep to facilitate access to existing and 
new agricultural land 

• Improvement of water supply systems 
• Improvement of community infrastructure such as school buildings, a health centre, and other 

community buildings. 
• Provide technical support for identification and development of new agricultural land as per 

request of PAP and District Governor.  

To date, two infrastructure activities have been completed.  These include: 

• Pegging pole/column installation, and  
• Construction of internal road 

The other activities are under implementation.   

All work progress is summarized in the table 5.2 and in the Gantt chart inFigure 6. 
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TABLE 5-1 INFRASTRUCTURE DEVELOPMENT IN ZONE 2UR 

Activity Date of 
Completion Work Status % of Entire 

Work Volume 

Peg setting End of April 
2016 

- Fully completed. 
- Additional work for pegging is 

typically required for Thongleur 
to accommodate with 
geographical conditions of the 
area   

100% 

Improvement of internal road 
2UR 

End of April 
2016 Completed   100% 

Permanent improvement of 
water supply system 

Mid-June 
2016 

- Completed drilling two boreholes 
in Piengta 

- Send water sample for testing 
and laboratory analysis 

- Improved ment of water system 
in other two villages are ongoing 

50% 

Survey and design of access 
road and suspension bridge 
for Zone 2UR villages which 
are located in Hatsamkhone 

31 May 
2016 

- Under bidding process 

 

Feasibility study for new 
agricultural land to support 
land allocation of the District  

End of June 
2016 

- The survey is ongoing in Thongler 
– potential agricultural area 70% 

Renovation of school, village 
hall  2017 

- Will be done after REDP updated  
 

Renovation of health centre at 
Ban Piengta, Zone 2UR 

August 
2017 

- Under rebidding process 
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FIGURE 6 SCHEDULE AND PROGRESS OF INFRASTRUCTURE DEVELOPMENT IN ZONE 2UR 

 
The green line indicates progress to-date. 

FIGURE 7:    INTERNAL ROAD CONSTRUCTION IN BAN POU  
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5.3 Other Works - Zones 4 and 5 
The progress of development of planned infrastructure in Zones 4 and 5 is presented in Table 5-2. 

TABLE 5-2 ZONE 5 (HOST VILLAGES) AND ZONE 4 (DOWNSTREAM) 

Activity Progress Completion Target Date 

Renovation of school and new 
bus stop at Zone 5 (Hat Gniun 
and Thaheua) 

Completed for both activities school 
renovation and bus stop Completed on 31 May 2016 

5.4 Issues, Constraints and Solutions – Resettlement Infrastructure 

Issue and  Constraint Solution 

Zone 2UR: To find replacement agriculture land in 
case PAP select land for land 
compensation(equivalent productive potential at a 
location and distance acceptable to the PAP). 
Limited available and suitable potential paddy 
field; available land would require huge 
investment 

- Cash compensation to PAP that are impacted 
only by land  

- PAP purchase agriculture lands by 
compensation money  

- NNP1PC provides technical support to conduct 
feasibility study to provide information 
support as per request by PAP and GOL; 

- District may provide additional land following 
district plan 

Make final definition/category for 5 households 
who relocated and dismantled houses before cut- 
off date in Hatsamkhone of Zone 2UR  

Compensation will be provided based on visual 
evidence (structure,land and other). No structure 
of the 5 households are found below 320 masl. 4 
out of 5 households are still owners of the housing 
lands while 1 housing plot is sold to a villager in 
Hatsamkhone who at the moment is registered as 
the land owner. The current registered land 
owners will be compensated for the affected land.   

6 GOVERNMENT AND COMMUNITY RELATION AND GRIEVANCE 
MANAGEMENT 

6.1 Government Relation and RMU Support 
The new Governor of Xaysomboun Province appointed in the previous quarter 1 is the new head of the 
PRLRC.After his appointment, the new chairman of PRLRC has issued and approved important documents 
and taken other important initiativessuch as: (1) meeting with the group of 44 households in Namyouak, 
(2) issuing PRLRC’ notice number 695 on new cut of dates and instruction number 694 to accelerate asset 
registration and compensation process.  

Key activities: 

- Facilitated two meetings with the 44 households that refuse to cooperate with the assets 
registration. The meetings were organized by the RMU of Xaysomboun in Namyouak village on 6 
and 24 April 2016. The meeting on 6 April was chaired by the village headman and the meeting on 
24 April was chaired by and the Vice Governor of Xaysomboun, Mr. Lorpaoxoing. Both meetings 
failed to resolve the issue.  
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- Worked with the RMU Xaysomboun, DCC of Hom District to complete grave compensation, 
including notification to grave owners, negotiating with the grave owners and assistance with 
opening bank accounts.   

- Coordinated with the Hom District military commanders to visitNNP1’s construction site on 21 
April 2016; 

- Collaborated with the RMU of Xaisomboun Province on the finalization of guideline of grave 
exhumation which had been drafted by NNP1PC. These guidelines provide guidance to those 
households on how to safely exhume a grave, using appropriate personal protective equipment, to 
minimise the risk of infections. Those Households who indicated that they would exhume a grave 
can request from the Project the prescribed PPE, in addition to the cash payment already made. 
The PPE contains “surgical” materials such as a clean head cover, mouth mask, rubber gloves, 
plastic apron, shoe covers and plastic bags; 

- Coordinated with the RMUs of Xaisomboun and Bolikhamxai Province to review the compensation 
policy on “traditional rights and land categories eligible for compensation. A meeting will be held 
on 5 May 2016 at the office of Bolikhamxai RMU. 

- Organized a meeting on the unit rates for three pending items with participation of concerned 
ministries and the RMUs of Xaysomboun and Bolikhamxay. The meeting was held in NNP1PC’s 
Vientiane Office on 6 May 2016. 

- Supported and facilitated meetings with the RMUs of Bolikhamxay and Xaysomboun to discuss 
issues related to agriculture land over quota eligible for compensation, and PAP’ grievance related 
to such land.  The meeting was held on 05 May 2016 in the meeting room of Bolikhamxay Province 
with participants from relevant offices of the Government at provincial level.  The meeting 
proposed that the Project and PRLRC consider compensation for all land used within 3 years 
before cut-off date by amending the land quota per labour in the PRLRC Compensation Policy No. 
1003.   

- Supported and facilitated a meeting on certain compensation unit rates with participants from 
relevant Ministries, Provincial representatives and the RMU.  The meeting was held on 06 May 
2016 at NNP1 office in Vientiane and proposed that PRLRC issue unit rates of the three items (Inca 
peanuts, Mark boul tree (Lao) which is comparable to rattan and Mark Tao (Lao) comparable to a 
palm tree ) with reference to technical prices issued by the Ministry of Agriculture and Forestry for 
the two agriculture items and Ministry of Transport and Public Works for irrigation canal.   

- Supported the quarterly meeting of District Coordination Committee (DCC) in Hom District with 
Xaysomboun RMU, Village Development Committees from four villages and NNP1 on 12 May 
2016.  The meeting made a review of the progress of works in the last three months (January-
March 2016) and made planning for the next three months (April-June 2016); 

- Liaised with IAP and LTA mission during their visit in the period 16-21 May 2016.  The GOL 
coordination team had provided support in implementing agenda and coordinating with relevant 
agencies and parties for meetings and monitoring project implementation.  The mission had 
successfully implemented the scheduled activities during their mission.   

- Supported meetings and discussions in 4 villages with particular regard to the 44 households who 
are not willing to join asset registration.  The meeting was organized jointly by the GOL of 
Saysomboun and NNP1 from 19 to 21 May 2016. The 44 households promised to respond to the 
GOL within 5 days after the meeting. 

- Supported the RMU of Bolikhamxay to organize a meeting between PRLRC, NNP1 and PAPs in 
Hatsaykham which was held on 30 May 2016. The meeting encouraged PAPs to support and 
cooperate with NNP1 project for development 
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- Provided support to the RMU of Xaysomboun Province in disseminating the PRLRC Additional Notice 
Number 695 dated 17 June 2016, confirming the Cut-off Date of NNP1 Project and the Instruction of 
the PRLRCs chairman number 694 dated 17 June 2016 requesting to accelerate asset registration of 
people affected by the NNP1 Project. Dissemination of both documents was undertaken in all 4 
villages in zones of 2LR and 3 communities in 2UR between 24and 29 June 2016;   

- Provided support to the chairman of PRLRC and management of Environmental and Social 
Department/NNP1 PC for the visit to Zone 2LR PAP; 

- Organized Tree Planting Ceremony in HSRA on 21 June. This event symbolizes the beginning of the 
new lives of Re-settlers from Hatsaykham Hamlet who will resettle at Houay Soup Resettlement 
Area.  The successful tree planting ceremony was attended by more than one hundred participants 
from provincial and district authorities, affected communities and staff of NNP1PC.  

- Provided support to the RMU of both Bolikhamxay and Xaysomboun to obtain information to be 
used for the compensation unit rate of the remaining three items. Information was requested from 
the Department of Forestry (DOF) and the National Agriculture and Forestry Research Institute 
(NAFRI); 

- Provided support to the RMU of Xaysomboun and the District Coordination Committee of Thathom 
district to organize a district consultation meeting regarding issues related to the update of the 
Resettlement and Ethnic Development Plan. The meeting was conducted on 09 June 2016 in 
Thathom District hall meeting room.; 

- Provided support to NNP1PC Project Lands Team and the District Coordination Committee of 
PakNgum District, Vientiane Capital, to solve issue related to eighteen 230 kV affected households 
who do not accept and are dissatisfied with the asset compensation policy. 

6.2 Community Relations 
The plan and target of the Community Relations activities are to communicate correct information to the 
PAPs, to build mutual trust and create a smooth environment for the project implementation, and to solve 
issues and problems related to the project.  

Key activities: 

- Zone 3 – Facilitated and supported village meetings on resettlement works in Hatsaykham.  
Supported and encouraged PAPs to join the tree planting ceremony in Houay Soup Resettlement 
Area which was organized jointly by NNP1PC, and the RMU of both Xaysomboun and Bolikhamxay 
Provinces. Disseminated information related to safety issues and ways to prevent accident on road 
and construction sites.  Facilitated households who will resettle tot HSRA to complete the 
allocation of agriculture lands to each household based on their entitlement, including paddy field, 
cash crop and tree plantation; 

- Zone 2LR – Continued to encourage and provide relevant information to the 44 households in 
Namyouak who refuse to join asset registration.  Supported PAPs to provide necessary information 
and material to complete opening bank accounts and obtaining payment for grave compensation.  

TABLE 6.2 NUMBER OF VILLAGE MEETINGS AND ATTENDANCE IN QUARTER 2, 2016 

 CUMULATIVE TOTAL AT END OF JUNE 2016 
No. of Meetings No. of Participants No. of Women 

Zone 2LR 
Sopyouak 1 69 37 
Namyouak 4  160 61 
Sopphuane 3  32 5 
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Houaypamom 2  9  

Zone 3 
Hatsaykham 3  88 50 

Zone 5 
Hat Gniun 1 9 0 
Thahuea 1 14 1 
A total 15 381 154 

6.3 Resettlement Preparation 
The main activities on resettlement preparation involved preparation for the PAPs in Hatsaykham to be 
ready for relocation.  This included the continued distribution of rice to support PAPs in Hatsaykham. 
Those households who opted for self-resettlement and the squatter households have started relocating 
out of Hatsaykham.   

6.3.1 Zone 3 

The resettlement preparation activities for Zone 3 in Quarter 2, 2016 included: 

- Meeting with RMU of Bolikhamxay and Bolikhan District Coordination Committee concerning 
preparation for relocating Hatsaykham’ PAPs.  For the relocation, the district authority had issued 
instruction indicating relocation schedules for the 10 squatter households and also for self-
resettlement households of Hatsaykham. 

- Meeting and planning with individual household from the two groups of PAP: 19 Hatsaykham PAP 
self-resettlement and 10 squatters to disseminate district instructions and notice for relocating;  

- Completed budget planning for dismantling planning with 19 self-resettlement households and 
also for 10 households of squatters. 

- 2 out of 8 households who set up date of relocating, have relocated to Nonesomboun village. 
House dismantling and transportation together with transitional allowances were paid to them.  

- 6 self-resettlement households requested to be allowed to resettle at the HSRA and 5 households 
have not yet agreed on a date for moving to their new village. 

- 10 squatter households: 

- 2 households had already moved out from Hatsaykham to settle in Phakbouak and 
Nonsomboun of Bolikhan District.  The households have been officially registered to be village 
member in the new villages on 16 and 17 June 2016 

- 5householdswill move out by 31 July 2016, and  

- 3 households gave no answer yet 

- Provided emergency rice support for Quarter II (April, May and June). 16, 008 Kg of emergency rice 
distributed to 305 people from38 households in Hatsaykham village as they loosed opportunity for 
rice cultivation in the last year.  

- Arranged site visit to Houay Soup for the households of Hatsaykham that have decided to move to 
Houay Soup - to identify their respective house plots and paddy rice fields. 

- Completed allocation and dividing residential land to 23 households who opted resettlement at 
Houay Soup. The division was made with participatory approach based on entitlement eligible for 
each household.  Now, all 23 households have selected their plots for house construction and 
further for land titling; 
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- The 19 households decided to make relocating on 04August based on Hmong culture and 
calendar; 

6.3.2 Zone 2LR 

The resettlement preparation activities for Zone 2LR in Quarter 2, 2016 included: 

- Conducted consultations on house design in the four villages of Zone 2LR. Three villages: 
Houaypamom, Sopphouane and Namyouark agreed to have house of a similar design as the design 
agreed with Hatsaykham, but with the toilet inside the house. Sopyouark villagers have not 
decided on house design yet, they wait for compensation. In case they decide to move to HSRA 
they prefer to have the same house design as the other villages - with some modifications. 

- Liaison with IAP and LTA mission in making appointments with four village authorities from Zone 
2LR to attend meeting with IAP/LTA/ADB mission in Hom District. 

- Facilitated the GOL and former Vice President5 of the Lao Front for National Construction to have 
meeting with PAPs in villages of 2LR. All PAPs were invited to the meetings. The meetings were 
organized to encourage people participation with NNP1 project. Particular attention was paid to 
the 44 households who refuse to join asset registration.  

- Update household list of PAPs in Zone 2LR villages. The update was made in consultations with 
village authorities and households in each village to find out a change within a household in the 
village due to the new cut of dates and timing. The list of households of PAPs in Zone 2LR is 
finalized and entered into the database. 

- Assisted with the preparation of the entitlement list for each individual household in Zone 2LR; 

6.4 Grievance Management 
The status of grievances is summarized in Table 6-1 below.  During Quarter 2, 2016, 16 grievances were 
received from 3 project villages while 6 grievances are solved and closed at village level. NNP1PC together 
with the RMU and district grievance committee started investigating aiming at resolving all 139 grievance 
cases pending up to date. Most of grievances are related to the land quota per labour issue specified in 
the compensation policy and the adjustment to the compensation policy has required time.  
The Addendum to the Compensation Policy No. 792 dated 20 July 2016 was issued by PRLRC and 
grievances are reviewed based on the revised policy. Outstanding compensation payments will be made 
soon. This will solve most of the grievances from Zone 3 andZone 5. 

TABLE 6-1 THE GRIEVANCE STATUS BY EACH MONTH FROM MAR 2014 – FEB 2016 

Number of Grievances Received and Closed  

Period Received Closed 

Q1 2015 4 3 

5Mr. Thong Yer Thor, former Vice Chairman of the Lao Front for National Construction, highly respected by most clans 
of Hmong ethnic group. 
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Number of Grievances Received and Closed  

Period Received Closed 

Q2 2015 2 2 

Q3 2015 3 1 

Q4 2015 15 3 

Sub-Total 24 9 

Q1 2016 104 0 

Q2 2016 16 6 

Sub-total 120 6 

Grant Total 1446 15 

 

6.5 Issues, Constraints and Solutions – Community Relations 

Issues and Constraints Solutions 

Villagers complained about delay in 
compensation payments for ancestral graves 

Compensation payment for graves in all zones were 
paid 

Delay in asset registration may affect asset 
compensation and resettlement preparation 

PRLRC has issued instruction No 694 date 17 June 
2016 to implement processes of the flowchart as 
specified in the REDP to complete compensation. 

 

7 LABOUR MANAGEMENT PROGRAMME 
Due to the large numbers or labourers, careful adherence is required to policies and statutory 
requirements governing labour. 

ADB’s Social Protection Strategy 2001 requires the Borrower, NNP1PC, to comply with applicable national 
labour laws in relation to the Project (presented above), and to take measures to comply with the core 
labour standards for the ADB financed portion of the Project.  

The objectives of the labour management programme are: 

i. To assist the GOL to monitor labour management practices and ensure they comply with national 
laws; 

6Number of grievance in the table no 6.1 is counted from 2015 to date.  
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ii. To promote local recruitment; 

iii. Ensure that core labour standards are upheld and measures are followed to protect the health and 
safety of workers; 

iv. To monitor and report on employment levels in relation to cross cutting issues of local 
employment and gender. 

The Nam Ngiep 1 Power Company provides ongoing support to the Provincial Department of Labour and 
Social Welfare to facilitate the presence of one full-time staff member to be stationed full-time in the Site 
Office in Hat Gniun Village. In addition to the representative of the Department of Labour and Social 
Welfare, one staff member of the Trade Union is also supported to be stationed there full-time. The Site 
Office is combined with the Police Station in Hat Gniun. Office equipment, motorbikes and operational 
cost is supported on a monthly basis. 

As of June 2016, the number of Lao workers working for the company increased from 38% to 44% . 11 
contractors including PKCC, SECC, and LUNC for development of Houay Soup Resettlement Area and another 
8 contractors employ only Lao workers.  The number of Lao women employed compared to foreign women 
also increased from 51%to 73%  in the last month of this quarter.  The composition of the labour force is 
tabulated in table 7.1 

TABLE 7-1 EMPLOYMENT ON SITE BY NATIONALITY AND OWNER / CONTRACTOR /SUBCONTRACTOR AS OF JUNE 2016 

Items No. Employer 
Host 
Villag

ers 

Local 
Provinces 

(BKX/XSB) 

Other 
Province

s 

Total 
Lao 

Total 
Foreign 
Workers 

Total 

All 
Lao 

  No. No. No. No. No. No. % 

0 

OWNER 
 

       

 NNP1PC        

0.1 Vientiane 
Office 

0 0 36 36 6 42 86 

0.2 
Paksan 

 Office 
3 24 98 125 8 133 94 

0.3 
Site 

Office 
8 18 39 65 25 90 72 

 Total NNP1PC 11 42 173 226 39 265 85 

 Owner’s 
Engineer        

HMW 

0.4 
Thai-Nippon 

Systems Eng. 0 0 0 0 2 2 0 

TLW 

0.5 
EGAT 0 0 0 0 4 4 0 

 Total Owner 11 42 173 226 45 271 85 

 

Principal Contractors and Subcontractors – Main / Re-regulating Dams and Powerhouses  
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Items No. Employer 
Host 
Villag

ers 

Local 
Provinces 

(BKX/XSB) 

Other 
Province

s 

Total 
Lao 

Total 
Foreign 
Workers 

Total 

All 
Lao 

1 

CW 
Obayashi 
Corporation 

1 30 23 54  106  160 34 

1.1 PKCC 21 55 59 135  3  138 98 

1.2 Right 
Tunnelling  

3 17 34 54  33  87 62 

1.3 Sino Hydro 7 20 51 78  97  175 45 

1.4 Song Da 5 47 99 34 180  1,153   1,333  14 

1.5 TCM  Eng. 3 14 1 18  9  27 67 

1.6 V & K Concrete  2 5 38 45  30  75 60 

2 

EMW 
H-M Hydro 0 10 8 18 6 24 75 

RPH 2.1 Zefu 0 8 0 4 16 20 20 

MPH  2.2 Lilama10 0 3 0 3 5 8 38 

3 

HMW 

IHI IIS 

 
0 1 9 10 8 18 56 

3.1 276 MC 0 0 0 0 16 16 0 

4 

TLW 

Loxley-Sri 

Consortium 
0 5 7 12 4 16 75 

4.1 RCR 0 25 93 118 3 121 98 

 Total Principal 
Contractors  84 292 357 729 1,489 2,218 33 

 

Contractors - Houay Soup Resettlement Area     

5 Bridge State Ent.  of 
Com. Constr. 0 3 53 56 0 56 100 

6 Barge Soksay 
Chaluernsap  0 0 5 5 0 5 100 

8 Main Road Vorarath RBB 
(VRC) 0 0 33 33 0 33 100 

9 Paddy 
PCE SDCRB 

Phat. Survey 
0 17 2 19 0 19 100 

10 Irrigat’n VSP CC 0 0 35 35 0 35 100 
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Items No. Employer 
Host 
Villag

ers 

Local 
Provinces 

(BKX/XSB) 

Other 
Province

s 

Total 
Lao 

Total 
Foreign 
Workers 

Total 

All 
Lao 

11 Grazing Lao Uneod 
Cooper 

5 1 14 20 0 20 100 

12 22kV SES Electrical 
Installation 0 0 6 6 0 6 100 

13 Houses Nalux CC 0 0 20 20 0 20 100 

14 

Houses 
Viengoudom-
xub CC 0 0 29 29 35 64 45 

15 Land Fill Phoukham 
Chanvong CC - - - - - - - 

 Total HSRA 5 21 197 223 35 258 86 

 

Contractors for Other Zones       

Contractors - Zone 5       

       

Contractors - Zone 2UR       

16 Water  Soudavanh CC 5 0 6 11 0 11 100 

 
Total 
Contractors in 
Zones 

5 0 6 11 0 11 100 

Contractors - Biomass Clearance      

17 UXO Lao Uneod 
Cooper (2LR) 0 3 30 33 0 33 100 

 
Total Biomass 

Contractor 
0 3 30 33 0 33 100 

 

 TOTAL ALL 105 358 763    1,222  1,569 2,791  

 TOTAL (%) 4 13 27 78 56 100 44 
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TABLE 7.2 FEMALE EMPLOYMENT IN CAMP BY NATIONALITY AND LOCATION  

Item No. Employer Host 
Villagers 

Local 
Provinces 

(BKX/XSB) 

Other 
Provinces 

Total Lao 

Women 

Total 
Foreign 
Women 

Total 

All 

Women 

 

  No. No. No. No. No. No. % 

0 OWNER         

 NNP1PC        

0.1 Vientiane 
Office 

0 0 15 15 0 15 36 

0.2 
Pakxan 

 Office 
0 10 25 35 3 38 29 

0.3 
Site 

Office 
5 7 3 15 0 15 17 

 Total NNP1PC 5 17 43 65 3 68 26 

 Owner’s 
Engineer        

HMW 

0.4 
Thai-Nippon 

Systems Eng. 0 0 0 0 0 0 0 

TLW 

0.5 
EGAT 0 0 0 0 0 0 0 

 Total Owner 5 17 43 65 3 68 26 

Contractors and Subcontractors – Main / Re-regulating Dams and Powerhouses    

      

1 Obayashi 1 9 3 13 7 20 13 

1.1 PKCC 11 4 6 21 0 21 15 

1.2 Right Tunneling 
Co., Ltd. 

1 4 5 10 3 13 15 

1.3 Sino Hydro 4 0 0 4 11 15 9 

1.4 Song Da 5 5 0 1 6 31 37 3 

1.6 
TCM 

Engineering 
Co., Ltd. 

0 3 0 3 1 4 15 

1.7 V & K Concrete 
Sole Co., Ltd. 

0 1 3 4 1 5 7 

2 H-M Hydro 0 4 0 4 0 4 17 
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Item No. Employer Host 
Villagers 

Local 
Provinces 

(BKX/XSB) 

Other 
Provinces 

Total Lao 

Women 

Total 
Foreign 
Women 

Total 

All 

Women 

 

2.1 Lilama 10 0 0 0 0 0 0 0 

2.2 Zhefu 0 0 0 0 0 0 0 

3 IHI IIS 0 0 2 2 0 2 11 

3.1 276 MC-JSC 0 0 0 0 0 0 0 

4 Loxley-Sri  0 0 2 2 0 2 13 

 RCR 0 0 1 1 0 0 0 

Contractors - Houay Soup Resettlement Area / Zones / Biomass    

5 SECC 0 0 3 3 0 3 5 

6 Lao Uneod 
Cooper (HSRA)   1 2 3 0 3 9 

7 Lao Uneod 
Cooper (2LR) 

0 1 2 3 0 3 15 

8 VSP 
Construction 0 0 0 0 0 0 0 

9 Phatthiya 
Survey,  0 6 0 6 0 6 32 

10 SCS 0 0 0 0 0 0 0 

11 VRC 0  1 1 0 1 3 

12 SES 0 0 0 0 0 0 0 

13 Viengoudo-
mxap 
Construct’n  

0 0 0 0 0 0 0 

14 Nalux 
Contruction  0 0 0 0 0 0 0 

15 Phoukham 
chanvong CC 0 0 0 0 0 0  

16 Soudavanh CC 0 0 1 1 0 1 9 

 TOTAL ALL 27 50 74  151   57  207  

 TOTAL (%) 13 24 36 73 28  7 
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TABLE 7.3  SAFETY OFFICERS AND MEDICAL STAFF FOR EACH CAMP 

Contractor Workers Safety Officers Medical Staff First Aiders 

Owner incl. OE  1 1 6 

Obayashi 160 2 1 11 

PKCC 138 1 0 1 

Right Tunnelling 87 1 0 1 

Sino Hydro 175 5 0 5 

Song Da 5  1,333  9 2 1 

TCM Engineering 27 1 0 1 

V & K 75 1 0 1 

HM  24 1 0 0 

LILAMA10 20 1 0 0 

ZHEFU 8 1 0 1 

IHI 18 1 0 1 

276 MC-JSC 16 1 0 1 

Loxley-SRI 16 1 0 1 

RCR 121 1 0 0 

Contractors - Houay Soup Resettlement Area / Zones / Biomass  
 

Lao Uneod Cooper., 
ltd (2LR) 33 1 0 1 

Lao Uneco Cooper., 
ltd (HSRA) 20 1 2 0 

SECC 56 1 0 1 

SCS (Soksay 
Chaluernsap) 5  1  0 0 

VRC(Vorarath Road, 
Bridge and Building 
Construction Co., Ltd) 

33  0 0  0  

PCE (Phatthiya 
Survey) 19  0  0  0 

VSP Construction 35  1  0 0 

SES Electrical 
Installation Co.,Ltd 6 0  0 0 

Nalux Construction 
Company 20 1  0  0 
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Contractor Workers Safety Officers Medical Staff First Aiders 

Viengoudomxap 
Construction 
Company 

64  0  0 0 

Phoukham chanvong 
CC 0 0 0 0 

Soudavanh CC 11 0 0 0 

 TOTAL 2,791 34 8 33 

 

TABLE 7-4 LOCAL WORKERS HIRED BY CONTRACTORS IN THE SECOND QUARTER 2016 

Week Ending Daily Hire Total Women Local People Zone 2LR Other Workers 

Date No. No. No. No. No. 
08-April-16 33 22 33 Not available  0 
15-April-16 0 0 0 Not available 0 
22-April-16 8 4 0 Not available 0 
29-April-16 0 0 0 Not available 0 
08-April-16 33 22 33 Not available 0 

05 May 2016 10 9 10 Not available 24 
12 May 2016 40 9 10 30 14 
19 May 2016 72 10 10 59 20 
26 May 2016 33 0 0 33 20 
05 May 2016 10 9 10 0 24 
02 June 2016 33 0 0 33 0 
09 June 2016 0 0 0 0 8 
15 June 2016 0 0 0 0 0 
24 June 2016 58 0 0 58 0 
30 June 2016 0 0 0 0 0 
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TABLE 7.5 LABOUR COMPLIANCE FOR Q2, 2016  

Date QII 2016 

Injuries 2 

Workers taken to hospital 2 

Number of labourers 18 years or below 4 

Number of non-compliances regarding child labour (younger than 14 years old)  0 

Number of non-compliances regarding forced labour  0 

Workers represented through labour union representatives 9 

Number of labour union representatives 158 

 

8 CAMP FOLLOWERS 
The establishment of a large workforce in the vicinity of the construction site and the villages of 
Hatsaykham, Hat Gniun and Thahuea gives rise to significant employment and economic opportunities for 
the local community.  It also has the potential for significant disruption.  Camp followers have established 
guesthouses, shops, restaurants, bars and business related facilities at sites designated by GOL, a few 
kilometres from the main construction sites, works camps and truck stop areas.  The establishment of a 
largely mainly male workforce leads to increased risks of the spread of communicable diseases, human 
trafficking, and social disruption. 

The objective of Camp Follower Programmeis to avoid adverse impacts from the activities of camp 
followers and if unavoidable, minimize and mitigate them.  To achievethis objective, the following 
measures are included in the Social Management Action Plan: 

- Provide support to GOL including public authorities (such as police) to ensure public safety;  
- Conduct a Community Awareness Programme on village security, drug control, Sexual 

Transmission Disease; 
- Enforce compliance of Workers Code of Conduct 
- Zoning of Camp Follower businesses 

 

TABLE 8.1 ACHIEVEMENTS IN QUARTER II 2016 

Activity Achievements Number of 
Participants/ 

Female 

Target 
schedule 

Supported Bolikhan 
District Police Office to 
establish a police post in 
Hat Gniun Village 

- Continued support the functional of 
police post such as operating and 
transportation cost on a monthly 
basis to ensure that they patrol the 3 
villages regularly.  

6/2 GOL staff Monthly 
basis  
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Implemented a Drug 
Control Law campaign 

- Together with the Bolikhamxay 
Provincial Drugs Control and 
Supervision Department, the team 
conducted a campaign for shop 
owners in Hat Gniun, Thahuea and 
Hatsaykham. 309 people 
participated, among them 102 are 
female.  8 posters on drugs abuse 
were distributed. 

309/102 Quarterly 
basis 

 - Continued Sexual Transmittal 
Disease (STD) Awareness Campaign 
in NNP1 construction Camp (Song 
Da5 Camp 1, Song Da 5 Camp 2, 
Obayashi, OBC, H-M and IHI). 827 
people participated with included 43 
females. Following information 
dissemination 1,152 condoms and 
50 leaflets of STDs were distributed 

827/43  

Conducted Sexual 
Transmittal Disease (STD) 
awareness campaign with 
blood test (HIV) in one 
shop at Had Gniun 

- Conducted Sexually Transmitted 
Disease (STD) awareness campaign in 
12 beer shops at Hat Gniun and 
Bolikhan.  A total of 35 people 
participated (28 girls and 7 shop’ 
owner). In addition to the campaign 
408 condoms and 122 leaflets on 
STDs were distributed. 

35/28 Quarterly 
basis  

 - To reach the Free Drug Village, urine 
samples from a total of 203 people 
were tested by the district police 
office for amphetamines. From the 
203 people tested, 28 people were 
found positive. The authorities have 
explained the harmful side effects of 
drug addiction and families will be in 
charge to educate their members. 

203 Quarterly 
basis  

 

TABLE 8.2 SOCIAL ISSUES REPORTED BY POLICE IN QUARTER II 2016 

Social Issue Apr May June Total 
Traffic Accident 1 3 0 4 
Drugs User arrested  0 1 0 1 
Fighting 1 0 0 1 
Commit adultery   0 0 1 1 

Total: 2 4 1 7 
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9 SOCIAL DEVELOPMENT 
The Social Development Plan focuses on several of the key common issues for the communities in the project 
area such as: Education, Health, Gender, Ethnicity and Vulnerable Households. 

9.1 Education Promotion 
The Resettlement and Ethnic Development Plan states that the Company will establish a scholarship 
programme where project affected students (Zones 2UR, Zone 2LR, Zone 3 and Zone 5) committing to work 
in public service (for example as a teacher or in the medical profession) will be eligible for a scholarship 
awarded for further education.  The scholarships have been allocated through a competitive selection 
process with quotas for gender and ethnicity.  In addition, a Non-Formal Education Programme to eradicate 
illiteracy and a Safety Traffic Programme have been also making good progress. Detailed activities are 
summarised in Table 9-1. 

TABLE 9-1   EDUCATION PROMOTION PROGRAMME 

Item 
No. Activities Project Target  Achievement to-date 

Percentage 
of female 
students 

Remark 

 

1 

Scholarship 
Programme 
for Higher 
Education  

Provide 30 
scholarships per 
year.  40% of 
scholarships will be 
reserved for female 
students and 70% of 
scholarships are for 
Hmong students.  

To-date 50 scholarships have been 
provided in 2 provinces. 62% are 
for Hmong students. 2 students 
had graduated this year and other 
48 students will send their final 
score/GPA to NNP1PC Education 
team by September. One student 
from Ban Piengta studies 
Agriculture at Bolikhamxay 
Provincial Agriculture College was 
suspended her scholarship due to 
her own reason and violation 
college’ regulation.   

24% are 
female 
students 

 

 

 

 

 

Ongoing 

2 Vocational 
training 
Program 

To increase 
opportunity and 
income generation 
for PAPs in the 
resettlers. 

Organized consultations with PAPs 
on vocational training. 12 peoples 
from 2UR and Zones 3 and 5 are 
interested to join the training 
programme on motorcycle repair 

 4 month 
training  

3 Non-formal 
Education 

146 female 
illiterates  out of 
204 are targeted 

64 learners attended non-formal 
classes from Mar-May 2016. The 
students temporarily stopped 
attending the course and will start 
again when the cultivation season 
is over-by means of September 
2016.    

76% are 
female 
students 

Tempor
arily 
stopped  

4 Safety in  
Traffic for 
primary 
school 
students 

A school bus service 
in 2 villages need to 
extent contract to 
support school 

No accidents have been reported 
since started the program.  

 

52% are  
female 
students  

The 
program 
will start 
by 01 
Septem
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Item 
No. Activities Project Target  Achievement to-date 

Percentage 
of female 
students 

Remark 

living nearby 
the 
construction 
site 

children and their 
safety in traffic  

ber 
2016 

 

9.2 Health 
The key Public Health Action Plan consist of 4 main areas as below:  

1. Community health in the resettlement area and host villages;  
2. Community health in other Project Affected Zones;  
3. Capacity building for GOL staff to include village health volunteers, health centres and district health 

office staff;  
4. An integrated plan for management of water, sanitation and a hygiene program which is linked to 

nutrition; 

TABLE 9-2 PROGRESS AND RESULTS OF HEALTH MONITORING 

Months / 
Indicators 

Checking with GOL sentinel 
information system of 

patients possibly induced by 
Project activities 

Number of PAP engaging 
in the public health 

programme supported 
by Project 

Number of PAP 
supported by the 

Project1 

April, 2016  630 313 

May, 2016  60 24 

June, 2016  60 28 

1Support by the project has a wide range of activities, including PAPs accessing health services through the 
health outreach program from the Houay Khoun health centre, children’s vaccination, participating in the 
CLTS program and logistic and financial support for vulnerable households: refer the patient to the nearby 
hospital by the NN1PC car and follow up the case by our staff.  

9.2.1 Health programme for resettled and host communities (zone 3 and 5) 

To prepare for the HSRA health programme, the team provided technical inputs to the architectural design 
of the Houay Soup Health Centre.  The design has been made in consultation with the Provincial Health 
Office.  Meanwhile, essential drugs and medical equipment are also listed for further procurement.  While 
waiting for the Health Centre to be constructed and become functional, the Huykhoun Health Centre 
provides routine services in the 3 villages as Hatsaykham, Hat Gniun and Thahuea.  Outreach service that 
are provided consist of routine maternity and child health services, health education and medical checks.  In 
the interim, the health team have monitored key diseases that may be caused by the construction activities.  
To-date, no relevant diseases were recorded.    

Key achievement for Resettlement of Hatsaykham 

• As required by the CA, before resettlement takes place, the team completed health checks in 
Hatsaykham, therefore due to the date of resettlement to HSRA has been changed, the team will 
conduct another round in September 2016 to ensure that the pre-resettlement health check is in 
line with the concession agreement required.   
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• In quarter 2, together with the Rural Development Agency and district health authorities have 
conducted water and sanitation (WASH) program in Zone 2UR, Zone 3 and Zone 5 using Community 
Led Total Sanitation (CLTS) approach – CLTS is an approach designed to achieve sustained 
behavioural change in rural areas by using a triggering process leading to spontaneous and long term 
abandonment of open defecation and improved hygienic practices. The results of the field work in 
the above villages demonstrate that the majority of households have improved their latrines 
construction and use along with nutritional programme.   

• The team request staff to be posted at HSRA once the construction will be completed. 

9.2.2 Community health in other Project Affected Zones 

TABLE 9-3 CHECKING ON GOL SENTINEL SYSTEM ON PATIENTS POSSIBLY INDUCED BY PROJECT ACTIVITIES  

Health 
Center 

Number of 
outpatient 
department 
cases 
(time/person) 

Number 
of 
Referred 
cases  
(person) 

Number of beneficiaries under outreached 
services  
(time/person) 

Cases 
potentially 
induced by 
project 

Phiengta 
 

247 0 MCH services: 82 0 

Huykhoun  0 7 MCH services: 77 people 0 
Sopyouak 122 1 2589 people 0 

 

9.2.3 Capacity building for GOL staff 

Key achievements in this quarter include: 

- Trainings to the District Health and District Hospital Staff and Village Health Volunteers to build their 
capacity to deliver qualified services to the villagers. The content of the training focused on the task 
of the Village Health Volunteers and basic services deliveries such as maternal and child health, 
nutrition, water and sanitation and referral system. A total of 8 Village Health Volunteer were 
trained 

- Preparation a technical instruction on diseases prevention and how to live in a safe and healthy 
environment in HSRA. This technical instruction is aimed at providing information to the Resettlers 
and can function as a reference / training material to the health staff in the health centre. 

- Discussion and planning with district Health Office on staff to be posted at the HSRA health centre, 
the team is in the process to explore with the Xaysomboun provincial health office if any staff are 
interested to work in HSRA.  

- Training Village Health Volunteers in 2 LR to build their capacity to deliver qualified services to the 
villagers.  

The list of training subjects and number of participants are indicated in the Table below. 

TABLE 9-4     TRAINING PROGRAMME TO IMPROVE SKILLS (3 DISTRICTS AND BOLIKHAMXAY PROVINCIAL HOSPITAL) 

Subjects  Total Participants Female Participants 

Training of village health volunteers 
of Zone 2LR   8 2 

Total  8 2 
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9.3 Gender and Ethnic Minorities 
The Concession Agreement, Annex C Clause 89 c xxiii states that the Company shall recognize and respect 
traditional organizational structures, religious beliefs and resource uses, and Clause 89 c xxxi stipulates that 
the Company shall promote gender equity and include women in Project activities as described in the Social 
Development Plan (SDP). 

The Company’s key commitments in terms of gender issues are described in the Gender Action Plan of the 
Social Development Plan and in the updated REDPs for Zone 3, 5, 2LR and 2UR. 

The Company’s commitments in terms of ethnic group promotion are described in the Ethnic Development 
Plan, and the more specific activities regarding the community cultures are described in the Social 
Development Plan “the Cultural Heritage/Preservation Action Plan”. 

Gender and Ethnic program 2016 consists of: 
1. Village Level Workshops on Gender Roles for PAP in Zone 3, 5, 2UR and 2LR 
2. Gender Baseline Survey Zone 2UR, 2LR, 3 and 5 
3. Internal Company Training Program 
4. Ensure gender disaggregated in company data and the gender responsive in all company matters.   
5. Specific activities to promote community cultures. 

Achievement in the quarter, (Q2) 2016: 
 

9.4 Promote gender equality 
Institutional Level 

Company staffs have been trained on gender responsive planning by the Lao Women Union from the Central 
Level. The staffs have a better understanding on gender value in project activities and resettlement. 

Zone 3 and Zone 5 

• Village Sub-Commission for the Advancement of Lao Women under Hatsaykham, Had Gniun and 
Thahuea were re-organized and to build capacity on gender monitoring and work in the community; 20 
people including 6 females were awarded by the District Head of the Sub-Commission for the 
Advancement of Lao Women of Bolikhan for their active participation.  

Zone 2LR 

• The team conducted gender monitoring of the first group of PAPs in 4 villages after being trained in the 
first round village-level workshop on gender roles. The visit involved the District Lao Women’s Union in 
4 Villages. Key results have shown that many households and spouses are more  involved into the 
implementation of gender plan in particular those from Sopyouak (24 households) and Namyouak (18 
households).  

9.5 Promote ethnicity program 
Zone 3 

Cultural Heritage/Preservation Activities Status 
Write Hatsaykham culture book 60% of completion. 

Cultural Video Production 20% of progressing to be complete. 

Cultural Awareness training at least once per zone Not approved the activity plan by Social 
Manager 
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Bolikhamxay Provincial Information, Culture and Tourism Department with the assistance of the NN1PC is 
in the process to recruit the video production technician to produce a video of Hatsaykham village prior the 
resettlement. Progress reaches 20 percent and expect the work will start in mid-August and will finish in late 
September, 2016.  

Zone 2UR and Zone 2LR 

NNP1PC has assisted the district health office of Hom to prepare a medical guideline for the villagers who 
intend to physically move the graves. The paper has been endorsed and is ready to be used for exhumation 
of graves.   

10 VULNERABLE HOUSEHOLDS PROGRAMME 
The Concession Agreement, Annex C, Clause 87 a. xi requires the Company to implement special and 
effective measures for ethnic groups and vulnerable groups to ensure that their particular needs are fully 
addressed, their self-reliance is enhanced, and their socio-economic status is significantly improved within 
the resettlement period. 

Vulnerable households were identified using data collected in the baseline socio-economic survey in 
conjunction with community input, and key stakeholder interviews.  Currently there are a total of 299 
individuals have been identified as vulnerable, with the households living below the poverty line (43% of 
vulnerable households) forming the largest component of these households, followed by households with a 
disabled person (16% of vulnerable households) and households with old heads of household (15%).  Single 
female headed households make up only 7% of all vulnerable households. 

TABLE 10-1  VULNERABLE HOUSEHOLDS MARCH 2016 

Zone  Zone 3 Zone 5 Zone 2LR Zone 2UR Total 

Female household head 1 0 7 10 18 

Household head > 60 years 0 0 6 9 15 

Household head < 16 years 0 0 0 0 0 

Household head is disabled 0 0 4 3 7 

Household with physical disabled person 1 0 13 8 22 

Head of household is mentally disabled person 0 0 5 0 5 

Household with mentally disabled person 1 2 10 3 16 

Single member household 1 1 1 1 4 

Households living below the poverty line 3 2 13 5 23 

Landless households with no alternative 
income 0 1 0 0 1 

Total 7 6 59 39 111 

Key achievements included: 

• Support to 5 disabled patients from Zone 2LR for treatment and prosthetic at Centre Medical 
Rehabilitation (CMR) Vientiane Capital and 1 patient suffering from Systemic Lupus Erythematic 
(SLE) had accompanied a patient (SLE) to recheck at Mahosot Hospital and renew her medication 

• Completed a confirmation of 5 vulnerable households to be resettled in HSRA. Among 5 households, 
4 households have already decided to settle in HSRA with 31 members and 1 household will be 
under voluntary resettlement. This confirmation has been verified by village headman, household 
concerned, District Labour and Social Welfare Office of Bolikhamxay and Bolikhamxay RMU.  
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• Completed and approved by department concerned that 3 households are no longer eligible to 
vulnerable household program as their incomes haven been increased. Minutes are in the process 
for RMU signatures.  

• Assisted a vulnerable member to obtain wheelchair from Cope with 6 members in Zone 2LR and 1 
member in Hatsaykham. 

11 LIVELIHOOD RESTORATION 
The Concession Agreement, Annex C, Clause 87 requires the Company to assist PAP to regain, maintain 
and improve their net incomes and living standards beyond the pre-Project levels, and ensure that PAP are 
in no significant aspect of their lives and livelihoods worse off than they would have been without the 
Project. 

During the first quarter of 2016, NNP1PC achieved progress on the following livelihood activities: 

 Zone 3 (Hatsaykham) implemented 7 livelihood projects 

 Zone 5 (Host Villages) implemented 5 projects 

 Zone 2LR – implemented 1 project (Animal health care activity) 

11.1 Livelihood Restoration in Zones 3, 5 and 2LR 
The overall progress of the livelihood programmes in Zones 3, 5 and 2LR is summarized in Table 11-1. 

TABLE 11-1   SUMMARY OF PROGRESS FOR LIVELIHOOD RESTORATION IN ZONES 2LR, 3 AND 5. 

Project 

Planned 
for the 

Month (%) 
of Entire 
Process 

Actual 
Implement-

ation for 
the Month 

Overall 
Progress 

by 
Activity 

Key Achievement in the Month 

Livelihood 
Activities for 
Zone 3 

    

Project 1: Soil 
Improvement: 
produce 100 
tons of 
compost for 
improving 
Hatsaykham 
paddy fields of 
10.5 ha. and 
rice planting    

5% 44% 

72 %  Soil improvement for paddy field by applying 
compost and lime is completed for all 23 
plots and households.  A total 90.2 tonnes of 
compost and 27 tonnes of lime were used to 
improve soil of paddy field.  

 830 kg of rice seed were distributed to 22 
households (1 household has converted 
paddy field into fish pond and did not 
require rice seed) with seed type and 
quantity as follows:  
a. Kor-khor-15: 100kg;  
b. TDK-11: 250kg;  
c. TDK-1-Sub-1: 80kg;  
d. Xebangfai-2:400kg;  

 20 households completed planting rice using 
direct planting techniques/system while 3 
households are preparing planting rice with 
wet planting techniques/ system.   

 8 households out of 23 households planted 
paddy rice on paddy field other than their 
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Project 

Planned 
for the 

Month (%) 
of Entire 
Process 

Actual 
Implement-

ation for 
the Month 

Overall 
Progress 

by 
Activity 

Key Achievement in the Month 

own land with total 7.1 ha using local rice 
varieties; 

 Paddy system: 3 households completed 
preparing rice seedling in Houay Soup 
Demonstration /Resource Centre 
transplanting a total 67 kg of rice varieties. 
The rice varieties include:   
a. TDK- 11: 24 kg (sowed rice seeds on 31 

May 2016 and on 01 July 2016 will be 
ready for transplanting) 

b. TDK Sub1: total 43 kg (sowed rice seeds 
on 10 June 2016 and will be ready for  
transplanting on 05 July 2016) 

Project 2: Cash 
crop 
promotion  in 
Zones 3 & 5 
(New cash crop 
land  of 
Hatsaykham of 
20 ha for 23 
households): 
banana & 
sweet corn 

5% 10% 60%  21/23 households completed crop planting 
The households planted cash crop (rice), 
fruit tree, sweet corn and some with 
pineapple and other local crops. 

 Crop varieties were distributed  
 2 households are not able to cultivate their 

land due to their own reasons. Their trees 
received from the project have been 
provided to other households;  

 
 

Project 3: 
Promotion of 
fruit tree 
plantation  in 
new cash crop 
land in HSRA 
for 
Hatsaykham  

15% 27% 77%  13 out of 23 households who will resettle at 
Houay Soup completed planting fruit trees 
on their allocated land. Of these 13 
households, 2 households integrated their 
fruit trees with pineapple (3,200 seedlings). 
655 seedlings of fruit trees were distributed 
in June 2016 make a total of 1,110 seedlings 
of fruit trees distributed so far. Distributed 
species include lychee, longan, citrus, mango 
and others species were planted. 

 5 out of the remaining 10 households 
continue establishing fruit tree plantation;  

 4 households decided not to establish fruit 
tree plantation this year.  

 12/23 households completed growing fruit 
tree in new housing lands in HSRA expecting 
to grass residence land and give fruit in the 
future. Other households are continuing but 
not completed yet;  

Project 4:  9% 29% 70%  Grazing land establishment is completed on 
30 ha out of 40 ha. The area was planted 
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Project 

Planned 
for the 

Month (%) 
of Entire 
Process 

Actual 
Implement-

ation for 
the Month 

Overall 
Progress 

by 
Activity 

Key Achievement in the Month 

40 ha grazing 
land 
development 
in HSRA for 
Hatsaykham  

with improved varieties of grass seeds 
including Napier; Panicum maximum; stylo; 
ruzi and Paspalum atratum 

 The grasses are establishing well, reaching 
heights of 25 – 50 cm. 

 Construction of fence is ongoing. 

Cross cutting livelihood activities for Zone 3 and Zones 5 and 2LR 

Project 5: 
Promotion of 
crop 
production in  
Zone 5  

0 0 100% No action taken for this activity as it was 
completed and completed in May 2016. The 
activity will restart again in the next dry season 
in November 2016; 

 

Project 6: 
Animal health 
care activity 
(Zones 3-5 & 
Zone 2LR) 

10% 25% 55%  Activity planned in this month is to set up 
animal drug fund in each village s but the 
activity was not implemented due to 
villagers are not available for the activity, 
they are busy with cultivating activities;  

Project 7: 
Promote (1) 
various type of 
fish culturing in 
cages at Zone 5 
and (2) fish 
culturing with 
integrated 
farming Zone 
3-5 

5% 20 % 60%  Conducted regular monitoring according to 
the schedule; 

 Providing fish feeds to project members  
 Supported to other farmers to scale up 

activity and expanse to interested 
households 

Project 8: 
Promote off 
farm activities - 
Bamboo 
handicraft and 
weaving  (Zone 
3-5) 

0% 10% 50% No activity under this project is planned for this 
month. The project will continue in August 2016  

 

Project 
9:Promote 
NTFP/forest 
management 
activity (Zone 
5) 

15% 7% 63%  Support given to 6 households from 
Somseun and Thaheua Villages to establish 
integrated gardening systems by planting 
rattan with fruit trees and other crops; 

 Completed distributing fruit tree and NTFP 
seedlings to interested households in Zone 
5. This iincluded the following: 

 528 seedlings of fruit tree (88 seedlings/ 
household) 
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Project 

Planned 
for the 

Month (%) 
of Entire 
Process 

Actual 
Implement-

ation for 
the Month 

Overall 
Progress 

by 
Activity 

Key Achievement in the Month 

 1,440 seedlings of rattan (240 seedlings / 
household) 

 8 seedlings of dragon fruit (Hat Gniun) 
 8,000 seedlings  of Pineapple ( 1,000 + 

seedlings / household) 

Project 10: 
Setting up 
financial 
monitoring 
books (Zone 3-
5) 

15% 20% 50%  Monitor log books of 80 households in 
Hatsaykham, Hat Gniun and Thahuea for 
recording daily household income and 
expenditures;  

 Completed data entry into data base 
system   

 Summary expenditures of 3 livelihood 
activities of 2016 into family book account. 

 

11.2 Livelihood Restoration in Zone 2UR 
11.2.1 Plan and target of the programme 

The livelihood development for Zone 2UR villages including Ban Pou, Hatsamkhone and Piengta focuses 
on:  

(1) Paddy rice production for increasing rice yield through better production techniques, (2) promotion of 
cash cropping (3) cattle fattening activity, (4) pig raising activity, (5) poultry, (6) fish raising, (7) integrated 
farming systems (vegetable and pig raising) and (8) weaving activity. A total of 61 pilot households have 
joined the livelihood activities and received technical and material support from NNP1-PC. The status of 
these livelihood activities in 2UR are summarized in the table below.  

TABLE 11-2 PROGRESS ON LIVELIHOOD RESTORATION IN 2UR 

Project 

Planned for 
the Month 

(Percentage of 
Entire Process) 

Actual 
Implementat

ion for the 
month 

Overall 
Progress 

by 
activity 

Key achievement in the month 

Paddy rice 
production: Support 
for increasing rice 
yield through 
production 
techniques and 
improving seed 
variety. 10 
households from 3 
villages join the 
activity 

5% 10% 40%  7 farmers completed 
ploughing for first round  

 1 farmer completed 
ploughing for second round 
and transplanted the rice 
seedlings. 
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Promotion of Cash 
crop 

  100%  The activities was 
completed in May 2016 and 
participating farmers had 
sold all products 
(sweetcorn and water 
melon)   

Cattle fattening. 6 
households 
participate in the 
activity. Expect to 
increase income by 
LAK 2 million within 4 
months 

13% 5% 45%  Provided technical and 
material support to build 
cattle pen 

 On the job training on 
livestock management and 
feeding using concentrated 
feeds 

 Identified potential market: 
price, traders and contract;  

Pig raising. 6 
households from 
Hatsamkhone 
participate in the 
activity. Expect to 
increase income of 
LAK 1.5 million/5 
months 

10% 3% 43%  Provided construction 
material for the pig pen 

 5 households completed 
construction of the pig pen 

Poultry raising 
6 households from 
Piengta participate in 
this activity. 
Expectation – LAK 1,5 
million of income 
within 4 months 

8% 2% 42%  Conducted village 
consultation and planning; 

 Monitor on readiness of 
project participants to 
implement the project   

Fish culture in pond 
 3 households 
participate in this 
activity.  

20% 25% 55%  Fish pond preparation (dry 
out water, applied lime and 
fencing); 

 Continued providing 
fingerlings to participating 
households who have not 
received in May 2016; 

 Continue follow-up on the 
growth of the fish and 
providing technical support 
to participating households 

Integrated farming 
system: fish + pig 
raising and vegetable 
production. 6 
households 
participate in this 
activity 

15% 12% 47%  Completed providing 
project material including 
piglets, fingerlings, 
vegetable varieties, 
predator protection nets; 

 Monitored and provided 
technical advices to 
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participants  

Weaving. 15 
households 
participate in this 
activity.  

3% 17% 64%  Support participants to 
identify new markets for 
their products 

 Gather participants’ 
production and packaging: 
(Lao skirt…) 

 Implement family 
accounting system with 
each participant 

 

11.3 Issues, Constraints and Solutions – Livelihood Restoration 

Issue and  Constraint Solution 

Market issue for agriculture and off-
farm products 

- Careful study on previous experience and make sure that 
market available before promoting activity to PAP.  

- Enhance connection and linkage with market outside 
Thathom District 

Smallholder and domestic 
production 

- Promote processing, commodity production or 
commercialization in all potential areas 

High dependency pf PAPs to NNP1 
project 

- Promote high participation of PAP into each activity and set 
up as pre-condition for selecting participants  

12 SOCIAL AND ECONOMIC MONITORING 
12.1 Socio Economic Monitoring 
The monitoring programme has two main components: 

i. Ongoing Socio Economic Monitoring Programme which consists of a series of small scale surveys 
and monitoring activities designed to identify emerging socio-economic issues and track 
household well-being in the short-term. 

ii. Biennial Socio Economic Survey – is a detailed and large scale household survey (>1400 
households) undertaken every two years by external contractors to evaluate household incomes 
and well-being in accordance with CA requirements. The second survey is due to be undertaken in 
late 2016. 

12.2 OSEM 
- Completed OSEM-2 data collection and prepared the household sample for OSEM-3, which is 

scheduled to be implemented quarter 3 2016.  
- Ongoing data analysis of OSEM-2 data, combined with the OSEM-1 statistics Planning for next 

quarter 
- Data collection for OSEM-3 

12.2.1 Biennial Socio Economic Survey 2016 

- Updated the household list for Zone 1, Zone 2UR and Zone 4.  
- Updated the BSES-2 survey questionnaire form Planning for next quarter 
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- Advanced preparations for BSES-2, to be conducted in Q4 2016, including initiation of the tender 
process for the data collection consultant.  

12.2.2 Business Income Survey 

- Completed business income survey in Hatsaykham for better understanding of the socio economic 
aspects involved in small business in this community.   

- Preparation for expanding the business income survey in Zone 2UR and Zone 2 LR. 
Issue 

- Business owners do not keep records of the buying price and sales price, which can vary 
by the amount of discount an individual buyer can negotiate, making the estimation of 
profits complicated.  

12.3 Fish Catch Monitoring 
The Concession Agreement requires the Company to establish fish catch baselines and to “Measures to 
mitigate impacts on livelihoods of upstream and downstream communities due to loss of fisheries and 
biodiversity with respect to both the construction phase and the operational phase of the Project;” 

In order to meet these obligations, a clear baseline is required, to establish the fish catch prior to 
operation of the dam and compare this to the fish catch during operation.   

Achievements so far 

- Fish catch monitoring programme is established and data collection is on-going 

- Household catch assessment survey was conducted with a target of 121 households in April and 
June. 

- Daily catch logbook verification survey was conducted with a target of 144 households in May. 

Activity of this quarter 

- Collected daily catch logbook survey on 17,593 forms. Data from this ongoing continues monthly 
survey is analysed on an annual basis. A summary of the results of the first year of data collection 
will be reported in Q3 of 2016.   

- Conducted household catch assessment survey on 242 forms. Data from this ongoing continues 
survey is analysed on an annual basis. A summary of the of the first year of data collection will be 
reported in Q3 of 2016 

- Conducted daily catch logbook verification survey on 144 forms. Data from this ongoing continues 
survey is analysed on an annual basis. A summary of the of the first year of data collection will be 
reported in Q3 of 2016 

- QC for data collected of three surveys. Most data was acceptable, with several clarification 
requested. 

- Conducted gillnet sampling survey with the EMO and Fish-Bio on 23-31 May 2016 Data from this 
survey is reported by the EMO 

- Conducted fish spawning site survey in Nam Ngiep basin on 13-24 June 2016. Data from this 
survey is analysed together with other fisheries data for the annual fisheries assessment. The 
results of the first year of fisheries data collection will be reported in Q3 of 2016 

-  

Next quarterly activities include: 

- Monitor and data collection for daily catch logbook survey 

- Conduct household catch assessment survey for round #9 (August 2016) 

Document No. NNP1-C-K2305-RP-006-A 50 



Nam Ngiep 1 Hydropower Project Social Monitoring Report – Second Quarter, 2016 
 05 December 2016 
 

- Conduct daily catch verification survey for round # 3 (July 2016) and #4 (September 2016) 

- Continue QC Fish catch monitoring form filling and collection 

- Participate in EMO/Fish-Bio gillnet survey for round #4 (August 2016) 

- Conduct village community interview (September 2016) 
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Appendix 

 
Appendix 1. PRLRC issued notice No 694 dated 17 June 2016 

Appendix 2. PRLRC issued notice No 695 dated 17 June 2016 
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